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This Draft Work Plan describes activities associated with a remoYal action at the Export
Plant in Libby, Montana, and related disposal activities at the former vemmiculite mine.
Specifically, this Plan describes actions that will be conducted to mitigate asbestos containing
materials (ACM) at the Export Plant previously owned and operated by WR Grace and Co.
(Grace) in Libby, Montana. The ACM is a result of historical vermiculite mining, storing,

processing, and transportation conducted on and around the property.

The scope of the work is based on the Unilateral Administrative Order (UAO) for
Removal Response Activities prepared by the United States Environmental Protection Agency
(EPA) on May 23, 2000, Region 8, Docket No. Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA)-8-2000-10. The UAO contains a Scope of Work
(SOW) prepared by the EPA with the assistance of the Environmental Engineering Division
(DTS-33) of the John A. Volpe National Transportation Systems Center (Volpe Center).

The primary activities required by the UAO as described in the incorporated SOW are:

Temporary relocation of the on-site business at the Export Plant;

e Preparation of Site property (e.g., power, access roads, etc.);

(abatempent) of affected buildings/contents, and structures;
o Excavation of impacted soil, debris and vermiculite;
o Preparation of a disposal location at the mine;

e Transportation and disposal of waste; and

» Property restoration at the Export Site.

Each of these activities will be described in detail in Section 2.0 of this Draft Work Plan

as well as the accompanying appendices.

1.1  Site Location and Description of Property

Libby, Montana, is located in the northwestern part of the state approximately 35 miles
from the Idaho border to the west and 65 miles from the Canadian border to the north (Figure
1-1). The Site is located within Sections 3 and 10, T.30N], R.31W. of the Libby Quadrangle in
Lincoln County. The primary road through Libby is State Highway 2. Libby sits on the

Libby, Montana Asbestos Site 1-1 28 June 2000
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Kootenai River and has a population of approximately 2,500 residents. According to the
Chamber of Commerce, some 12,000 people live within a 10-mile radius of Libby. The local
economy is supported primarily by logging and mining operations in the surrounding area.
Libby is also the Lincoln County seat.

The Export Plant, which will also be referred to as Operable Unit 01 (OU 01) is located
on the northern edge of Libby (Figure 1-2). The Export Plant occupies between 11 and 12 acres
adjacent to Highway 37 where it crosses the Kootenai River. It is bounded on the north by
athletic fields which are no longer used, and the Kootenai River; on the south by the Burlington
Northern Railroad track; on the east by Highway 37; and on the west by State of Montana
Property. The property is owned by the City of Libby, Montana and is currently home to a
tenant retail lumberyard and building material supplier (Millwork West Company). Five
buildings are located on the property and are currently used to house finished and rough lumber,
a milling operation, and a retail center. —_ g (L T‘A/ - g Yoty i Jor

The buildings on the site are basically wood construction with wood and/or corrugated
steel siding. They include the Pole Barn, Old Vermiculite Storage Warehouse, Large Lumber
Warehouse, Operating Planer Shop, and Small Shed. The property may also contain the
footprint of a demolished shed. The locations of each of these buildings are shown on Figure
1-3. The approximate dimensions of each of these buildings are indicated below.

Approximate

Designation Description Dimension Area (ft))
Pole Bamn Wood framed open-faced structure with 66 ft. x 120 ft. 7,920

corrugated steel siding and roof. Built on

steel reinforced concrete slab.
Vermiculite Storage Wood framed with wood siding and roof 40 ft. x 100 ft. 4,000
Warehouse covered with corrugated steel. Built on

concrete slab with concrete piers

supporting beams and girders.
Lumber Warehouse Wood framed with corrugated metal 50 ft. x 60 ft. 3,000

siding on interior and exterior walls. Roof
is corrugated metal on wood joists. Build
on concrete slab.

Planer Shop Wood framed with wood siding. Two 70 ft. x 80 ft. 5,600
rooms, used for lumber storage and
planing. Roof corrugated steel. Built on
concrete slab with concrete piers.

Small Shed Wood frame with wood siding and roof. 36 ft. x 50 ft. 1,800
Corrugated steel roof. Concrete slab
possibly including a "filled" 6 ft. x 6 ft.
sump.

Libby, Montana Asbestos Site 1-3 28 June 2000
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Much of the site is covered by a crushed aggregate base material placed and compacted into
access roads and parking areas to provide adequate base during wet weather. Very little, if any,
vegetation exists within the Export Plant site, except for the baseball fields located on the
northwest half of the property (no longer used). Access roads, telephone service, water
(including a hydrant), sewer systems, and electrical power are available.

The former vermiculite mine is located approximately 7 miles northeast of Libby.
Access to the mine is via Highway 37 and Rainey Creck Road. This access road is primarily

compacted gravel.

1.2  Facility History

Gold prospectors in the Libby, Montana, area in the late 1800s discovered the mineral
vermiculite on a mountain which became known as Vermiculite Mountain. The unique
characteristics of the mineral, including its expansive properties when heated, flame resistance,
and moisture retention capacity, led to commercial mining operations near Libby, which began
in 1923 by Mr. Edward Alley. The primary use of the vermiculite was for insulation and soil
amendments, and the processed material was known by the name Zonolite.

In 1939 the Universal Zonolite Insulation Company was formed in Libby, and production
from the mine approached 100 thousand tons per year. In 1948 Universal Zonolite Insulation
Company changed its name to the Zonolite Company. Production by the Zonolite Company
reached 150 thousand tons per year in 1950.

The vermiculite was strip mined using conventional equipment and processed in an on-
site dry mill to remove waste rock and overburden. The processed ore was trucked down Rainey
Creek Road to a screening plant that separated the milled ore into five sizes, depending on its
intended use. The material was then shipped to various cities around the country for direct
inclusion into products or for expansion (also known as exfoliation) prior to use in products.

¢ ofjthe vermiculite ore was found to contain amphibole asbestos fibers of the tremolite-
#1olite-richterite-winchite solid solution series (amphibole asbestos).

Grace purchased the Zonolite Company in 1963. In 1974, Grace completed construction
and began operations at a new "wet" mill facility in Libby. Expansion operations at the Export
Plant ceased prior to 1981 and the area was used only for packaging and exporting milled
material after that time. Operations at the mine and processing facilities ceased in 1990, and

Libby, Montana Asbestos Site 1-6 28 June 2000
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reclamation work was initiated. In 1994, the mine site was sold to Kootenai Development
Company. At about the same time, the Export Plant property was sold to the City of Libby.

1.3 Recent Regulatory Developments

In response to local concerns and media reports of asbestos-containing vermiculite, EPA
Region 8 sent an Emergency Response Team to Libby in November 1999. In December of
1999, the EPA collected approximately 700 samples from the mine site, processing plants
(including the Screening Plant and Export Plant), and residences. Samples included air, soil,
dust, and insulation. Additional samples were collected in March and April 2000. Some 2,000
samples have been collected by the EPA to date.

ORI

Soil sample results released in late March indicated the presence of asbestos within the 0
Export Plant boundary. Soil was collected from some 52 locations within OU-1. Samples of soil o' ¢
containing asbestos at a concentration greater than 2% were found at eight locations. AsbesL(ENO Lok 9

" was not detected or detected at less than 1% at the remainin{ 44 locations. ) —

The EPA prepared and sent Grace a Draft Administrative Order on Consent (AOC) for
Removal Action dated 25 February 2000. The Order was prepared under the authority of the
CERCLA with EPA Region 8 taking the lead for coordinating, overseeing, and enforcing
requirements of the AOC. This AOC required gleanup activities at two sites, the Export Plant
and the Screening Plant Site.  Or /L(f" (6 Ghbey Decheat o Sy e

Jeotod g

Following additional discussions and negotiations with Grace, the EPA issued the UAO
in late May, 2000. The UAO is specific to the Export Plant Site. EPA has assumed
responsibility for removal actions at the Screening Plant Site. The UAO includes a Scope of
Work and "planned" schedule of activities. A Draft Work Plan was prepared in response to the
requirements of the UAO, and submitted on 6 June 2000. Comments were received from the

EPA and Montana Department of Environmental Quality (MDEQ) on 16 June 2000. This oot
revised Work Plan addresses the comments received. R et 31 rc.
o A’ [~ T Vald .7} /

1.4 Work Plan Organization

This Work Plan has been prepared by URS Corporation,/inder the direction of Grace in
response to the UAO. Section 2.0 of this Work Pl ided the technical work scope planned
for abating ACM\at the Export Plant and disposal
presents th! oval action technical specifications; €scribes the Sampling and Analytical
Plan, 2.3 presents the Health and Safety Plan, and Section 2.4 contains document control

t the former mine. Subsection 2.1

Libby, Montana Asbestos Site 1-7 28 June 2000
Removal and/or Abatement of Asbestos and Vermiculite 805169

o



requirements. Sections 3.0 and 4.0 present the project Organization and Schedule, respectively.
Appendices have been included with task-specific operating procedures. The Appendices will
provide detailed Health and Safety procedures and sampling and analytical QA/QC
specifications.

Additional Task Plans contained in the appendices are:

o Appendix A—Sampling and Analysis;

e Appendix B—Health and Safety;

» Appendix C—Building Decontamination Feasibility;
e Appendix D—Building Abatement/Decontamination;
e Appendix E—Traffic Control;

e Appendix F—Dust Control;

» Appendix G—Erosion Control;

e Appendix H—Document Control,

e Appendix [—Appraisal and Property Valuation; and
e Appendix J—Site Restoration.

The original Statement of Work (SOW) required preparation of a Test Pit Excavation
Plan. However, the requirement to excavate test pits has been eliminated in favor of an
agreement to excavate known “deep” pockets of vermiculite, as described herein. A specific / y
“Site Control Plan” has not been prepared, however, various site control procedures are g
described in the Health and Safety Plan, Building Decontamination Plan, Traffic Control Plan,
and Document Control Plan. The Building Decontamination Plan also provides additional

details of the equipment and personnel decontamination procedures.
7/

Because of time limitations specified in the UAO for OUO1 and Grace's desire to conduct
val action in the most expeditious manner possible, the Work Plan format does not
necessarily follow strict ERCLA rmatting for removal action Work Plans. However, the
draft Work Plan describes'i)wfocedures that will be followed for completing all of the removal
action requirements specified in the UAQO and the referenced EPA SOW. The appendices
provide even more detail related to sampling/analytical QA/QC, Health and Safety, and specific
operations.

Libby, Montana Asbestos Site 1-8 28 June 2000
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2.0 Scope of Work

This Work Plan includes the detailed definition of scope, schedule, deliverables, and
organization to implement the required decontamination of buildings, removal of asbestos
containing soil, debris, and vermiculite, and restoration at the Libby Asbestos Site Export Plant;
OUO1. The Plan also includes transportation activities and placement of removed and soil
at the former mine location. The Work Plan was prepared in accordance with the Unilateral
Administrative Order and associated SOW prepared by the EPA Region 8 (Docket No.
CERCLA-8-2000-10) dated May 23, 2000.

The UAO specifies seven main activities that must be completed as part of the Removal

Action:

e Temporary relocation of the on-site business at the Export Plant;

e Preparation of Site property (e.g. power, access roads, etc.);

« Cleaning (abatement) of contaminated buildings/contents, and structures;
+ Excavation of contaminated soil, debris and vermiculite;

e Preparation of disposal location at the mine;

o Transportation and disposal of waste; and

o Property restoration.

Based on existing industry standards and practice, Grace is confident that building
cleaning and abatement is a viable approach for adhering to the requirements of the UAO. As
such, building demolition is not being considered as part of this Work Plan. Each of the \/
buildings on site will be cleaned and abated by a licensed abatement subcontractor. Following
cleaning, verification testing will be conducted per existing federal and state requirements. .— /iu‘nle

}’ ,o e ( e
s iTe
The approach developed by URS utilizes a work breakdown structure (WBS) with 17 ¢ ’
individual tasks which will be described in Section 2.1. The WBS includes all of the work fow ot

defined by the EPA as part of the UAQO. The work will be performed by URS Construction
Services Division, West Region, headquartered in Denver, Colorado. The selected certified
asbestos subcontractor will be ACandS, with independent air monitoring support provided by
Koch Environmental Health, Inc. (KEH). Additional subcontractor support has been arranged as
follows:

o Survey - Kootenai Surveying, Inc.;

Libby, Montana Asbestos Site 2-1 28 June 2000
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e Appraisal - J. Virginia Messick, MAI; and v’ > g
« Local suppliers of technical expertise will be used whenever feasible.
—> Lbs?

It is important to note that Grace has not made a final decision regardipg the disposal of
th@ Although the mine site is a possibility, no agreement with the@and MDEQ has 9
bee Ched regarding this option. Grace may elect to transport and dispose of the ACM ata ___ v i,
licensed landfill in Spokane, Washington. If disposal at a landfill is selected, the EPA will be
notified and this Work Plan will be amended accordingly.

21 Removal Action Technical Approach
This section describes the activities that will be conducted to complete the removal k Joov 1ry

action. The section is divided into 17 individual tasks. ¢ ( (| ey 0 rher
oV © </

ot ot - O (}’ o !
2.1.1 Task 1 - Project Planning Ve

Prior to initiation of the removal action, specific plans will be finalized and approved by
EPA. Attheirdiseretion, the EPA maysubmit the-Plans-forreview by the MDEQ.

w U s 1T ot

The following sections provide a general description of ten task-specific plans that have
been prepared as part of this Work Plan. The plans are presented in Appendices A through J.
The plans will be updated and revised throughout the project in response to unforeseen site
conditions and/or scope of work modifications. Any proposed modifications to the plans will be

discussed and approved by the EPA OSC prior to their implementation.

Sampling and Analytical Plan - Appendix A

The types of samples that will be collected and analyzed to support the removal action
include background air samples, daily ambient air samples, health and safety air samples, final
clearance air samples, and soil verification samples. Section 2.2 describes the scope of the

planned sampling program. Prior to initiation of the removal action, a detail Sampling and
Analytical Plan will be completed and attached as Appendix A to this Work Plan.

URS plans to use the services of an independent monitoring firm, KEH, to collect and
analyze the background, daily ambient, and final building clearance samples. URS will collect
and analyze samples for health and safety purposes. URS will coordinate with the EPA
regarding the collection and analysis of soil verification samples. It is anticipated that URS will
collect the samples and utilize the services of an outside laboratory such as RJ Lee for soil

Libby, Montana Asbestos Site 2-2 28 June 2000
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analysis. The number of soil verification samples collected will be agreed upon during
consultation with the EPA OSC.

Health and Safety Plan - Appendix B

The HSP will be developed and implemented in accordance with the Occupational Safety
and Health Administration (OSHA) Standard 29 Code of Federal Regulations (CFR) Part 1910
and Part 1926, and all relevant federal and state OSHA requirements. The HSP will be prepared
by a URS Certified Industrial Hygienist (CIH). It will contain sections on equipment and
personnel decontamination for URS operations. A specific HSP will also be prepared by the
abatement subcontractor ACandS for their activities. The ACandS Plan will be reviewed and
approved by the URS CIH.

The Health and Safety Plan (HSP) will contain specific procedures to be implemented to
restrict access to the work areas and to establish work zones around individual buildings and the
soil excavation areas. A specific section of the plan will address the required 8 to 10 days per
month of planer operation to ensure adequate protection of the tenant personnel while the R
removal action and asbestos abatement proceeds. Lebie s 5¢¢ :

roe/ drse-os00”

Building Decontamination Feasibility Plan — Appendix C

xisting régulations allow and cleaning of materials and structures
. ,&Dw -
which are fo

ts on their surfaces. These fegulations al§o specify o 5
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procedures for testing and inspecting materials and structures once een cleaned. >

~ et
Grace and URS believe cleaning the structures at the Export Plant is a more feasible option than ne¢<<2>~ Lt

demolishing the buildings. Appendix C describes why cleaning was selected over demolition byt ’4 Ly
see ARAA

and the benefits of this option.
J “3led e

Building Decontamination Plan — Appendix D
Each of the buildings at the site will be cleaned in a sequential manner. URS will

establish an exclusion zone for each building at the Export Plant during decontamination of the
contents of that building. Decontamination will involve the use of high efficiency particulate air
(HEPA) vacuum cleaners and/or wetted rags. Equipment and materials will pass through the
decontamination zone for cleaning prior to transport to the Sprung structure for storage. The
decon area will be enclosed and will have decon equipment and a negative air system. Water
used will be filtered prior to being released to the sanitary sewer. After each item is cleaned it
will be passed to personnel in the clean zone and subsequently transported and stored in
temporary storage (Sprung structure).  ~0.F c{ f #ow =Ml g, STefF )
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All cleaned items will be visually inspected and certified clean prior to staging in the
Sprung structure. Inspection will be by an asbestos inspector certified in Montana. Inspection
results will be documented and signed by the inspector.

Items which have been determined to be non-salvageable will be removed from the /
structures and staged in the contaminated materials storage area or transported directly to the

mine disposal site. ¢t o st logtr

After the contents of each building have been removed and cleaned, decontamination of
the building will be performed. Asbestos insulation, dust, and vermiculite in walls and supports
will be removed, bagged, containerized, and staged in the contaminated materials storage area. It
will be readied for transportation and disposed at the mine site when adequate quantities have
been accrued to maximize transport efficiency. Decontamination will involve the use of HEPA
vacuums, wetted rags/mops, and power washers. The work will be conducted so that no visible
dust emissions are observed. Following cleaning, the interior surfaces of each building will be
sealed (encapsulated) using a sprayed on encapsulant. Once each structure is cleaned,
verification procedures will involve visual inspections and air sampling. Details of the building
decontamination are provided in Appendix D.

Traffic Control Plan - Appendix E

Access to the Export Plant will be restricted to personnel associated with the Removal
Action. A designated parking area will be maintained for vehicles. The primary traffic control
activities will be associated with the road leading to the mine disposal site. URS will utilize a
dedicated Traffic Control Foreman and three laborers (flagging) stationed near the mine site and
at the base of Rainey Creek Road to control traffic on this stretch of roadway. It is anticipated
that the primary traffic, in addition to trucks hauling waste from the Export Plant, will be logging
trucks.

The Foreman will have responsibility for insuring communication between the waste
trucks hauling material from the Export Plant and other traffic on this road. Flagmen will be
utilized to restrict traffic as necessary when trucks are inbound or outbound. The flagmen will
use radios to maintain communications with each other, the trucks, and the Foreman.

Additional traffic control procedures are documented in the Traffic Control Plan attached
in Appendix E. URS will coordinate with local traffic control officials as appropriate to
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minimize truck traffic impacts on the local community and to avoid conflicts with summer

highway improvement projects.

Dust Control Plan - Appendix F
Appendix F describes and presents details of the Dust Control procedures to be used. A

water truck will be dedicated to dust control maintenance on Rainey Creek Road and the mine
site once disposal activities are initiated. Coordination of the water truck will be the
responsibility of the Traffic Control Foreman. Current plans involve using the hydrant at the
Export Plant for water supply. A temporary water storage tank will also be instalied at the mine
site and fed by the mine site well for use in filling water trucks. Magnesium chloride liquid will
be used as a road dust suppressant. Alternative water supplies will be evaluated during
mobilization activities, including the use of the Export Plant Pump House or river water. Grace

has a water usage agreement in place with the City for supply.

Air monitoring and visual observations will be conducted on a routine basis to verify that 9|
dust control measures are adequate at both the Export Plant, the mine disposal site, and along the ',_}gf .
. Ael
road in between. !

During excavation activities at the Export Plant, dust suppression will be accomplished
using either a dedicated water truck, hoses connected directly to a hydrant at the site, of river
water. The project team will work with city officials and the EPA to establish meteorological

parameters (wind speed and direction) during which excavation activities may be performed.
URS will provide a Meteorological Station.

Erosion Control Plan — Appendix G
Erosion control measures will include the use of berms, hay bales, diversion ditches, siit

fencing, etc. to minimize both runon and runoff of precipitation during the removal action.
Special attention will be paid to insuring that runoff into the Kootenai River is prevented.
Because of the relatively level ground in the vicinity in Export Plant, erosion is not anticipated to
be significant during the cleanup. Any soil that is staged on site during excavation work will be
moistened and covered with plastic. Additional specific erosion control procedures and locations
of barriers are documented and included in Appendix G to this Plan.

Document Control Plan — Appendix H
URS will implement strict document control procedures for the duration of the work at

the Export Plant. Documents will be managed in both hard copy and electronic format. Access
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to field log books and daily report forms will be éstricte . URS will maintain a Document
Control and Quality Assurance Specialist at the si

provides details of the procedures to be followed.

oversee the this task. Appendix H

Appraisal and Property Valuation Plan — Appendix [

A personal property inventory and appraisal will be conducted prior to the removal
action. The plan for this appraisal is included in Appendix L.

Site Restoration — Appendix J
Following completion of the removal action, URS and Grace will restore the areas at the

Export Plant and mine site used for ACM disposal. A restoration plan, including a cover,
grading operations, and erosion control measures, is included in Appendix J.

2.1.2 Task 2 - Project Management

The Project Management Team will include an on-site Project Manager that will have
primary responsibility for interfacing with Grace, the regulating community, and community
interest groups. The project manager will ensure that the work is accomplished safely and in
accordance with the requirements of the Work Plan and UAO. The project manager will also be
responsible for the quality of work, including personnel and environmental health and safety,

documenting all activities and, tracking costs and schedule.

The project manager will be supported by a home office Program Manager, a Project
Control Specialist, an Engineering Coordinator, a Construction Manager, and a Field
Superintendent. URS will also maintain an onsite QC/Document Control Specialist and a Traffic
Operations Foreman. Weekly progress reports will be prepared for submittal to the regulating
agencies. All project documentation will be maintained on site with copies sent or faxed to the

home office in Denver.

s

it Q e As part of the management task, URS will identify and acquire any local, state, and/or
f_cderalpc_n_g@hat will be applicable to this effort. URS will also review the Applicable
Relevant and Appropriate Standards (ARARS) in detail with the regulatory representatives to

ensure that the work is accomplished according to current regulatory requirements.

2.1.3 Task 3 - Mobilization
The mobilization task will involve moving URS personnel and equipment to the Export
Plant, as well as coordinating the mobilization of subcontractors and local suppliers. URS
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anticipates setting up an on-site office trailer and utilizing an existing office space downtown.
The downtown office will be used by the Document Control Specialist to maintain the project
files in locked, flame-proof file cabinets. Electrical power will be brought to the office trailer.
The trailer will be equipped with lights and office machines including a copier, faxes, personal
computers, bottled water, and a refrigerator. A room in the trailer will serve as a conference
room for weekly meetings with subcontractors and regulatory representatives. Storage of health
and safety equipment and other supplies will be provided in separate lockable Connex.

Portable toilets will be leased through a local supplier. The toilets will be set up outside
of an exclusion area so that personnel will be required to pass through a decontamination zone
prior to accessing the facilities. The number of toilet seats and urinals will be determined in
accordance with 29 CFR 1910.120(n)(3)(1). There will also be a minimum of three with hand
washing facilities. Toilets will be emptied and cleaned on a routine basis under a contract with a

local vendor.

2.1.4 Task 4 - Site Preparation

Under this task, URS will establish traffic patterns, parking, and equipment laydown
areas to optimize safety and efficiency. Exclusion and decontamination zones will be established
in accordance with the HSP (Appendix B). Staging areas will be established, fenced, and posted
as appropriate. Fencing will be set up to delineate equipment staging areas and materials storage
areas as required. Runon/runoff controls will also be put in place.

At a minimum, the following "areas" will be established during site preparation activities:

¢ Construction equipment storage area;

» Storage area for hat will be disposed. Area will be lined with 20-mil plastic
and surrounded by a berm constructed of sand bags;

» Hazardous materials storage area (for storing materials such as fuel, oils, chemicals).
This area will be lined with 20-mil thick plastic and surrounded by a berm
constructed of sand bags for spill control;

¢ Recyclable materials storage area (for items that can be salvaged, recycled, and/or
reused);

¢ Personnel decontamination facilities for asbestos operations. This area will include
showers, eyewash stations, personal protective equipment (PPE) storage, tables,
chairs, and lockers (as needed);

¢ Equipment decontamination facilities. One facility will be constructed at the Export
Plant and one at the mine disposal site. Each pad will be plastic-lined, covered with a
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minimum of 1 inch of gravel, and drained toward a sump for water collection.
Collected water will be filtered before release; and

e Structural decontamination facilities will consist of drains around the perimeter of
each building slab to contain decontamination water. Plastic sheeting will be used as
necessary on the exterior walls of the structures to contain overspray and to mitigate
dust. N

bbr ,W(L v

Personnel decontamination facilities for use during asbestgs abatement will be provided
so that workers can decontaminate themselves at the end of each shift.- The facilities will be
located with each building to be cleaned. Both male and female facilities will be provided. Each
facility will be equipped with a clean room, shower, and dirty room. Water will be provided. A
negative air system will prevent asbestos fibers from entering the clean room. Shower water will
be filtered to remove asbestos prior to discharge to the environment. Workers will remove their
clothing in the dirty room, step into the shower room, and then enter the clean room. These
facilities will be available for project personnel as well as federal and state agency personnel. A
separate personnel decontamination trailer will be brought to the site for use during soil
excavation. The Health and Safety Plan describes this facility.

Equipment decontamination facilities will be constructed at both the Export Plant and the
mine disposal site. Any heavy equipment will be required to be decontaminated prior to leaving
the site. The decon pad will be established with a water collection system. All visible
material/soil will be washed off of each vehicle while parked on the pad. Collected water will be
filtered before discharge. The pads will also be used for the inspection and decontamination (if
necessary) of trucks as they leave the export plant or mine site during debris hauling and
disposal. The location of the pads will be determined during development of the Traffic Control
Plan.

2.1.5 Task 5 - Site Support Services
Site support services includes all those activities associated with providing equipment,
survey and appraisal as defined below. Additional details of specific activities are provided in

the appendices.
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Equipment
Under this task URS will lease necessary equipment and set up services to support the

removal action. Leased equipment will include copy machines, desks, chairs, file cabinets, fax
machine(s), bottled water, meteorological stations, etc. URS will also establish cell phone
service, hard-wired phone service, electricity, field radio service, toilet maintenance and
dumpster service, etc. As part of this task, URS will also lease heavy equipment from local
vendors as available, including an excavator, backhoe, dozer, hydraulic hammer, fork lift, rubber
tire loader, field trucks, and pumps and hoses. Local laborers will be hired to support the project
as necessary, including equipment operators and mechanics.

Nesting Birds
Several nesting swallows were observed in one of the Export Plant buildings. URS will

consult with the Montana Fish and Game Division to determine if special procedures will be
needed regarding these birds. It is anticipated that cleaning of this building may be postponed
until after the newly hatched swallows have fledged.

Surve

A detailed property line survey and topographic survey will be prepared by Kootenai
Surveying, Inc., a registered surveyor in the state of Montana. Physical features of the export
plant and mine site will be located during the survey, including all structures. The information
will be made available in hard copy and AutoCAD. The surveys will be used to establish air
monitoring locations, limits of work areas, and prepare grading and erosion plans for operations

and restoration.

Historic Artifact Assessment
URS will retain the services of a qualified natural and cultural resources specialist to
conduct a historical and archaeological assessment of the Export Plant property. This assessment

will be completed and reviewed prior to initiating any subsurface activities. The results of the
assessment will be used to determine the need for special procedures that might be put in place in
conjunction with the excavation plans. As necessary, URS will coordinate with the State
Historical Preservation Office (SHPQO) to complete the property assessment.

Site Security
Upon mobilization, the Export Plant will be enclosed by an orange snow fence and silt

fence except for construction entrances. The property is bound by the railroad to the south, a
road (Hwy 37) with a steep embankment to the east, and heavy growth to the west. Construction
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access will be from the north on roads with restricted access and egress. This area will be under
surveillance from the field office trailer. Access and egress roads to the Export Site exclusion
zone will be barricaded with lighted barricades at night.

The access road to the mine, at the transition to Rainey Creek Road, will be manned
during operating hours and will have the gate locked at the end of daily operations. On
weekends, Saturday is anticipated to be an operating day and on Sunday one person will make an
unscheduled inspection of the site and mine to verify barriers are in place and the site is secure.
The PjM and local police will be notified in the event of any breach of security and appropriate
action will be taken. Additional information is provided in Figure 2-1 and in the Traffic Control
Plan (Appendix E).

Appraisal
In accordance with the Appraisal and Personal Property Validation Plan presented in

Appendix C, an inventory of items belonging to the current tenant(s) at the Export Plant will be
made by a certified appraiser. EPA will provide photo documentation in support of this effort.
Items will be placed into the following three categories:

¢ No value - The owner agrees that these items have no value and does not want any
replacement. These items shall be disposed of as asbestos containing material at the
former mine site. 3~ fd€. 44

¢ Of value and can be decontaminated - These articles shall be thoroughly
decontaminated by washing followed by visual inspection prior to their relocation to
the temporary storage facility (Sprung structure).

e Of value but not compatible with decontamination procedures and more economical
to dispose - These items shall either be replaced or the owner shall be provided with
fair replacement value compensation established by the appraiser. The original item
shall be disposed of as asbestos containing material at the mine site. <7 «f¢5. 11

Additionally, the needs of the road contractor temporarily on-site will be evaluated for
relocation elsewhere on-site in an uncontaminated area. Final relocation will be coordinated
with the contractor, city, and the EPé_JE;lsed on recent discussions, URS anticipates that the
City will assume responsibility for the relocation.

2.1.6 Task 6 - Furnish/lnstall/Operate and Maintain Sprung Structure
Grace will purchase and install a self supporting Sprung structure (or equivalent)
approximately 85 feet by 230 feet. The structure will be erected at a location to be selected by
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the city of Libby. The structure will include anchors, exhaust fans, two sliding cargo doors,
lighting, and multiple personnel doors. A compacted, gravel base will be prepared for the - (

structure to sit on. Electrical utilities will be provided for internal lighting and ventilation. V"
+ L:c:ﬁ" c(«-»’£ ?
The structure will be used to stage "cleaned" material from the lumber planing "
operations. The interior of the structure will be set up so that materials are stored in accordance
with the desires of the planing operation owner. A vehicle wash pad will be established between
the exclusion zone at the export plant and the clean zone. A flatbed truck will be used to move
material from the Export Plant buildings to the wash pad and into the clean area where the

Sprung will be located.

21.7 Task 7 - Pole Barn (Building 1) Decontamination

The Pole Barn (Building 1) will be the first building cleaned by URS to remove residual
asbestos fibers. The building is approximately 66 feet by 120 feet and is used to store lumber.
All work at the site will be conducted in accordance with the HSP, Sampling and Analysis Plan,
and the Building Decontamination Plan attached as appendices.

,

Prior to conducting any work at the site, URS will compile an inventory and appraisal of o7 y
the quantity and quality of the materials stored in the building. Contents will be identified for
either cleaning or disposal. In addition, a building inspection will be conducted to identify the
presence of other hazards (e.g., chemical, electrical, mechanical) that may be present in the
building. Once the appraisal, inventory, and building inspection have been completed, asbestos
certified personnel will remove and clean the materials that are stored in the building as

described above.

In general, inventory, materials, and supplies that have been bundled and/or wrapped will

gt

only be cleaned on the exterior surfaces of the “bundle”. Bundled and wrapped lumber and
materials will not be dismantled for cleaning individual pieces. Questions concerning this
procedure for certain materials on site will be directed to the OSC for clarification.

After the articles have been removed for reuse or disposal, the building will be
vacuumed, power washed and cleaned by certified asbestos personnel. Following cleaning, air
samples will be collected using aggressive sampling methods and analyzed. In the event that the
analysis indicates that more cleaning is required, asbestos certified personnel will re-clean the
building. Following re-cleaning, samples will be collected again and sent to the laboratory for
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analysis. This process will be repeated until the building is certified to be asbestos free.
Materials that were previously removed will then be returned to the building.

2.1.8 Task 8 - Old Vermiculate Storage Warehouse Decontamination

The Old Vermiculite Storage Building (Building 2) will be cleaned by URS to remove
residual asbestos fibers. The building is approximately 40 feet by 100 feet and is presently used
to store fiberglass and wood materials. All work at the site will be conducted in accordance with
the HSP, Sampling and Analysis Plan, and Building Decontamination Plan provided in the
attached appendices.

Prior to conducting any work at the site, URS will compile an inventory and appraisal of
the quantity and quality of the articles stored in the building. Contents will be identified for
either cleaning or disposal. In addition, a building inspection will be conducted to identify the
presence of other hazards (e.g., chemical, electrical, mechanical) that may be present in the
building. Once the inventory appraisal and building inspection have been completed, asbestos
certified personnel will clean and remove the fiberglass and wood materials that are stored in the
building as described previously. The salvageable cleaned materials will be removed from the
building, placed on pallets (as needed), and transferred to the Sprung structure for interim

covered storage.

In general, inventory, materials, and supplies that have been bundled and/or wrapped will
only be cleaned on the exterior surfaces of the “bundle”. Bundled and wrapped lumber and
materials will not be dismantled for cleaning individual pieces. Questions concerning this
procedure for certain materials on site will be directed to the OSC for clarification.

After the salvageable materials have been removed, the building will be vacuumed,
power washed and cleaned by certified asbestos personnel. Following cleaning, air samples will
be collected by aggressive sampling techniques and analyzed. In the event that the analysis
indicates that more cleaning is required, asbestos certified personnel will again vacuum, power
wash, and clean the building. Following cleaning, samples will be collected again and analyzed.
This process will be repeated until the building is certified to be asbestos free. Once the building
has been cleaned, the removed materials will be returned to the building.

2.1.9 Task9 - Large Lumber Warehouse
The Large Lumber Warehouse (Building 3) will be cleaned by URS to remove residual
asbestos fibers. The building is approximately 50 feet by 60 feet and is presently used to store
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lumber. All work at the site will be conducted in accordance with the HSP, Sampling and
Analysis Plan, and Building Decontamination Plan provided in the attached appendices.

Prior to conducting any work at the site, URS will compile an inventory and appraisal of
the quantity and quality of the materials stored in the building. In addition, a building inspection
will be conducted to identify the presence of other hazards (e.g., chemical, electrical,
mechanical) that may be present in the building. Once the inventory and building inspection
have been completed, asbestos certified personnel will clean and remove the salvageable wood
that is stored in the building as described previously. The salvageable cleaned materials will be
removed from the building, placed on pallets (as needed), and transferred to the Sprung Structure
for interim covered storage. Non-salvageable material will be transported for disposal.

In general, inventory, materials, and supplies that have been bundled and/or wrapped will
only be cleaned on the exterior surfaces of the “bundle”. Bundled and wrapped lumber and
materials will not be dismantled for cleaning individual pieces. Questions concerning this
procedure for certain materials on site will be directed to the OSC for clarification.

After the materials have been removed, the building will be vacuumed, power washed
and cleaned by certified asbestos personnel. Full building containment will be required because
of the double walled sides and roof filled with vermiculite. Following cleaning, air samples will
be collected using aggressive sampling techniques and analyzed. In the event that the analysis
indicates that more cleaning is required, asbestos certified personnel will again vacuum, power
wash, and clean the building. Following cleaning, samples will be collected again and analyzed.
This process will be repeated until the building is certified to be asbestos free. Once the building
has been cleaned, the removed materials will be returned to the building.

2.1.10 Task 10 - Operating Planer Shop Decontamination

The Operating Planer Shop Building (Building 4), including the main building }attached
planer shed and related dust collection system, will be cleaned by URS to remove residual
asbestos fibers. The building is approximately 70 feet by 80 feet and is presently used for
storage and planing operations. URS will coordinate with the equipment owners to ensure that
planing operations can be terminated for the duration of the cleaning operations. All work at the
site will be conducted in accordance with the HSP, Sampling and Analysis Plan, and Building
Decontamination Plan attached as appendices.

Libby, Montana Asbestos Site 2-3 28 June 2000
Removal and/or Abatement of Asbestos and Vermiculite 805169



Prior to conducting any work at the site, URS will compile an inventory and an appraisal
of the quantity and quality of the materials stored in the building. In addition, a building
inspections will be conducted to identify the presence of other hazards (e.g., chemical, electrical,
mechanical) that may be present in the building. Once the inventory and building inspections
have been completed, asbestos certified personnel will clean and remove the salvageable
material that is stored in the building as described previously. The cleaned materials will be
removed from the building, placed on pallets (as needed), and transferred to the Sprung Structure
for interim covered storage. Non-salvageable material will be removed and disposed.

In general, inventory, materials, and supplies that have been bundled and/or wrapped will
only be cleaned on the exterior surfaces of the “bundle”. Bundled and wrapped lumber and
materials will not be dismantled for cleaning individual pieces. Questions concerning this
procedure for certain materials on site will be directed to the OSC for clarification.

Large equipment (the planer) and blower will be locked out/tagged out and cleaned in
place. The planer and the shed will be decontaminated. The building, shed and cyclone will be
isolated using 2-by-4s and 10-mil plastic sheeting to construct walls. Thus, the cleanliness of
this section will be maintained and planer operations can resume if necessary after complete
building cleaning, and adjacent soil removal, establishing a clean zone.

After the salvageable materials have been removed and cleaned, and other materials
transported for disposal, the building and remaining machinery will be vacuumed, power
washed, or hand cleaned by certified asbestos personnel. Full building containment will be
required because of the double walls and ceiling filled with vermiculite. Following cleaning, air
samples will be collected using aggressive techniques and analyzed. In the event that the
analysis indicates that more cleaning is required, asbestos certified personnel will again vacuum,
wash, and clean the building and/or equipment. Following cleaning, samples will be collected
again and analyzed. This process will be repeated until the building and contents are certified to
be asbestos free. Once the building has been cleaned, a restricted zone, separated from asbestos
cleaning activities, will be set up to allow planing operations to be resumed for 8 to 10 days per
month. Fencing will be used to designate a clean zone for workers, access, egress, and operation

areas.

2.1.11 Task 11 - Small Shed Decontamination
The Small Shed (Building 5) will be cleaned by URS to remove residual asbestos fibers.
The building is approximately 36 feet by 50 feet, and it is presently used for miscellaneous
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storage. All work at the site will be conducted in accordance with the HSP, Sampling and
Analysis Plan, and Building Decontamination Plan.

Prior to conducting any work at the site, URS will compile an inventory and appraisal of
the quantity and quality of the materials stored in the building. In addition, a building inspection
will be conducted to identify the presence of other hazards (e.g., chemical, electrical,
mechanical) that may be present in the building. Once the inventory and building inspection
have been completed, asbestos certified personnel will clean and/or remove the contents of the
building as described previously. The salvageable cleaned materials wi moved from the C( #t "

building, placed on pallets (as needed), and transferred to the
covered storage. Non-salvageable articles will be transported directly for ai

In general, inventory, materials, and supplies that have been bundled and/or wrapped will
only be cleaned on the exterior surfaces of the “bundle”. Bundled and wrapped lumber and
materials will not be dismantled for cleaning individual pieces. Questions concerning this
procedure for certain materials on site will be directed to the OSC for clarification.

After the materials have been removed, the building will be vacuumed, power washed
and cleaned by certified asbestos personnel. Following cleaning, air samples will be collected
using aggressive sampling methods and analyzed. In the event that the analysis indicates that
more cleaning is required, asbestos certified personnel will again vacuum, power wash, and clean
the building. Following cleaning, samples will be collected again and analyzed. This process
will be repeated until the building is certified to be asbestos free.

2.1.12 Task 12 - Demolished Shed Decontamination

If this structure can be located, the concrete foundation from a previous building
(Building 6) will be cleaned by URS. It is estimated that the approximate size of the slab is 30
feet by 50 feet. All work at the site will be conducted in accordance with the HSP, Sampling and
Analysis Plan, and Building Decontamination Plan.

Following cleaning of the foundation, samples will be collected from the slab and
analyzed. In the event that the laboratory analysis indicates that additional cleaning is required,
the slab will be recleaned. This process will be repeated until the slab has been shown to be
asbestos free. The slab will be left in place pending a decision regarding whether to excavate

and dispose of it.
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2.1.13 Task 13 - Transportation to and Disposal at Mine Site

Pending an agreement between Grace, the site owner, and the state, all debris and
soil will be disposed at the abandoned vermiculite mine on Rainey Creek Road.~Transportation
will be by tarp covered and lined end dump trucks. Truck traffic will be regulated by the Traffic "
Foreman and flagging personnel per the Traffic Control Plan. A dozer will be operated at the —
mine site to spread and compact the debris. The material will be graded to a reasonable smooth v o
surface with minimal grade to minimize erosion. Excavated soil will be placed over the top of et
the deposited debris as much as possible per the Restoration Plan. Daily cover may be placed
over deposited material to prevent wind dispersion. Cover will be obtained from nearby tailings

at the mine.

State of Montana Bills of Lading will be prepared by URS for each truckload of waste
leaving the Export Plant. Loading of trucks will be done using strict dust control measures.
Drivers will be asbestos trained and wear appropriate PPE specified in the HSP during loading «.L \L
and unloading. All trucks will be thoroughly washed and inspected prriir to}eav;ng t:,le E;xpgrt -
Y (3P Tt . -
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Plant and before leaving the mine disposal site. <7 ~¢ kn-~

Final restoration of the mine disposal area will include rough grading to a flat or gently
sloping grade as appropriate to prevent erosion. Hay bales and/or silt fencing may be left in
place as part of the restoration relating to this work.

2.1.14 Task 14 - Surface Excavation

In parallel, once sufficient areas are available and not conflicting with the Export Plant
cleaning and building decontamination, soil removal will begin. The site will be initially cleared
and grubbed of vegetation. Erosion control measures will be implemented to prevent any runoff
to surrounding areas, and dust control equipment will be activated so as not to recontaminate
cleaned buildings. Six inches of soil will be removed from the designated affected property
(approximately 6 acres) as shown on Figure 2-1. Confirmation samples will be collected at
specified locations according to the Sampling and Analytical Plan and analyzed using polarized
light microscopy (PLM). I@s found in some areas, an additional 6 inches of soil will be
removed up to a maximum excavation depth of 18 inches. All areas of vermiculite will

by ey ot £ ,.,.4
be excavated and removed. N o prese T e

Excavation will be conducted by ripping with a dozer and then using an excavator
following the dozer. The excavator will be kept on the unexcavated areas so that cleaned areas
are not recontaminated. The material will then be loaded into trucks. The excavation and truck
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loading operations will be conducted under moist conditions to control dust generation. Water
will be applied as necessary. Near building foundations, an excavator, backhoe, and/or hand
digging will be employed to remove soil up to the foundations. No soil staging is anticipated.

2.1.15 Task 15 - Backfill and Compaction

Restoration will consist of backfilling across the entire excavated area with a sufficient Jesy
layer of common fill material to bring the grade to within 6-inches of the original surveyed -/
grade. The final 6-inch layer will be filled with either gravel or top soil as appropriate based on ~ prer
the original surface conditions. Fill and topsoil specifications will be determined once a source o velt
is identified and the material specifications will be approved by the EPA. URS estimates that
approximately half of the site will be finished with an additional 6-inches of compacted gravel
fill suitable for vehicle traffic. Areas that are not be used for roads or parking will be finished to
grade with topsoil and hydroseeded. The area will be graded to match pre-excavation grades.

Grading will be in accordance with a final grading plan for erosion control.

2.1.16 Task 16 - Demobilization

Before removing all staff, equipment, and materials brought to Libby to perform the
remediation, URS will conduct an exit survey with Grace and the EPA to ensure that all aspects
of the specified remediation have been completed. As a result of this survey, a closeout checklist
will be developed for immediate action by URS. Following completion of all of the actions on
the checklist, URS will demobilize from the site. The Sprung structure and materials within will
be left in place.

2.1.17 Task 17 - Final Report

URS will prepare a final report following demobilization from the site. The report will
comply with the requirements of Section 300.165 of the National Contingency Plan (NCP)
entitled “On-Scene Coordinator (OSC) Reports.” The reporting process will take full advantage
of the ongoing documentation, filing, and reporting processes conducted during the
implementation of the remediation and will include as a basic outline the following:

* A statement by Grace of costs incurred in complying with the UAQ;

mine; ST of Gr Tewo T

e A listing of quantities and types of materials removed off site and disposed at the
S /

¢ A listing of materials relocated to the Sprung structure;

s A presentation of the analytical results of all sampling and analyses performed; and
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» Accompanying appendices containing all relevant documentation generated during
the remediation (e.g., manifests, bills of lading, daily site reports).

The final report will be certified by our URS Project Manager who will supervise and
direct the preparation of the report. Following review and comment by Grace, and incorporation
of their comments by URS, the report will be submitted to EPA.

2.2  Air Monitoring Requirements

Air monitoring shall be conducted to determine airborne dust and asbestos fiber levels
during the removal actions. Perimeter air monitoring shall be performed by an independent air
monitoring firm, KEH. Air monitoring will be performed prior to the initiation of removal
actions to determine background levels of dust and fibers in the air using Transmission Electron
Microscopy (TEM). Air monitoring, using Phase Contrast Microscopy (PCM), will be
performed during removal actions and demolition activities to ensure that dust and fibers are not
being released from the work areas during removal actions, to determine the appropriate level of
respiratory protection for removal action workers, and to document dust and fiber levels
following the removal actions. Appendix A contains details of the planned sampling and

analysis program.

2.2.1 Background Air Samples

The air monitoring consulting firm will collect background air samples at six locations to
determine background airborne asbestos fiber levels prior to the start of the removal action. The
consulting firm will collect air samples for analysis at identical locations on OU0O1 on two
different days to determine background airborne asbestos fiber levels. The background air
samples will be compared to the final clearance samples to ensure that airborne asbestos fiber
levels at the completion of the removal action are equal to or lower than the asbestos fiber levels
present prior to initiating the removal action. Sample results shall be reported to the EPA during

site mobilization.

2.2.2 Ambient Daily Air Monitoring
The air monitoring firm will conduct daily air monitoring during the removal action at
OUO1 to ensure that airborne dust and fibers are not being released during the removal action.

(VAN I 3 1

for TEM. PCM samples will be collected in clean rooms, work areas, and at the exhaust of

The air monitori g, 51;12 will collect daily air samples along the six perimeter locations of OUO1

negative air machines during each active work day. PCM sample results shall be reported to the

EPA within 24 hours of collection. Al Seepfes
DA ¢ haol
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The air monitoring firm will place the six battery powered pumps along fixed locations
along the perimeter of OUO1. The pumps will provide continuous monitoring of the total mass
of airborne particulates on OU01’s perimeter. The air monitoring firm will also collect air
samples for analyses at these same fixed locations on the perimeter of the project to determine
the concentration of airborne asbestos fibers. The air monitoring firm will analyze the data
collected from the pumps and the analyses to establish trends between airborne particulate levels
and asbestos levels. After review of Grace’s initial data submittals, EPA will determine if an
adequate correlation exists between particulate measurements and asbestos concentrations. EPA
will determine whether total particulate measurements can be substituted for asbestos analysis.

The air monitoring firm will also collect air samples in work areas, clean rooms of
decontamination chambers, at the exhaust of negative air machines, and other appropriate areas
on OUO1. The purpose of these samples is to document that clean rooms are actually clean and
that the negative air machines are not exhausting asbestos fibers. For daily ambient samples
(PCM) collected pursuant to this section, sample results shall be reported to the EPA within 24
hours of collection, if possible.

2.2.3 Health and Safety Air Samples
The asbestos subcontractor will collect daily personal air samples on its workers to

document compliance with OSHA’s Asbestos Standard for the Construction Industry (29 CFR
Part 1926.1101). Ok 6, me, 5T puRi oM s (e o T 0TIl e me T

Coodd 50 eseen
The asbestos subcontractor will collect time-weighted average (TWA) and excursion
samples from ten percent (or a minimum of two) of the workers each day that removal action
work is performed. The TWA samples will be started at the beginning of each work day and will
be turned off at the conclusion of each work day. TWAs will be adjusted using the Brief and
Scala Method for workdays that last longer than eight hours. Thirty-minute excursion samples
will be collected from workers during work activities that are expected to generate the highest

fiber levels.

The results of the TWA and excursion samples will be compared to the Asbestos in
Construction Standard to determine if the level of respiratory protection worn by removal action

workers is adequate.
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2.2.4 Ambient Final Clearance Air Samples

After each building or structure on OUOI has been decontaminated, and is to be left in TL
*3

place, final clearance samples (TEM) must be collected in accordance with the W’ 15«
and analysis plan attached as Appendix A. It is anticipated that the ISO 10312 Tiethods will also  T& m
be required in conjunction with TEM. Sample results shall be reported to EPA upon completion  ~<T4-/

of the decontamination. In a meeting on 28 June 2000, Paul Peronard, the EPA OSC indicated €« L//
that he would determine the final clearance criteria for each building,. sent@nce

At the conclusion of the removal action for OUOQ1, the air monitoring firm will collect
final TEM perimeter clearance samples. The samples will be collected at the same locations as
the background samples collected prior to the initiation of the removal action. These samples _ ped o st

will be compared to the background air samples to ensure that airborne asbestcls__@er levels at "(,: v
the completion of the removal action are equal to or lower than the background fiber levels. ow 't
Sample results shall be reported to EPA following the removal of all contaminated material from ¢, ¥« ~,
the export site. Sewee Lo byem!
Peyg Se elev s
2.2.5 Soil Excavation Verification Samples dee ,:Zw“s

As described in Appendix A, URS will collect surface soil samples following excavation /ﬂ«’“"
of the property to verify that ACM levels are acceptable prior to backfilling. PLM analyses will
be conducted on the soil samples. In a meeting on 28 June 2000, Paul Peronard, the EPA OSC
indicated that he would be responsible for reviewing the PLM results and determining acceptable

numerical criteria for the soil cleanup.

2.3 Health and Safety Procedures
Appendix B provides a detailed HSP for work at the Export Plant.

2.3.1 Health and Safety Roles and Responsibilities

Roles and Responsibilities for the URS Project CIH, Project Manager (PjM),
Construction Supervisor/Site Safety Officer (SSO), Traffic Control Foreman, and site personnel
are defined. The Project CIH will be responsible for safety and health oversight and technical
support to the project. The Project CIH will prepare or review and approve all work plans and
associated health and safety plans. The PjM will oversee project work including asbestos
abatement activity. The Construction Supervisor/ SSO will oversee daily field work and
implementation of the HSP. The Traffic Control Foreman will be responsible for
implementation of the Traffic Control Plan.
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2.3.2 Training > /WT

Site personnel will be trained in accordance with 29 CFR 1926.65 and 1926.1101. Only
trained and certified asbestos abatement personnel will conduct asbestos abatement work.

2.3.3 Medical Surveillance l /

Site personnel will receive medlca] eva]uatlons in accordance with 29 CFR 1926. 65 a

2.3.4 Hazard Assessment
Hazard assessment at the Libby Site will consist of the identification and assessment of
two basic categories of hazard; chemical and physical as noted below.

2.3.4.1 Chemical Hazards

Air samples at the Export Plant have shown up to 0. 0013 cc asbestos. Soil samples at
the Export Plant have shown up to 10% by weight asbestos: 1l“he plan will address site
control/containment, personal protective equipment (PPE), air monitoring, decontamination, and
emergency response for asbestos abatement.

2.3.4.2 Physical Hazards

The HSP contains General Safe Work Practices to address physical hazards. Activity
Hazard Analyses (AHAs) have been prepared for each of the anticipated work tasks which
describe the task, associated hazards, and controls. The AHA will be supplemented by Task
Hazard Analysis Cards for short-term non-routine work. Safety hazards will be addressed by
URS standard operating procedures contained in our Safety Management Standards (SMS).
Relevant SMSs are expected to include:

SMS 4 - Accessing Industrial Sites;
SMS 7 - Aerial Lifts;

SMS 45 — Back Injury Prevention;

SMS 38 — Cranes;

SMS 12 — Electrical Safety;

SMS 40 — Fall Protection;

SMS 14 — Fire Prevention,;

SMS 16 — Hand Tools and Portable Equipment;
SMS 2 — Hazard Communication;

SMS 17 — Hazardous Waste Operations;
SMS 18 — Heat Stress;

SMS 19 — Heavy Equipment Operation;
SMS 20 — Hot Work;
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SMS 21 — Housekeeping;

SMS 23 — Lockout/Tagout;

SMS 26 — Noise and Hearing Conservation;
SMS 28 — Portable Ladders;

SMS 41 — Rigging;

SMS 30 — Sanitation;

SMS 43 — Utility Clearance and Isolation; and
SMS 32 — Work Zone Traffic Control.

2.3.5 Personal Protective Equipment

PPE for asbestos abatement are addressed in the subcontractor’s asbestos abatement plan.
Level B or C PPE is anticipated, depending upon air sampling results. PPE for other removal
activities is described in the AHA. The anticipated level of protection is Level C and D
depending on air sampling results. PPE programmatic requirements are addressed in SMS 29 on

D

Personal Protective Equipment and SMS 42 on Respiratory Protection. o : T(
2.3.6 Air Monitoring

The HSP contains an Air Monitoring Plan which will address asbestos and total dust
43.
Asbestos air monitoring during removal actions will be conducted in accordance witlf ARM
17.74. Air monitoring will include background air sampling prior to the start of work,

breathing zone air samples, area monitoring during removal activities, and final clearance

sampling requirements during removal actions. Air monitoring will be conducted per S

sampling following removal.

Direct reading total dust monitors will also be employed to evaluate airborne dust levels
in the removal and waste disposal areas and downwind at the areas’ exclusion zone boundary.
This monitoring is intended to evaluate the effectiveness of dust control measures. Total dust
Action Levels for additional dust suppression or suspension of site activities will be in the HSP.

2.3.7 Site Control

The Export Plant activity area will be fenced and asbestos warning signs posted during
removal activities. The mine disposal site activity areas will be fenced similarly and signed.
Hazardous waste site work zones, including an Exclusion Zone and Contamination Reduction
Zone, will be designated using flagging. The Support Zone will be outside the fenceline. The
HSP contains procedures for controlling access to the Export Plant and mine disposal site.
Policy will be to require HAZWOP and asbestos training and medical surveillance and respirator
fit test documentation unless approved in writing by the SSO and Project CIH. All site personnel
will comply with PPE requirements established in the HSP, which, at a minimum, will include
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hardhat, steel-toed boots, safety glasses, and traffic safety vests around mobile equipment. All
personnel will receive an initial site safety orientation from the SSO. Visitors will be
accompanied at all times by the SSO or other Contractor personnel designated by the SSO. The
SSO has authority to remove any personnel from the work area for non-compliance with safety

and health requirements.

2.3.8 Decontamination

A negative-pressure decontamination trailer will be provided for personnel
decontamination. The trailer will contain a clean area, showers, and dirty area separated by air
locks. All personnel performing abatement activities will be required to shower before leaving
the site. Heavy equipment will be decontaminated on a pad using high-pressure washers. A tire
wash will be provided for haul trucks. Wastewater will be collected and filtered before

discharge.

2.3.9 Emergency Response

The HSP contains a section covering emergency response to medical, fire, and hazardous
substance release addressing protection of workers, emergency responders, and the public. The
HSP will identify local emergency response resources and contacts. Prior to the start of work the
SSO and Project CIH will contact local emergency response agencies and discuss site work and
potential emergency scenarios. Site emergencies will be reported according to SMS 49.
Hazardous substance releases will be verbally reported to EPA’s OSC and the National Response
Center immediately followed by a written report with three days.

2.3.10 Project Documentation

The Project Health and Safety Manual contains required safety and health documentation.
The seven day progress report will include significant safety and health incidents, air monitoring
results, and safety and health issues related to upcoming work. The Final Report will include a
summary of safety and health items from the Progress Reports.

24 Document Control
In response to EPA’s UAOQ, Grace will perform or have performed the following project
and document control activities associated with their cleanup at the Libby site.

2.41 Work Plan Jri )&
Within five business days after the effective date of the UAQO, Grace shall submit to EPA
for approval a draft Work Plan for performing the removal action set forth above. The draft
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Work Plan shall, at a minimum, incorporate all requirements of the Scope of Work, attached to
the UAO. It shall provide a description of, and an expeditious schedule for, the action required
by the UAO. This schedule shall, at a minimum, meet the deadlines established in the Export
Plant Schedule of Work.

The EPA, in consultation with the state, may approve, disapprove, require revisions to, or
modify the draft Work Plan. If the EPA requires revisions, Grace shall submit a revised draft
Work Plan within three days of receipt of the EPA’s notification of the required revisions. Grace
shall implement the Work Plan as finally approved in writing by EPA in accordance with the
Export Plant Schedule of Work. Once approved, or approved with modifications, the Work Plan,
the schedule, and any subsequent modifications shall be fully enforceable under the UAO. Grace
shall notify the EPA and the state at least 48 hours prior to performing any Export Plant Work
pursuant to the EPA-approved Work Plan. Grace shall not commence or undertake any removal
actions at the Export Plant without prior EPA approval. If Grace’s revisions of the draft Work
Plan do not meet the EPA’s approval, the EPA may, in consultation with the state, unilaterally
modify the Work Plan for approval.

2.4.2 Sampling and Analysis Pian — Appendix A

As discussed earlier in Section 2.1 of this draft Work Plan, Grace has prepared and
submitted for EPA and state a review and comment a Sampling and Analysis Plan (SAP)
Appendix A. The SAP will ensure that all sampling and analyses performed pursuant to the
EPA’s UAO shall conform to the EPA’s direction, approval and guidance regarding sampling,
QA/QC, data validation, and chain of custody procedures. Grace shall ensure that the laboratory
used to perform the analyses participates in a QA/QC program that complies with the appropriate
EPA guidance. Grace shall follow the following documents, as appropriate, as guidance for
QA/QC and sampling: Quality Assurance/Quality Control Guidance for Removal Activities;
Sampling QA/QC Plan and Data Validation Procedures, Office of Solid Waste and Emergency
Response (OSWER) Directive Number 9360.4-01; and Environmental Response Team Standard
Operating Procedures, OSWER Directive Numbers 9360.4-02 through 9360.4-08.

Upon request by the EPA, Grace shall have its laboratory(ies) analyze samples submitted
by the EPA for quality-assurance monitoring. Grace shall provide to the EPA and the state the
QA/QC procedures followed by all sampling teams and laboratories performing data collection

and/or analysis.
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Grace shall provide to the EPA and the state, or their authorized representatives, split
and/or duplicate samples of any samples collected by Grace while performing actions under the
UAO. Grace shall notify the EPA and the state not less than two days in advance of any sample
collection activity. The EPA and the state shall have the right to take any additional samples that
they deem necessary.

2.4.3 Health and Safety Plan — Appendix B
As discussed earlier in Section 2.3 of this draft work Plan, Grace has prepared for EPA
and state review and comment a plan that ensures the protection of the public health and safety,
including that of its on-site workers, during performance of Export Plant work under the UAO.
This plan was prepared in accordance with EPA’s standard Operating Safety Guide (November
1984, updated July 1988). In addition, the plan complies with all current applicable OSHA // t/
regulations: Hazardous Waste Operations and Emergency Response found at 29 CFR Part 1926,
Grace shall incorporate all changes to the plan recommended by the EPA and implement the plan
during the pendency of the removal action.

2.4.4 Project Execution Plans — Appendices C through J
The plans in Appendices C-J are incorporated into the overall final Work Plan required

for this removal action.

¢ Appendix C - Building Decontamination Feasibility Plan;
« Appendix D - Building Abatement/Decontamination Plan;
e Appendix E - Traffic Control Plan;

» Appendix F - Dust Control Plan;

e Appendix G - Erosion Control Plan;

o Appendix H - Document Control Plan;

o Appendix I - Appraisal and Property Valuation Plan; and
» Appendix J - Restoration Plan.

2.4.5 Weekly Reporting

Grace shall submit a written progress report to the EPA and to the state conceming
actions undertaken pursuant to the UAO every seventh day after the date of receipt of the EPA’s
approval of the Work Plan until termination of the UAQ, unless otherwise directed in writing by
the OSC. These reports shall describe all significant developments during the preceding period,
including the actions performed and any problems encountered; analytical data received during
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the reporting period; and the developments anticipated during the next reporting period,
including a schedule of work to be performed, anticipated problems, and planned resolutions of
past or anticipated problems.

2.4.6 Conveyance of Real Property

Grace shall, at least 30 days prior to the conveyance of any interest in real property at the
Export Plant, give written notice of the UAO to the transferee and written notice to the EPA and
the state of the proposed conveyance, including the name and address of the transferee. The
party conveying such an interest shall require that the transferee comply with Section VI,
Paragraph 4 of the UAO - Access to Property and Information.

2.4.7 Final Report

Within fifteen days after completion of all removal actions required under the UAO,
Grace shall submit for the EPA review and approval a final report summarizing the actions taken
to comply with the UAO. This report shall also be sent to the state. The final report shall
conform, at a minimum, with the requirements set forth in Section 300.165 of the NCP entitled
OSC Reports and with OSWER Directive No. 9360.3-03 - Removal Response Reporting. The
final report shall include a good faith estimate of total costs or statement of actual costs incurred
in complying with the UAQ; a listing of quantities and types of materials removed; a discussion
of removal and disposal options considered for those materials; a listing of the ultimate
destinations of those materials; a presentation of the analytical results of all sampling and
analyses performed; and accompanying appendices containing all relevant documentation
generated during the removal action (e.g., manifests, invoices, bills, contracts, and permits). The
final report shall also include the following certification signed by the person who supervised or
directed the preparation of that report.

Under penalty of law, I certify that to the best of my knowledge, after appropriate
inquiries of all relevant persons involved in the preparation of the report, the information
submitted is true, accurate and complete. I am aware that there are significant penalties
for submitting false information, including the possibility of fine and imprisonment for
knowing violations.

2.4.8 Access to Information

Grace shall provide access to all records and documentation relative to the conditions at
the Export Plant and the action conducted pursuant to the UAO. Such access shall be provided
to EPA employees, contractors, agents, consultants, designees, representatives and state of
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Montana representatives. Grace shall submit to EPA and the state the results of all sampling or
tests and all other data generated by Grace or its contractor(s), or on Grace’s behalf during
implementation of the UAO. Such sampling results shall be submitted to EPA and the state
within two days of receipt by Grace.

2.49 Documentation of Off-Site Shipments

All hazardous substances, pollutants or contaminants removed off-site pursuant to the
UAO for treatment, storage, or disposal shall be treated, stored, or disposed of at a facility in Sl.- 1f
compliance, as determined by EPA, with 42 United States Code (USC) §9621(d)(3) and the EPA , v/ 4 ; ‘f /
Revised Procedures for Implementing Off-Site Plant Response Actions, OSWER Directive / VR
Number 9834.11, November 13, 1987. Regional offices will provide information on the © ft“(/"’(' h
acceptability of a facility under Section 121(d)(3) of CERCLA and the above directive. Prior Q
notification of out-of-state waste shipments should be given consistent with OSWER Directive 302 .
9330.2-07. e pgye) oV v

(L\( ar/tf‘_‘

wolh,

2.4.10 Documentation of Compliance with Other Laws

Grace shall perform all actions required pursuant to the UAQ in accordance with all
applicable local, state and federal laws and regulations except as provided in CERCLA Section
121(e) and 40 C.F.R. Section 300.415(i). In accordance with 40 CFR §300.415(i) all on-site
actions required pursuant tg ;}E«e I,J_éO )shall, to the extent practicable, as determined by EPA,
considering the@y of tl?xe situation, attain ARARs under federal environmental, state
environmental, or facility siting laws. Grace shall perform the work in accordance with the
ARARs identified in the Action Memorandum attached to the UAO.

2.4.11 Documentation of Emergency Response Actions and

Notification of Releases

If any incident, or change in Export Plant conditions, during the actions conducted
pursuant to the UAQ, causes or threatens to cause an additional release of hazardous substances
from the Export Plant or an endangerment to the public health, welfare, or the environment,
Grace shall immediately take all appropriate action. Grace shall take these actions in accordance
with all applicable provisions of the UAQ, including, but not limited to the HSP, in order to
prevent, abate or minimize such release or endangerment caused or threatened by the release.
Grace shall also immediately notify the OSC or, in the event of his unavailability, shall notify
Steve Hawthorn at 303-312-6061 of the incident or of the Export Plant conditions.

Libby, Montana Asbestos Site 2-17 28 June 2000
Removal and/or Abatement of Asbestos and Vermiculite 805169



Additionally, in the event of any release of a hazardous substance, Grace shall
immediately notify the EPA’s OSC and the National Response Center at 800-424-8802, as well
as the state. Grace shall submit a written report to the EPA and to the state within three days
after each release, setting forth the events that occurred and the measures taken or to be taken to
mitigate any release or endangerment caused or threatened by the release, and to prevent the
reoccurrence of such a release. This reporting requirement is in addition to, not in lieu of,
reporting under CERCLA Section 103(c) and Section 304 or the Emergency Planning and
Community Right-To-Know Act of 1986, 42 USC Sections 11001 et seq.

2.4.12 Modifications

Modifications to any plan or schedule may be made in writing by the OSC or at the
OSC’s oral direction. If the OSC makes an oral modification, it will be memorialized in writing
within five days; provided, however, that the effective date of the modification shall be the date
of the OSC’s oral direction. The rest of the UAO, or any other portion of the UAO may only be
modified in writing by signature of the Assistant Regional Administrator, Region 8 Office of

Ecosystem Protection and Remediation.

If Grace seeks permission to deviate from any approved plan or schedule, Grace’s Project
Coordinator shall submit a written request to the EPA and to the state for approval outlining the

proposed modification and its basis.

2.4.13 Additional Removals Action Work Plan

If the EPA, in consultation with the state, determines that additional removal actions at
the Export Plant not included in an approved plan are necessary to protect public health, welfare,
or the environment, the EPA will notify Grace of that determination. Unless otherwise stated by
the EPA, within ten days of receipt of notice from EPA that additional removal actions are
necessary to protect public health, welfare, or the environment, Grace shall submit for approval
by the EPA a Work Plan for the additional removal actions. Such Work Plan shall also be
provided to the state. The plan shall conform to the applicable requirements of the UAO. Upon
the EPA’s approval of the plan pursuant to Section VI of the UAQ, Grace shall implement the
plan for additional removal actions in accordance with the provisions and schedule contained

therein.

2.4.14 Record Retention, Documentation, Availability of Information
Grace shall preserve all documents and information relating to work performed under the
UAQ, or relating to the hazardous substances found on or released from the Export Plant, for ten
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years following completion of the removal actions required by the UAO. At the end of this ten-
year period and 30 days before any document or information is destroyed, Grace shall notify the
EPA and the state that such documents and information are available to the EPA and to the state
for inspection, and upon request, shall provide the originals or copies of such documents and
information to the EPA. In addition, Grace shall provide documents and information retained
under this section at any time before expiration of the ten-year period at the written request of
EPA.

Grace shall maintain a running log of privileged documents on a document-by-document
basis, containing the date, author(s), addressee(s), subject, the privilege or grounds claimed (e.g.,
attorney work product, attorney-client), and the factual basis for assertion of the privilege. Grace
shall keep the “privilege log” on file and available for inspection. The EPA may, at any time,
challenge claims of privilege through negotiations or otherwise as provided by law or the Federal
Rules of Civil Procedure.
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3.0 Project Organizational Chart

URS has developed a project organization that will provide Grace and our staff with clear
lines of communication and a solid organization structure. Figure 3-1 shows the proposed
organization chart for the project. The following paragraphs provide brief descriptions of key
staff roles and responsibilities, along with summaries of past work experience.

Paul Peronard — EPA On-Site Coordinator.
John Constans — Montana Department of Environmental Quality.

Jim Stout, Project Manager, will be responsible for managing the project on a daily
basis and will be the single point of contact for Grace. His tasks will include the management of
all design, construction, and abatement activities, providing leadership and guidance to staff,
communicating with Grace on project status, and overseeing scheduling and cost control

activities,

Mr. Stout has over 15 years of experience in industrial hygiene and environmental health.
Currently, he is Project Manager for the DPR/Intel building in Colorado Springs. He has
conducted hazardous surveys, produced the bid documents and specifications, written the project
design, and is overseeing abatement and air monitoring at the Intel building.

Mr. Stout has managed a number of asbestos assessment surveys, generated reports,
developed operation and maintenance plans, and has overseen project air monitoring and on-site
analyses. His work has spanned a number of sites including, but not limited to, F.E. Warren Air
Force Base; several power plants in Colorado, Michigan, and Ohio for the Public Service
Company of Colorado; Lockheed Martin; Sioux Falls Public Schools; and Ohio University. Mr.
Stout has also directed the asbestos removal efforts for the Cinderella City, Denver project, and
has conducted several asbestos surveys at sites on the Army Depot in Pueblo, Colorado.

Mr. Stout is certified in Sampling and Evaluating Airborne Asbestos, Dust — NIOSH 582.
He is also an Asbestos Trainer certified by the State of Colorado.

Mr. John Willis, Client Sponsor, is URS’s Grace client sponsor and will act as liaison
to keep Grace’s senior management apprised of the overall status of the project. Using copies of
the weekly reports, Mr. Willis will review the progress of the project, discuss status and issues
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Figure 3-1. Organizational Chart
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resolution with Ray Lidstrom and Jim Stout, and then update the status to Grace’s senior

management.

Mr. Ray Lidstrom, Director of Construction, will provide overall construction
oversight and expertise to the project. He will consult with Jim Stout and John Willis as needed.
He will focus the project team on achieving a quality closure while optimizing personnel and
environmental safety, cost efficiency, and milestone compliance. Mr. Lidstrom has 38 years of
direct construction and related operations experience. His responsibilities have included direct
performance and staff oversight for remedial investigations, services, construction projects, and
treatment plant operations. His broad experience includes administration, engineering
management, and direct supervision of Remedial Investigation/Feasibility Study (RI/FS) design,
remedial implementation, construction, and facility operations for a broad range of industrial and
United States Army Corps of Engineers (USACE) applications. Mr. Lidstrom has had training
and experience in union-management negotiations, professional project scheduling, and
management. Additionally, he is both trained and experienced in emergency response,
hazardous material categorization, and hazardous material transportation.

Mr. Jim Larson, Corporate Health and Safety Support, will be responsible for
ensuring that corporate health and safety procedures are developed and followed on this project.
Mr. Larson will coordinate with the on-site Health and Safety Officer, Lisa Orgera, to ensure that
the appropriate health and safety procedures are followed.

Mr. Larson is both a Certified Industrial Hygienist and a Certified Safety Professional.
He has over 20 years of experience in industrial hygiene, occupational safety, and environmental
health. His consulting experience ranges from field work to managing of projects for industrial
clients, hazardous waste operations, construction projects, and Department of Defense and
Department of Energy facilities. As a Regional Health and Safety Manager, Mr. Larson oversees
the implementation of health and safety program for Western Region offices and field projects.
He develops safety and health programs, provides training, develops and reviews safety and |
health plans for hazardous waste and construction operations, conducts internal health and safety
evaluations of offices and projects, and performs incident investigations.

Mr. Gregory Waldmann, Project Controls, will be responsible for monitoring cost
control on this project. His experience in project management, environmental compliance audits,
and natural resource management (including survey crew and subcontractor management)
provides him with a varied background for project controls.
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Mr. Waldmann is certified by the Ecological Society of America as an Associate
Ecologist, listed with the EPA Region Radon Proficiency Program and the Colorado Asbestos
Building Inspector Program.

Ms. Kathe Powell, Project Controls and Buyer, will be responsible for coordinating
purchasing equipment and supplies, setting up subcontract agreements, tracking project
expenses, and generating project budget summaries. Ms. Powell will report directly to the
Project Manager. She has significant experience in assisting project managers with tracking
costs on projects, invoice review and reconciliation, project set-up, subcontracts, cost
corrections, project closure, project-related purchasing issues (commercial and government
projects), negotiation, and cost analysis.

Mr. Dave Sinkbeil, Construction Manager, has 12 years of experience managing
Superfund remediation and construction projects related to historic copper mining operations.
He also has 10 years of experience performing various mine planning activities and Professional
Engineer certifications of design/construction projects at surface coal mines. Mr. Sinkbeil is a
certified Professional Engineer in the State of Montana (#13702PE).

Mr. Sinkbeil has supervised a $2.5 million remediation of 50,000 cubic yards of arsenic-
contaminated soil using pug-mill. In this capacity, he directed the subcontractor performing
quality assurance/quality control testing of the treatment process and preparation of as-built
drawings. He performed construction contract administration including documenting and
reporting progress, negotiating design changes and change orders, processing pay requests, and
performing claims management and contract close-out.

Lisa Orgera, Construction Supervisor/Safety Officer, will be responsible for
managing daily field activities for all URS personnel and subcontractors. Ms. Orgera will report
directly to the Project Manager and will work closely with him on scheduling, planning, and
conducting and tracking the field work. Ms. Orgera will also be responsible for site Health and
Safety, coordinating with the Corporate Health and Safety, to assure that all work is conducted in

a safe manner.

Ms. Orgera was recently responsible for all field operations for the Rocky Mountain
Arsenal Remediation and Demolition project. She worked directly with the project manager and
site engineers on scheduling, waste delivery, and remediation tasks. This project is the only site
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ever awarded the OSHA VPP Star Status. Ms. Orgera managed up to 4 foremen and 15 laborers
for this project. She has served as Senior Lead Foreman responsible for asbestos crew
supervision for Bechtel Control Asbestos Management, where her duties included daily labor
tasking, production tracking, and cost-to-complete estimating.

Mr. Peter Pendrak, URS QC/Document Control,

Mr. T. J. Downs, Traffic Operations Foreman, is experienced in managing and
supervising underground and overhead power distribution activities, crew supervision, and
construction management. He has successfully managed several projects with aspects including
building construction, site improvements, road and parking area construction, and under and
aboveground fuel storage systems removal and replacement.

Mr. Downs in certified and/or trained in the following: 40 Hour Hazardous Waste
Operation/Emergency Response (29 CFR — 1910.120); Construction Quality Management for
Contractors, U.S. Army Corps of Engineers; and he is qualified and trained for hazardous waste

and asbestos site work.

Mr. Joseph Wood, ACandS Project Manager, has 27 years of construction experience,
11 of which is in environmental remediation. He has been a project manager, operations
manager, and construction manager. His certifications and industry training include asbestos
contractor/supervisor, NIOSA 582 training, hazardous waste operations training and scaffold

building.
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4.0 Implementation Schedule

Figure 4-1 is the proposed schedule for removal and abatement activities described in
this Work Plan, excluding weather delays and contingencies for unknowns that may be
encountered that encumber activities or demolition requirements. The individual tasks shown on
the schedule correspond to the Work Breakdown Structure (WBS) discussed in Section 2.

To complete removal actions through backfill and grading the project, with weather
contingency allowances, will take approximately five months (20 weeks) from the date of EPA
approval. This 20-week schedule is consistent with the EPA’s Attachment 2 “Export Plant
Schedule of Work” for the duration.

The project consists of three basic groups of activities, including: (1) Project Start-up,
2) Remedial Activities and 3) Project Closeout.

Project Start-up. This work includes preparation of project plans, engineering and
procurement activities, mobilization to the site, and preparation of the site for remedial activities.
These activities will commence in early June and continue until mid-July (6 weeks).

Remedial Activities. This work includes abatement and decontamination activities for
five buildings (pole barn, old vermiculite storage warehouse, large lumber warehouse, operating
planer shop, and small shed), and the foundation of a previously demolished shed. This work
also includes the removal of contaminated soil and transportation and disposal of all waste
materials to the mine site. The site will be backfilled and compacted upon removal of
contaminated soils. Remedial activities are scheduled to commence on 17 July and will continue

for 12 weeks to completion on 7 October.

Project Closeout. This work will include a short demobilization period in early October,
with site closure on approximately 16 October. A draft and final report summarizing field
activities and results will be prepared over a two-week period commencing on 16 October with

completion by 27 October.
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Implementation Schedule for Removal and Abatement Activities

The actual full time aliocation required is 20 weeks from the date of approval of Work Plan through completion of site

backfill/grading. The overall 20 weeks of removal action requirements allows for potential weather delays and other
unknowns for which no float time has been included in this schedule.
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APPENDIX A

SAMPLING AND ANALYSIS PLAN
EXPORT SITE, LIBBY, MT



1.0 Introduction

The following describes the proposed air monitoring/industrial hygiene strategies to be
provided by Koch Environmental Health, Inc. (KEH) for URS in support of asbestos abatement
and remedial efforts at the Export Plant Site in Libby, MT. Please note that this sampling plan
has been designed to incorporate project-specific changes and/or provide flexibility in altering
the plan to safely meet the intent and goals of the project. This plan has been developed by a
Certified Industrial Hygienist/Asbestos Project Designer and may be altered in the field based on
actual project conditions. Any changes to this plan will be coordinated through URS or a
designated representative, will be implemented only after approval by URS and the EPA. KEH
will support URS in achieving the objective of the project in the most safe and healthful manner
requirements for

possible and in meeting or exceeding OSHA, EPA, and

asbestos control. This plan will apply to ashestos abatement/decontamination imall work areas at

the Export Plant site, although changes or alterations i areas as
conditions deem them necessary. Target work areas will include the following:

e Pole Bamn;

¢ Old Vermiculite Storage Warehouse;
o Large Lumber Warechouse;

o Planer Shop (operating);

¢ Small Shed;

¢ Demo’d Shed;

o Surface Excavation, general; and

o Sprung Building (if necessary).

All work will be conducted under the direct supervision of a staff Certified Industrial
Hygienist (CIH) in accordance with applicable project and regulatory requirements with regards
to asbestos control. KEH Industrial Hygienists will use the most efficient sampling and
analytical methods and will provide those services necessary to meet the safe completion of each
project. KEH will conduct all asbestos work using personnel trained and certified in accordance
with requirements of the EPA (AHERA) and the State of Montana with respect to Asbestos

Professionals.
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2.0 Air Monitoring Plan

All air monitoring for this project will be conducted in accordance with the project
requirements with the intent of meeting the goals of the project in a safe and healthful manner.
The KEH Project Manager will coordinate all sampling activities with the designated URS
Representative to ensure that all affected abatement areas are monitored by an experienced
asbestos professional. All visual inspections and air monitoring will be conducted in accordance
with EPA and State of Montana requirements regarding asbestos control. The air sampling plan
for this project involves monitoring via either Phase Contrast Microscopy (PCM) and/or
Transmission Electron Microscopy (TEM) methodologies in multiple areas.

KEH will work within the project requirements to implement a sampling strategy
designed to efficiently and economically determine airborne asbestos (fiber) levels in and around
each work area in the interest of protecting human health and the environment. PCM air samples
will be collected as appropriate utilizing the NIOSH 7400 Method, A Counting Rules. PCM
samples will be used as a general means for monitoring airbomne fiber levels in and around each
work area, although this type of analysis is non-specific for asbestos fibers. PCM monitoring is
useful in tracking and determining airborne fiber levels and provides an efficient and economic
means to assess airborne fiber concentrations as they related to asbestos remediation.

Transmission Electron Microscopy (TEM) analysis is specific for asbestos fibers and can
be used as a tool for determining actual asbestos concentrations in air samples collected. TEM
sampling will be used for asbestos determination in airborne samples as necessary and will be
used for background, perimeter, and clearance sampling in all work areas as required. In some
cases, both PCM and TEM samples may be collected simultaneously (i.e. side-by-side) for use in
determining effective fiber control strategies.

Background samples will be collected in each work area for TEM analysis prior to work
area preparation as necessary to determine ambient airborne contaminant levels. Perimeter air
samples will be collected on two separate days prior to intrusive work at the site at six locations.
Outside Work Area (OWA) and perimeter samples will be collected during asbestos abatement
operations in the same locations as background samples. Figure B-1 shows proposed locations
for background and perimeter sampling. A fixed final location will be field established away
from obstructions and documented. Final visual inspections and clearance air monitoring via
TEM will be conducted in each work area upon completion of asbestos abatement and final
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Figure B-1. Proposed Locations for Background and Perimeter Air Monitoring
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cleaning procedures. Analysis of all samples collected will be submitted to the designated URS
on-site laboratory or shipped off site for analysis according to appropriate turnaround times for

each type of analysis.
4¥

2.1 Sample Collection

Phase Contrast Microscopy (PCM)fsamples will be collected on 25 millimeter (mm)
mixed-cellulose ester membrane filters, 0.8 micron pore size, with an effective collection area of
385 mm®. Transmission Electron Micrc;ggpy (TEM) samples will be collected on 25 millimeter
(mm) mixed-cellulose ester membrane filters, 0.45 micron pore size, with an effective collection
area of 385 mm®. All filters used by KEH are pre-assembled by the manufacturer in three-stage,
conductive sampling cassettes with extension cowls. Asbestos abatement is a dynamic process
and may necessitate altering sampling strategies regarding the numbers, locations, and types (e.g.
PCM, TEM) of samples collected in and around each work area. Any changes to sampling
strategies will be coordinated through the designated URS representative and will only be
implemented to add value to the generation of data and add efficiency to the air monitoring

program.

Air samples will be collected at flow rates between 2.0 and 10.0 liters per minute (L/m)
for PCM and TEM sampling. KEH Representatives will use professional judgment and expertise
in determining sample flow rates and locations based upon project conditions. Flow rates will be
recorded at the beginning and at the end of the sampling period utilizing an airflow rotameter
calibrated against a primary flow calibration instrument (DryCal DC Lite # DCL739). Start
times and stop times will be recorded for all sampling periods. KEH will maintain a primary
flow calibration instrument on-site at all times during this project and will maintain calibration

records on site for review by the URS representative.

2.2 Laboratory Analysis

To ensure state-of-the-art quality control, all analysis will be conducted by independent
laboratories provided by URS that are accredited by the American Industrial Hygiene
Association (ATHA) and/or the National Voluntary Laboratory Accreditation Program (NVLAP)
for analysis of PCM and TEM air samples. Selected samples will be analyzed on-site by an
independent laboratory to ensure rapid transmission of data and assist in developing dynamic
asbestos control strategies. Results of all air samples will be posted in or around the affected
work area within 24 hours (PCM) or 48 hours (TEM) of sample collection or as soon as

reasonably achievable based on project conditions.
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2.3 Clearance Sampling

Clearance samples will be collected after an acceptable status visual inspection has been
performed by a qualified Industrial Hygienist (IH) in each applicable work area. Clearance
samples will be collected for TEM analysis in accordance with project work requirements. The
numbers and locations of clearance samples will be dependent upon the size and configuration of
the work area. All clearance samples will be collected in an aggressive manner utilizing at a
minimum a 1 horsepower leaf blower and additional support via area box fans dependent upon
the size of each work area. Results of all final clearance samples will be reported immediately
upon completion of analysis to the designated URS representative and will be posted for review

in accordance with project requirements.

2.4 CIH Review and Sign-Off

Upon completion of each project, a final technical report will be generated by KEH that
describes the project activities, air sample results, and visual inspection data. All standard
operating procedures and technical reports have been developed by KEH’s staff CIH to ensure
that our clients are provided reliable technical data. All projects conducted by KEH for URS
will be performed under the supervision of a staff Certified Industrial Hygienist. All technical
reports for this projects will be developed, reviewed, and signed by a staff Certified Industrial
Hygienist at no additional cost to the customer.

2.5 Equipment

KEH maintains a complete inventory of air sampling pumps, calibration equipment, and
sampling media necessary to conduct the work at multiple projects and multiple project
locations. Our inventory for air sampling consists of up to 40 high volume, adjustable sampling
pumps, up to 30 low-volume battery-operated pumps, and all of the necessary support
equipment, including calibrated rotameters, primary flow standards, a variety of 1 HP leaf
blowers, stationary box fans, and associated electrical and personal protective equipment. All of
our rotameters are calibrated against a primary flow calibration standard (Dry Cal DC Lite)
quarterly. An inventory of up to 20 high-volume pumps and 10-15 low-volume (i.e. battery)
pumps will be maintained on site to support air monitoring requirements for the project.

KEH utilizes Thomas brand electric high-volume sampling pumps capabie of running at
1-15 liters per minute continuously for multiple shifts. KEH battery pumps have a typical run-
discharge cycle of approximately 16 hours for full shift coverage when work area conditions do
not allow for electric pumps. Multiple battery pump and battery packs will be maintained on site
to adequately monitor the project on a daily basis and allow for charge-discharge cycles, pump
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failures, and backup capabilities. Our inventory also holds other types of IH sampling equipment
including respirable particulate cyclones, real-time sampling instrumentation, exposure
monitoring apparatus, and various types of media for air sampling a variety of contaminants.
Our excellent working relationships with nationwide safety suppliers and laboratories enable us
to secure other types of sampling equipment as necessary to conduct any type of industrial

hygiene evaluation.
3.0 Soil Confirmation Sampling

Following surface soil excavation activities KEH will collect samples of surface soil to
verify that excavated areas are free from asbestos. URS anticipates excavating approximately 5
to 6 acres of soil to a depth of 12 inches. Areas identified as containing vermiculite at greater

depths will be excavated until the material is no longer visible.

The excavated areas will be divided into 100 ft. x 100 ft. grids. Two verification samples
will be collected from the excavated surface within each of these grids. To determine the
location to collect the samples, each individual 100 ft. x 100 ft. grid will be subdivided into 20 ft.
x 20 ft. subgrids (25 sub-grids per grid) and numbered 1 through 25. A random number
generator will then be used to select two of the sub-grids to be sampled within each grid.
Samples of surface soil will be collected at the approximate center-point of each randomly
selected sub-grid. Approximately twenty-two 100 ft. x 100 ft. grids will be laid out over the
export plant area. With two verification samples collected per grid, a total of 44 soil samples
will be collected.

Soil verification samples will be analyzed using the PLM technique. If samples come
back positive for asbestos, and additional 6-inches of soil will be removed from the respective
100 fi. x 100 ft. grid. URS is currently aware of two areas where vermiculite extends to depths
to at least 18 inches. These areas will be excavated until vermiculite is no longer visible and
verification samples will be collected.
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ACGIH
ANSI
APR
CDL
CERCLA
cfm
CFR
CIH
COE
COE
CPR
CcQcC
CRZ
CSD
dBA
DOT
DRIs
EMS
EPA
EZ
GFCI
gpm
H&S

List of Acronyms

American Conference of Governmental Industrial Hygienists

American National Standards Institute
Air-purifying respirator
Commercial driver’s license

Comprehensive Environmental Response, Compensation, and Liability Act

cubic feet per minute

Code of Federal Regulations
Certified Industrial Hygienist
Corps of Engineers

U.S. Ammy Corps of Engineers
Cardiopulmonary resuscitation
Construction Quality Control
Contamination reduction zone
Construction Services Division
Decibel in the A-weighted scale
Department of Transportation
Direct reading instruments
Emergency medial services
Environmental Protection Agency
Exclusion Zone

Ground fault circuit interrupter
gallons per minute

Health & Safety

HAZWOPER Hazardous Waste Operations and Emergency Response

HEPA High-efficiency particulate air (P100 filter)

HSP Health & Safety Plan

IDLH Immediately dangerous to life or health

LEL Lower explosive limit

MDS Medical Data Sheet

mg/m’ milligram per cubic meter

mph miles per hour

MSDS Material Safety Data Sheet

NA Not applicable

NAM Negative Air Machine

NE No level established

NIOSH National Institute for Occupational Safety and Health
OSHA Occupational Safety & Health Administration

PCM Phase Contrast Microscopy

PELs Permissible exposure limits

PID Photoionization Detector

PiM Project Manager

PPE Personal protective equipment

psi pounds per square inch

REL Recommended exposure limit

WR Grace, Libby, Montana B-iv 28 June 2000
Removal and/or Abatement of Asbestos and Vermiculite 805169



RPM
SHSO
SMS
SOP
STEL
SZ
TLV®
TWA
USCG

List of Acronyms, continued

Revolutions per minute

Site Health & Safety Officer
Safety Management Standard
Standard Operating Procedure
Short-term exposure limit
Support Zone

Threshold limit values
Time-weighted average

U.S. Coast Guard
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1.0 Introduction

The health and safety (H&S) requirements for the URS Construction Services Division
(CSD) and subcontractor personnel engaged in the activities associated with the removal and/or
abatement of asbestos and vermiculite at the Libby Asbestos Site Export Plant at Libby,
Montana, are defined in this Health and Safety Plan (HSP). This HSP addresses general site
H&S requirements and, specifically, removal of soil, debris, and vermiculite; preparation of a
disposal location at the mine; transportation and disposal of asbestos containing materials
(ACM); and property restoration. The asbestos abatement contractor, AC and S, will prepare a
Building Abatement/Decontamination HSP (Attachment 1 to this appendix) for cleaning
buildings/contents, and structures. Standard H&S requirements, protocols, and procedures are
presented in the URS Corporate Health and Safety Program and Management System Manual
and Safety Management Standards (SMSs) (1999) referenced in this HSP, an electronic copy of
which will be maintained on site. URS will maintain on site a project H&S manual. The manual
will contain this HSP prepared by the Project Certified Industrial Hygienist (CIH), the Building
Abatement/Decontamination Plan prepared by the asbestos abatement subcontractor, and the

required H&S certifications and documentation.

The HSP identifies the potential hazards present at Libby work sites and the protocols,
equipment, and control measures to be implemented in order to protect workers from exposure to
these hazards. Background information on the Libby site and the work tasks associated with this
project are described in the Work Plan for the project. This HSP describes the key H&S
organization and personnel responsible for implementing the HSP; their qualifications and
responsibilities; training and medical surveillance requirements for H&S and field personnel,
including copies of certificates and other training and medical surveillance documentation for
URS personnel assigned to the Libby project; types and levels of personal protective equipment
(PPE), control measures required during normal conditions, and contingency PPE and controls to
be used for more extreme conditions; site and personal monitoring requirements; site control and
security measures; decontamination protocols; reports and recordkeeping; and emergency

response procedures.

The HSP was prepared in accordance with H&S standards, provisions, and requirements

specified in the following regulations and guidance documents:

e U.S. Environmental Protection Agency (EPA) Standard Operating Safety Guides.
(EPA 1988);
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o Title 29 Code of Federal Regulations (CFR) Section 1910 (29 CFR §1910),
Occupational Safety and Health Administration (OSHA) General Industry Standards;

e 29 CFR §1926, OSHA Safety and Health Regulations for Construction;

e 29 CFR 1926.65 OSHA Hazardous Waste Operations and Emergency Response
(HAZWOPER);

o 29 CFR 1926.1101 for Asbestos in Construction;
e Army Corps of Engineers’ Safety and Health Requirements Manual (COE 1996);

« National Institute for Occupational Safety and Health (NIOSH) Pocket Guide to
Chemical Hazards (NIOSH 1997);

o NIOSH, OSHA, U.S. Coast Guard (USCG), EPA. Occupational Safety and Health
Guidance Manual for Hazardous Waste Site Activities (NIOSH 1985);

o American Conference of Governmental Industrial Hygienists (ACGIH) 1999 TLVs®
and BEIs®, Threshold Limit Values for Chemical Substances and Physical Agents,
Biological Exposure Indices (ACGIH 1999);

¢ URS Corporation Health and Safety Program and Management System (URS 1999)
SMS 17, Hazardous Waste Operations; and

e American National Standards Institute (ANSI). Standards for emergency eye
wash/showers (ANSI Z358.1-1998), safety glasses (ANSI Z87.1-1989), hard hats
(ANSI Z89.1-1997, Type 1, Class E), hearing protection (ANSI S3.19-1974), Tyvek®
coveralls (ANSI/ISEA 101-1996, sizing requirements), safety boots (ANSI Z41 PT
91 M/F I/75 C/75).

1.1  Site Description
See the project Work Plan.

1.2 Planned Activities
The HSP identifies the procedures, and/or policies designed to address H&S for the
following work activities at the Libby site:

¢ Preparation of site property;

¢ (Cleaning (abatement) of buildings/contents, and structures (addressed in the Building
Abatement/Decontamination Plan);

¢ Excavation of soil, debris, and vermiculite;
e Preparation of disposal location at the mine;
o Transportation and disposal of waste; and

e Property restoration.
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The following individual tasks to complete the removal action activities, described in
detail in the project Work Plan, are addressed in Table B4-1, Task Hazard Analysis of this HSP:

e Mobilization;
e Site preparation;
¢ Furnish/install/operate and maintain Sprung Structure;

¢ Buildings decontamination (addressed in Building Abatement/Decontamination
Plan);

¢ Mine site disposal location preparation;

e Transportation to and disposal at mine site;

e Surface excavation;

e Backfill and compaction (site restoration); and

¢ Demobilization.
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2.0 Health And Safety Organization

As with all aspects of fundamental business operations, implementing and enforcing
H&S requirements is a team effort on the part of URS and subcontractor personnel. However,
because of the complex and dynamic nature of worker safety policy, a team of individuals
devoted specifically to H&S is required to aid URS management in administering an effective
and efficient program. The following describes the URS H&S organizational structure and

summarizes the primary areas of responsibility.

2.1 URS Management

URS management is committed to a safe and healthful work environment. URS believes
that health and safety is a line responsibility of project management and employees. To that end,
management will work toward ensuring that all project management and employees comply with
H&S requirements and will institute corrective actions whenever the need for such actions
becomes apparent. With advice from the Corporate H&S Director and Project Certified
Industrial Hygienist (CIH), URS management will initiate immediate modifications or corrective

actions directly through the Project Manager (PjM).

2.2 Corporate Health and Safety Director
The URS Corporate H&S Director, Phil Jones, CIH, is responsible for developing and
administering Corporate H&S programs nationwide. His duties include:

» Establishing company or corporate H&S policy;

o Developing SMSs;

o Selecting H&S staff;

e Developing and managing the H&S budgets;

» Establishing requirements and criteria for H&S equipment;

o Briefing management on H&S concerns and corrective actions; and

e Appraising the corporate H&S program performance.

2.3 Project Certified Industrial Hygienist (CIH)
The Project CIH, Jim Larson, CIH, CSP, is responsible for administering the URS
program for URS Radian CSD projects. His primary responsibilities as they relate to the Libby

project include:
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2.4

Develop and approve this HSP;
Review and approve AC and S’s Building Abatement/Decontamination HSP;

Review H&S qualifications of URS and subcontractor personnel assigned to perform
field work at Libby work sites;

Develop the project Safety and Health Manual,
Participate in the project kick-off meeting and initial site safety meeting;

Conduct periodic evaluations of the Libby work sites for compliance with policies

- and procedures specified in this HSP and Corporate H&S Program,;

Review project logs, inspection, and air monitoring reports;

Direct liaison activities among URS, WR Grace and Company (Grace), OSHA, and
other federal, state, and local government agency personnel responsible for H&S
issues; and

Assist management in the investigation of injuries, illnesses, and significant incidents
that occur at the Libby sites and provide URS CSD management with reports of
findings.

Site Health And Safety Officer
Ms. Lisa Orgera has been assigned as the Site Health and Safety Officer (SHSO). She

will coordinate and monitor site-specific H&S concerns at Libby work sites. The SHSO will be
on site during all work activities at Libby. Only employees who satisfy the training and medical
surveillance requirements specified in this HSP and have a comprehensive understanding of
project activities are allowed to serve as a SHSO. Consistent with URS’s approach that health
and safety is a line responsibility, the SHSO will also serve as Construction Supervisor
responsible for overseeing field activities at Libby in addition to her H&S responsibilities. The
SHSO, in addition to other project-related duties, will have the following primary H&S

responsibilities:

Ensure field activities are conducted in accordance with the provisions and
requirements of the HSP and URS H&S Program;

Verify that personnel are medically qualified, trained, and have reviewed and are
prepared to implement the procedures defined in the HSP;

Conduct and document initial site-specific training for all site personnel entering
designated or ACM work zones of the Libby site. The training will cover the use of
safety, health, respiratory, and protective equipment, as well as the safety and security
procedures to be implemented at the work site;

Conduct and document follow-up site-specific training for new personnel or visitors,
subcontractor personnel entering designated or ACM Libby work zones;
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o Conduct daily site safety briefings covering specific H&S items for the work to be
performed that day;

e Prepare, sign, and maintain training logs on site. The logs are to document personnel
in attendance, the date/time of training sessions, topics covered, equipment
demonstrated and used by personnel, prohibitions, and other pertinent information;

o Complete daily safety inspection and logs and complete the seven day progress report
that will include significant safety and health incidents, air monitoring results, and
safety and health issues related to upcoming work;

e Observe PPE use for compliance with the HSP and the Building
Abatement/Decontamination HSP;

e Observe and assess air monitoring conducted by AC and S, Koch Environmental
Health, Inc. ([KEH] the air monitoring contractor), and URS personnel. Ensure
monitoring of personal exposure in the work area, area monitoring, calibration of
instruments, and weekly reporting of air monitoring results;

¢ Control work site access, establish and maintain (when necessary) work zone
boundaries and access points;

o Assess daily decontamination procedures for compliance with the HSP and the
Building Abatement/Decontamination Plan;

o Ensure work sites are clean and free from debris and wastes;

» Ensure hazardous materials and fuels are safely handled, stored, and disposed of and
that Material Safety Data Sheets (MSDSs) are on file for all chemicals used on site
and that chemical containers are properly labeled per OSHA hazard communication
requirements;

» Develop and establish emergency procedures, ensure appropriate emergency response
personnel are notified in the case of an imminent health risk or other emergency, and
coordinate/assist response personnel as necessary;

e Immediately report verbally any deviations from the HSP, near-misses, injuries,
illnesses, and significant incidents that occur at the Libby site to the PjM and Project
CIH;

o Assist in the investigation of all accidents, injuries, illnesses, and incidents occurring
on site; and

¢ Order shutdown of field activities on determination of an imminent H&S hazard and
advise URS and subcontractor personnel of the hazard.

2.5 Employees

Each URS employee must do their part to reduce potential hazards in the work
environment. Field team personnel are responsible for taking all reasonable precautions to
prevent injury to themselves, fellow workers, subcontractor personnel, site visitors, and the
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public. Personnel are required to review and adhere to the provisions of this HSP and report all
accidents and any unsafe conditions to the SHSO. Specifically, employees are required to:

o Evaluate the hazards associated with their work assignment;
e Comply with all H&S requirements applicable to their work assignments;
e Report to the SHSO all unsafe conditions, work-related injuries, or illnesses;

e Participate in training, medical surveillance, and workplace monitoring programs
applicable to their work assignments.

NOTE: Any individual observing an operation that presents a clear and imminent danger to
the environment or to the health and safety of site personnel, subcontractors, visitors, or the
public has the authority to initiate a stop-work action and then notify their supervisor.

2.6 Subcontractor and Vendor Personnel

Implementation of the policies and procedures of the HSP is intended to reduce the
potential for injury and illness with respect to URS employees. Subcontractors will also benefit.
Subcontractors are expected to comply with the requirements of the HSP as well as their own
H&S procedures. However, neither URS management nor employees can protect subcontractors
as well as those parties can protect themselves. If a subcontractor’s unsafe practices are
observed, the SHSO is to be immediately informed so that subcontractor supervisory personnel
can be advised. Subcontractors will be held financially responsible for any shutdown or delays

caused by their employees unsafe work practices.
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3.0 Training and Medical Surveillance Requirements (SMS 17, 24)

Field personnel working within a hazardous waste site designated work zone [e.g.,
Exclusion Zone (EZ) or Contamination Reduction Zone (CRZ)] at the mine site and soil
excavation work sites must have successfully completed classroom and field training for
hazardous waste site operations, in accordance with OSHA HAZWOPER requirements (29 CFR
1926.65[e]) and on-site Class IV asbestos training, per 29 CFR 1926.1101 (k) (9) (vi) and (viii).
Pre-assignment training requirements for the Libby site include successful completion of 24-hour
initial H&S training, 1-day site-supervised field work, and annual 8-hour H&S refresher. In
addition, the SHSO will have 8-hour HAZWOPER Supervisor training. At least two URS field
team members will have a current valid certification in standard first aid and cardiopulmonary
resuscitation (CPR).

AC and S asbestos abatement workers and supervisors performing building
decontamination will be trained and certified according to 40 CFR, Part 763, Subpart E.

Heavy equipment operators will be qualified on the basis of training and experience as
determined by the SHSO. Haul truck operators will have current commercial drivers’ licenses
(CDLs).

URS field personnel are required to participate in the URS Corporate Medical
Surveillance Program, in accordance with the requirements specified by OSHA (29 CFR
1926.65[f]) for cleanup operations at uncontrolled hazardous waste sites. All field personnel
potentially exposed to hazardous substances/health hazards, such as those in designated work
zones, must have completed either a baseline or annual medical surveillance physical
examination and been found to be medically fit and qualified to wear respiratory protective

equipment prior to their assignment to Libby work site.

The Medical Surveillance Program in every URS office nationwide is overseen by
Workcare, an occupational medicine consultant firm located in Orange, California
(800-455-6155). The exams are conducted by licensed physicians approved and overseen by
Workcare’s Dr. Peter P. Greaney, a physician board-certified in occupational medicine. The
results of each employee’s physical exam and work history are thoroughly reviewed by Dr.
Greaney, who determines whether individuals are medically qualified to work at a hazardous or
other work site, in accordance with the provisions of 29 CFR 1926.65, and 29 CFR 1910.34 for

the use of respiratory protection.
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AC and S asbestos abatement workers and supervisors and KEH air monitoring personnel
engaged in building decontamination will participate in a medical surveillance program, in
accordance with the requirements specified by OSHA (29 CFR §1926.1101[m]) for asbestos,
and will be medically fit and qualified to wear respiratory protective equipment prior to their

assignment to Libby work site.

Initial site-specific H&S training is to be conducted by the SHSO and other designated
and qualified individuals prior to initiating on-site activities. The training will include
instruction in the use of safety equipment and PPE, hazards known or potentially present at the
work site, each individual’s assigned work tasks and responsibilities, monitoring activities, safety
and security procedures, review of the HSP, and other safety requirements unique to the work
site. Subsequent to the initial safety trainings, follow-up training sessions will be conducted for
new personnel or visitors. Additional follow-up training will also be conducted whenever

significant changes in work tasks or work-site conditions may affect worker safety.

Daily “tailgate” safety briefings will be conducted by the SHSO and qualified designee
prior to each day’s work activities. The tailgate will address H&S issues specific to the work for
the day. All training will be appropriately documented by the SHSO, including time/dates of the
training, topics covered, and individuals attending the training.

Training and medical surveillance requirements for project personnel working at different

levels of participation are summarized in Table B3-1.
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Table B3-1. Libby Site Health and Safety Training Requirements

Employee Participation Level

Requirement HAZS | HAZ1 | ASBS | ASB1 | ASB2
Medical i. | Baseline Medical Examination X X
ii. | Annual Medical Examination X X
iii. | Asbestos Medical Examination X X X
Training | i. | 24-hour Initial Health & Safety Training X X
ii. | Qualified for Respirator Use (includes fit test) X X X X X
iii. | 8-hour Field Activities Training X X
iv. | Site-Specific Training X X X X X
v. | Annual 8-hour Refresher Training X X
vi. | 8-hour Management and Supervisor Training X
vii. | Class IV Asbestos Awareness Training X X
viii. | Asbestos Worker Certification X
ix. | Asbestos Supervisor Certification X
x. | First Aid * X X X
xi. | Annual CPR * X X X
Notes:

X Indicates training requirement

* At least two persons at the site shall have current valid certification to administer first aid and CPR.

Levels of Participation

On-site supervisory personnel potentially exposed to hazardous substances/health hazards. This level

General site workers, including equipment operators, general laborers, and haul truck drivers engaged in
hazardous substance removal, transportation, or disposal activities who may, or potentially may, be exposed

HAZS:
includes site supervisors and SHSOs.
HAZ 1:
to hazardous substances/health hazards.
ASB S: On-site AC and S asbestos supervisory personnel.
ASB 1: AC and S asbestos abatement workers.
ASB 2: KEH asbestos air monitoring personnel.
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4.0 Hazard Assessment

In accordance with the URS (1999) Corporate Health and Safety Program and
Management System Manual, a Project Hazard Analysis, which is included in the Project H&S
manual, has been conducted to identify the URS SMSs relevant to the Libby project. This
section of the HSP provides an assessment of the specific chemical, biological, and assorted
physical and construction-related safety hazards anticipated during the work tasks identified in
Subsection 1.2. The Task Hazard Analysis in Table B4-1 provides a summary of the work tasks,
potential hazard(s) associated with the tasks, and the control measures that will be implemented.

Relevant SMSs are referenced.

4.1 Chemical Hazards (SMS 2, 43)

This section identifies the hazardous substances of concern that may pose a potential
exposure risk to field personnel. The substances include asbestos and total particulates. The
principal route of exposure to these substances is inhalation, and to a much lesser degree,
ingestion of asbestos fibers. Table B4-2 summarizes the general toxicological information (e.g.,
potential target organs, health effects, medical monitoring in case of exposure) for these
substances. Table B4-3 identifies OSHA-enforceable worker exposure standards, or Permissible
Exposure Limits (PELs). Exposure to any of these chemicals in excess of the PELs is prohibited
without appropriate respiratory protection. In addition, airborne concentrations exceeding more
stringent standards such as ACGIH Threshold Limit Values (TLVs) or NIOSH. Recommended
Exposure Limits (RELs) will also be used to define appropriate Action Levels for instituting
controls (additional dust suppression, monitoring, respiratory protection, temporary suspension

of work).

Personnel may also be exposed to fuels for diesel- or gasoline-powered heavy equipment
used at Libby work sites to excavate, scrape, compact, haul materials, etc., and magnesium
chloride used for dust suppression. MSDSs will be maintained and available at the Libby field
trailer for all hazardous materials that are used or stored at the work site. All chemical containers
will be labeled according to OSHA hazard communication requirements.

4.2 Biological Hazards

Biological hazards that may be encountered at Libby work sites consist primarily of
insects, spiders, and snakes. Individuals with allergies to insects (e.g., bee or wasp stings) should
remember to note this fact on the Medical Data Sheet (MDS) they are required to complete, or to
remind the SHSO prior to the start of field activities. A first aid kit will be available at the work
site to treat minor skin irritations, stings, and bites.
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Table B4-1. Task Hazard Analysis

Work Task Hazard SMS Control Measures
Mobilization and Site Hazardous 2 Minimize quantities of hazardous chemicals to only what is needed.
Preparation Chemicals No hazardous chemicals are to be brought on site without a Material Safety Data Sheet (MSDS).
Maintain MSDSs for hazardous chemicals used on site, including subcontractors, in the job trailer.
Store chemicals in approved containers.
e Movement of material and Properly label all chemical containers in accordance with the OSHA Hazard Communication Standard.
equipment to site. Train employees exposed to hazardous chemicals during site safety briefings.
e Set up of site trailer. Biological hazards Identify personnel with allergies and make necessary accommodations. Use cabbed equipment whenever available.
. - : If you are allergic to plant toxins, be alert and avoid those plants or use gloves and long sleeves when handling them.
*  Installation of site electrical. Check work areas for snakes and spiders. Check items for spiders before donning them to avoid spider bites. gBe alert
¢  Connex set up. for presence of snakes. Train employees in the recognition of poisonous snakes and spiders indigenous to area. Dust
suppression and PPE for work in areas where rodent feces is present.
e  Establishment of traffic Traffic/Vehicles 19,32 | Inspect work and travel area to verify that it will support heavy equipment traffic.
routes, parking, equipment Establish marked parking area for personal vehicles and visitors.
laydown yards. Follow only the designated traffic routes.
. Obey all traffic signs and controls.
*  Fencing of areas. Do r?ot drive overg1nS mph in the work area.
*  Setup of personnel Cone or barricade work/storage areas.
decontamination trailer. Wear seat belts in moving vehicles at all times.
e Set up of sanitary facilities. Do not ride in truck beds.
Wear traffic safety vests.
e  Set up of equipment Ladders 28 Inspect ladders before use; remove damaged ladder from service.
decontamination pads. Use wooden or fiberglass ladders around electrical lines.
Place ladder on substantial base.
Do not place ladders in doorways or other locations where they may be knocked over unless barricaded.
Tie or block or provide a spotter to hold the ladder while in use.
Four to one vertical to horizontal angle.
Extend ladder three feet above landing.
Only on person on ladder at a time.
Maintain “three-point” contact with ladder at all times.
Follow proper ladder lifting and carrying procedures; get help when needed.
Noise 26 |Identify and post high noise level areas.

Avoid high noise areas, limit exposure to noise to short periods.

Wear hearing protection in areas where noise levels exceed 85dBA such as around heavy equipment (if you have to
shout within three feet to communicate, may exceed 85 dBA).

Enclose or muffle high noise equipment such as engines, pumps, and compressors.
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Table B4-1. Task Hazard Analysis, continued

Work Task Hazard SMS Control Measures
Mobilization and Site Preparation, | Electrical shock or 12 | Temporary power installed per code by qualified electrician.
(cont). Electrocution Three-foot clearance around electrical boxes.

GFClIs on all temporary cords.

Grounding of electrical circuits.

Check electrical cords for broken insulation and potential exposure to water/liquids.

Thorough training and demonstration of competence to operate equipment.

Three pronged grounded plug or double-insulated tools.

Unplug (turn off power) or disconnect power source when servicing equipment and lockout/tagout.

Lifting/Back Injury 45 | Conduct training on and practice safe lifting procedures.

Get help when lifting heavy or awkwardly shaped objects.

Use mechanical devices for heavy loads.

Wear required PPE, including work gloves and steel-toed boots.

Heavy Equipment 19 | Be aware of the location of heavy equipment at all times.

Establish hand signals to communicate with heavy equipment operators.

Do not approach a piece of heavy equipment from behind, or without getting the operator’'s attention first to let him
know you are approaching.

Stay out of the swing radius of any equipment.

Do not work under lifted loads.

Never ride on the outside step of heavy equipment.

Never stand beside a dump truck while bed is being raised or lowered, never go under a raised bed unless it is blocked.
Never get in between a dump truck bed and an open bed door.

No horseplay when working around operating equipment of any kind.

Only authorized, qualified operators are to operate heavy equipment.

All equipment to be inspected prior to arrival on site, then daily.

Equipment maintained in good operating condition. Remove defective equipment from service.

Rollover Protection (ROP) as required.

Ten-foot minimum clearances from power lines as described in OSHA regulations must be followed or

the lines must be de-energized.

Wear the appropriate personal protective equipment including hardhat, eye protection, and steel-toe boots.
Orange safety vests required in all areas of operating mobile equipment.

Equipment must have functional back-up alarms, mirror, or spotters must be provided.

Park equipment on level areas, ground all extensions, set emergency brake or chock wheels.

Assume equipment is hot, don’t touch exhaust pipes, mufflers, radiators, radiator caps, hoses until equipment has
been allowed to cool.

Check cooling systems through overflow tank.

Shut down equipment in event of hydraulic system failure, contain fluid/fuel line leaks.

Leave hydraulic system servicing/repairs to trained mechanic.
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Table B4-1. Task Hazard Analysis, continued

Work Task

Hazard

SMS

Control Measures

(cont.)

Mobilization and Site Preparation

Hand and
Power Tools

16

All hand tools and power tools shall be in good repair and will be used only for the task for which they were
designed.

Al tools will be inspected prior to use and any tool that is damaged or defective will be tagged “out-of service” and
will be repaired or destroyed.

Surfaces and handles shall be kept clean and free of excess oil to prevent slipping.

Sharp tools shall not be carried in pockets. -

Wrenches shall have a good bite before pressure is applied.

Only non-sparking tools will be used in atmospheres that exhibit fire or explosive characteristics.

Cheater pipes will not be used.

Wear required PPE, including work gloves and safety glasses.

Do not operate any controls when hands are wet.

Thorough training and demonstration of competence to operate equipment.

GFClIs on all electrical cords.

Three-pronged grounded plug or double-insulated tools.

Check electrical cords for broken insulation and potential exposure to water/liquids.

Machine guards in place.

Machine guarding must not be removed for any reason except during necessary

Maintenance and repair.

Lockout/tagout prior to work on machinery.

Machine guards must be put back in place following maintenance and repair

work.

Waming signs will be posted at all machine guards indicating that personnel are not to operate the equipment unless
guards are in place.

Unplug (turn off power) or disconnect power source when servicing equipment and lock out/tag out.

Never exceed maximum pressure ratings (30 psi).

Never use compressed air to blow dust off of your body.

Slips, trips, falls

21

Locate trailers and storage areas on level ground.

Keep the work area free of miscellaneous materials and equipment.

Conspicuously mark areas where trip hazards are present.

Fill in holes or uneven terrain prior to the start of work.

Install and maintain proper stairways on trailers, Connexs, etc.

Keep stairs free of ice.

Practice good housekeeping at all times, always maintain clear view of walking path especially when on stairs, do not
walk over or through materials-use walkways. Watch for and avoid muddy, wet, icy areas when walking. Use “three

point” rule when mounting and dismounting equipment.
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Table B4-1. Task Hazard Analysis, continued

Work Task Hazard SMS Control Measures
Mobilization and Site Preparation Fire/ 14,15 | All electrical wiring, lights and other equipment in hazardous locations will be explosion proof.
(cont.) Explosion Bonding and grounding will be utilized for the transfer of all fuels and flammable liquids.
Fire extinguishers will be kept immediately available during all fire risk activities (e.g. fueling).
Refuel equipment in designated areas from approved fuel trucks or storage tanks.
Stationary fuel storage tanks to be diked.
No matches, lighted or unlit cigarettes, cigars, cigarettes, pipes, or lighters will be taken into the area where work is
being done or in any fueling areas.
Approved safety cans used to store flammable liquids.
Implement an emergency action plan to include employee notification, evacuation routes, assembly areas, and
personnel accounting procedures.
Hot Work 20 | Complete Hot Work Permit and have it signed by the SHSO.
Inspect area for flammables and combustibles prior to Hot Work.
Test for flammable atmospheres; ventilate to less than 10% LEL.
Maintain 20-1b. A:B:C fire extinguisher in welding/hotwork area, and a clear 35-foot radius around area free of
flammable/combustible materials.
Inspect equipment (e.g., cylinders, regulators, hoses, fittings) for leaks, keep fittings/equipment free of grease, oil or
lubricant.
Torches to be lit only with friction spark lighters, and never to be left unattended when lit.
Cutting torches will be outfitted with anti-flashback back devices.
Don proper PPE during welding (welding hood with shaded lenses, welding respirator; flame-retardant clothing,
welding/cutting goggles, gloves, chaps, aprons), and hearing protection during cutting/grinding activities; no
disposable protective clothing (e.g., Tyvek®).
Position work to avoid contact with hot metal, falling slag and waste material (i.e., start at the top and work to
bottom), do not weld or cut on concrete or gravel.
All grinders to be equipped with guards and not to exceed specified grinding disc RPM.
Inspect and “ring test” grinding wheels prior to use.
Secure all cylinders in upright position with valve caps in place and stored in protected area away from heat,
combustible and incompatible materials.
Station fire watch.
Inspect area immediately after Hot Work, 30 minutes later, and at the end of the shift to verify that there is not
smoldering material.
Pressurized 15 | Gas cylinder valves are to be closed when not in use

gas cylinders

Hoses are to be periodically inspected and replaced when wom or damaged
Valve protection caps must always be kept on cylinders when they are being
removed, stored, or until ready for use.

Secure cylinders with chains or store in cylinder rack.
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Table B4-1. Task Hazard Analysis, continued

Work Task

Hazard

SMS

Control Measures

Mobilization and Site Preparation

(cont.)

Severe weather
conditions
(e.g., lightning,
high winds)

Terminate outdoor field activities if high winds, electrical storms, heavy rains, visibility-impairing conditions pose
potential safety hazard.

Remain alert for warnings, alerts, or signs of impending tornadoes and the location of the closest shelters.

Provide shelter or cover, as feasible, and non-slip safety matting in slippery open areas.

Secure all equipment and material during high winds.

Install and inspect mobile trailer tie-downs.
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Table B4-1. Task Hazard Analysis, continued

Work Task

Hazard

SMS

Control Measures

Furnish/Install/Operate and
Maintain Sprung Structure

Prepare gravel base for
structure.

Move sprung structure
materials to gravel base.

Set up sprung structure.

Installation of sprung
structure electrical.

Biological
hazards

Identify personnel with allergies and make necessary accommodations.

Use cabbed equipment whenever available.

If you are allergic to plant toxins, be alert and avoid those plants or use gloves and long sleeves when handling them.
Check work areas for snakes and spiders.

Check items for spiders before donning them to avoid spider bites.

Be alert for presence of snakes. ,

Train employees in the recognition of poisonous snakes and spiders indigenous to area.

Dust suppression and PPE for work in areas where rodent feces is present.

Traffic/Vehicles

19,32

Inspect work and travel area to verify that it will support heavy equipment traffic.
Establish marked parking area for personal vehicles and visitors.

Follow only the designated traffic routes.

Obey all traffic signs and controls.

Do not drive over 15 mph in the work area.

Cone or barricade work/storage areas.

Wear seat belts in moving vehicles at all times.

Do not ride in truck beds.

Ladders

28

Inspect ladders before use; remove damaged ladder from service.

Use wooden or fiberglass ladders around electrical lines.

Place ladder on substantial base.

Do not place ladders in doorways or other locations where they may be knocked over unless barricaded.
Tie or block or provide a spotter to hold the ladder while in use.

Four to one vertical to horizontal angle.

Extend ladder three feet above landing.

Only on person on ladder at a time.

Maintain “three-point” contact with ladder at all times.

Follow proper ladder lifting and carrying procedures; get help when needed.

Noise

26

Identify and post high noise level areas.

Avoid high noise areas, limit exposure to noise to short periods.

Wear hearing protection in areas where noise levels exceed 85dBA such as around heavy equipment (if you have to
shout within three feet to communicate, may exceed 85 dBA).

Enclose or muffle high noise equipment such as engines, pumps, and compressors.
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Table B4-1. Task Hazard Analysis, continued

Work Task Hazard SMS Control Measures
Furnish/Install/Operate and Electrical shock 12 | Temporary power installed per code by qualified electrician.
Maintain Sprung Structure, or electrocution GFClIs on all temporary cords.
(cont.). Grounding of electrical circuits.
Three-foot clearance around electrical boxes.
Check electrical cords for broken insulation and potential exposure to water/liquids.
Thorough training and demonstration of competence to operate equipment.
Three-pronged grounded plug or double-insulated tools.
Unplug (turn off power) or disconnect power source when servicing equipment and lockout/tagout.
Lifting/Back 45 | Conduct training on and practice safe lifting procedures.
Injury Get help when lifting heavy or awkwardly shaped objects.
Use mechanical devices for heavy loads.
Wear required PPE, including work gloves and steel-toed boots.
Heavy 19 | Be aware of the location of heavy equipment at all times.
Equipment Establish hand signals to communicate with heavy equipment operators.

Do not approach a piece of heavy equipment from behind, or without getting the operator's attention first to let him
know you are approaching.

Stay out of the swing radius of any equipment.

Do not work under lifted loads.

Never ride on the outside step of heavy equipment.

Never stand beside a dump truck while bed is being raised or lowered, never go under a raised bed unless it is blocked.
Never get in between a dump truck bed and an open bed door.

No horseplay when working around operating equipment of any kind.

Only authorized, qualified operators are to operate heavy equipment.

All equipment to be inspected prior to arrival on site, then daily.

Equipment maintained in good operating condition. Remove defective equipment from service.

Rollover Protection (ROP) as required.

Ten-foot minimum clearances from power lines as described in OSHA regulations must be followed or

the lines must be de-energized.

Wear the appropriate personal protective equipment including hardhat, eye protection, and steel-toe boots.
Orange safety vests required in all areas of operating mobile equipment.

Equipment must have functional back-up alarms, mirror, or spotters must be provided.

Park equipment on level areas, ground all extensions, set emergency brake or chock wheels.

Assume equipment is hot, don’t touch exhaust pipes, mufflers, radiators, radiator caps, hoses until equipment has
been allowed to cool.

Check cooling systems through overflow tank.

Shut down equipment in event of hydraulic system failure, contain fluid/fuel line leaks.

Leave hydraulic system servicing/repairs to trained mechanic.
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Table B4-1. Task Hazard Analysis, continued

Work Task Hazard SMS Control Measures
Furnish/Install/Operate and Hand and Power 16 {All hand tools and power tools shall be in good repair and will be used only for the task for which they were
Maintain Sprung Structure Tools designed.
(cont.) All tools will be inspected prior to use and any tool that is damaged or defective will be tagged “out-of service” and
will be repaired or destroyed.
Surfaces and handles shall be kept clean and free of excess oil to prevent slipping.
Sharp tools shall not be carried in pockets.
Wrenches shall have a good bite before pressure is applied.
Only non-sparking tools will be used in atmospheres, which exhibit fire or explosive characteristics.
Cheater pipes will not be used.
Wear required PPE, including work gloves and safety glasses.
Thorough training and demonstration of competence to operate equipment.
Do not operate any controls when hands are wet GFCIs on all electrical cords.
Three-pronged grounded plug or double-insulated tools.
Check electrical cords for broken insulation and potential exposure to water/liquids.
Machine guards in place.
Machine guarding must not be removed for any reason except during necessary
Maintenance and repair.
Lockout/tagout prior to work on machinery.
Machine guards must be put back in place following maintenance and repair
work.
Warning signs will be posted at all machine guards indicating that personnel are not to operate the equipment unless
guards are in place.
Unplug (turn off power) or disconnect power source when servicing equipment and lockout/or tagout.
Never exceed maximum pressure ratings (30 psi).
Never use compressed air to blow dust off of your body.
Slips, trips, falls 21 | Locate trailers and storage areas on level ground.

Keep the work area free of miscellaneous materials and equipment.

Conspicuously mark areas where trip hazards are present.

Fill in holes or uneven terrain prior to the start of work.

Install and maintain proper stairways on trailers, Connexs, etc.

Keep stairs free of ice.

Practice good housekeeping at all times, always maintain clear view of walking path especially when on stairs, do not
walk over or through materials-use walkways. Watch for and avoid muddy, wet, icy areas when walking. Use “three
point” rule when mounting and dismounting equipment.
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Table B4-1. Task Hazard Analysis, continued

Work Task Hazard SMS Control Measures

Furnish/Install/Operate and Falls from aerial | 7,40 |Only trained, qualified personnel to operate aerial lifts.

Maintain Sprung Structure lift Review manufacturer’s operation instructions prior to use.

(cont.) Provide personal fall arrest harness and lanyard.
Train and certify personnel in basket in personal fall arrest systems.
All aerial lifts to be inspected prior to arrival on site, then daily.
Survey route of travel for obstructions, overhead hazards.
Ten-foot minimum clearances from power lines as described in OSHA regulations must be followed or the lines must
be de-energized.
Set aerial lift brake and chock wheels on incline prior to use.

Cranes and 38,41 | Any cranes that are to be used on the site will require proof of annual inspection by a qualified competent person
rigging within the last 12 months.

Cranes/booms/hoists must be inspected by a qualified competent person prior to use after each installation.

The crane/boom/hoist must be inspected and tested daily prior to each use by the operator and the inspection
documented to the Project Files. Any defects must be corrected before use.

Rated load capacities, recommended operating speeds, and special hazard warnings or instructions must be
conspicuously posted on all equipment. Instructions or warnings must be visible from the operator’s station.

No modification to any cranes/hoists will be acceptable without the written approval of the manufacturer or designed
by a Registered Professional Engineer.

The weights of all loads must be known or a load indicating device must be used.

Only qualified, licensed crane operators.

Ten-foot minimum clearances from power lines as described in OSHA regulations must be followed or the lines
must be de-energized.

At no time shall any worker on the ground be allowed under a load or within the swing radius of a load.

Ground personnel will not attempt to guide or move suspended loads except with the use of “tag lines”.

Accessible areas within swing radius of a crane must be barricaded to prevent employees from being struck or
crushed by the crane.

Crane operators will follow the direction of the designated rigget/signalman.

All rigging must be inspected by a competent person and marked as inspected before each use and annually.

All rigging must be clearly labeled as to capacity. All rigging will be stored in a loft or equivalent area where it will
not be exposed to the elements.

Wire ropes must be kept in good repair without deformities. Softeners must be used when wire rope is used for
hoisting in a basket configuration. 3:6 rule on broken wires.

Synthetic slings must be carefully maintained. Any synthetic sling whose red warning has been exposed will be
removed from service.

Knots will not be tied in rigging.

All riggers/signalmen must be trained and provided with rigging handbook.

Provide safety latches on all load hooks.




S)INOTULIS A PUE $0JSGSY JO JUSWISNEQY JO/PUR [BAOWUSY

691508

BUBJUOIA ‘AQqIT ‘@0BID UM

11-v4d

319Y e

Table B4-1. Task Hazard Analysis, continued

Work Task Hazard SMS Control Measures
Furnish/Install/Operate and Severe weather Terminate outdoor field activities if high winds, electrical storms, heavy rains, visibility-impairing conditions pose
Maintain Sprung Structure conditions (e.g. potential safety hazard.
(cont.) lightning, high Remain alert for warnings, alerts, or signs of impending tornadoes and the location of the closest shelters.
winds) Provide shelter or cover, as feasible, and non-slip safety matting in slippery open areas.

Secure all equipment and material during high winds.
Install and inspect mobile trailer tie-downs.
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Table B4-1. Task Hazard Analysis, continued

Work Task

Hazard

SMS

Control Measures

Building Decontamination

Inhalation of
airborne asbestos
fibers, and total
particulates

NA

See AC and S Building Abatement/Decontamination HSP.

Biological
hazards

Traffic/Vehicles

Noise

Heat Stress

Electrical and
mechanical
equipment

Lifting/Back
Injury

Hand and Power
Tools

Ladders

Slips, trips, falls

Falls from aerial
lift

Pressure Washer

Scaffolding
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Table B4-1. Task Hazard Analysis, continued

Work Task Hazard SMS Control Measures
Transportation to and Disposal at Burns, Wear proper PPE (hardhat, faceshields, ear plugs, rubber apron, gloves, steel-toed boots, Tyvek® coverall)
Mine Site lacerations, Never point nozzle at personnel.
contusions, eye Operate only within prescribed decon area.
L injury during
e  Truck decontamination decontamination
e Haul material to mine. of equipment
o  Grading ACM at the mine. | USIng steam or
. ACM at the mine pressure washers
*  Covering " | Traffic/Vehicles | 19,32 |Implement traffic control plan.
Haul truck drivers to have CDLs.
Inspect work and travel area to verify that it will support heavy equipment traffic.
Establish marked parking area for personal vehicles and visitors.
Follow only the designated traffic routes.
Obey all traffic signs and controls.
Do not drive over 15 mph in the work area.
Cone or barricade work/storage areas.
Wear seat belts in moving vehicles at all times.
Do not ride in truck beds.
Wear traffic safety vests.
Inhalation of 8,43 |Implement dust control plan.
airborne asbestos Material thoroughly wetted prior to transport.
fibers and total Covered loads.
particulates Monitor work area with DRISs prior to entry and throughout intrusive and removal work activities when ACM or
subsurface soils are exposed-exceedance of any specified action level (see Tables 4-3, 6-2) requires further dust
suppression and use of respirators as indicated in Section 5.2 of this HSP.
Truck operators to remain in truck cab, with window closed during loading and hauling.
Work or stand on the upwind side of contamination.
Noise 26 | Identify and post high noise level areas.
Avoid high noise areas, limit exposure to noise to short periods.
Wear hearing protection in areas where noise levels exceed 85dBA such as around heavy equipment (if you have to
shout within three feet to communicate, may exceed 85 dBA).
Enclose or muffle high noise equipment such as engines, pumps, and compressors.
Lifting/Back 45 | Conduct training on and practice safe lifting procedures.
Injury Get help when lifting heavy or awkwardly shaped objects.

Use mechanical devices for heavy loads.
Wear required PPE, including work gloves and steel-toed boots.




SHMOIIS A PUE S0ISAGSY JO JUSWIIEQY I0/PUR [EAOWY

691508

BUBJUON ‘AQqUT ‘90810 YM

vi-vd

JI9H e q

Table B4-1. Task Hazard Analysis, continued

Work Task Hazard SMS Control Measures
Transportation to and Disposal at Heavy 19 | Be aware of the location of heavy equipment at all times.
Mine Site (cont.) Equipment Establish hand signals to communicate with heavy equipment operators.

Do not approach a piece of heavy equipment from behind, or without getting the operator's attention first to let him
know you are approaching.

Stay out of the swing radius of any equipment.

Do not work under lifted loads.

Never ride on the outside step of heavy equipment.

Never stand beside a dump truck while bed is being raised or lowered, never go under a raised bed unless it is blocked.
Never get in between a dump truck bed and an open bed door.

No horseplay when working around operating equipment of any kind.

Only authorized, qualified operators are to operate heavy equipment.

All equipment to be inspected prior to arrival on site, then daily.

Equipment maintained in good operating condition. Remove defective equipment from service.

ROP as required.

Ten-foot minimum clearances from power lines as described in OSHA regulations must be followed or

the lines must be de-energized.

Wear the appropriate personal protective equipment including hardhat, eye protection, and steel-toe boots.
Orange safety vests required in all areas of operating mobile equipment.

Equipment must have functional back-up alarms, mirror, or spotters must be provided.

Park equipment on level areas, ground all extensions, set emergency brake or chock wheels.

Assume equipment is hot, don’t touch exhaust pipes, mufflers, radiators, radiator caps, hoses until equipment has
been allowed to cool.

Check cooling systems through overflow tank.

Shut down equipment in event of hydraulic system failure, contain fluid/fuel line leaks.

Leave hydraulic system servicing/repairs to trained mechanic.
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Table B4-1. Task Hazard Analysis, continued

Work Task Hazard SMS Control Measures
Transportation to and Disposal at | Slips, trips, falls 21 ] Locate trailers and storage areas on level ground.
Mine Site (cont.) Keep the work area free of miscellaneous materials and equipment.

Conspicuously mark areas where trip hazards are present.

Fill in holes or uneven terrain prior to the start of work.

Install and maintain proper stairways on trailers, Connexs, etc.

Keep stairs free of ice.

Practice good housekeeping at all times, always maintain clear view of walking path especially when on stairs, do not
walk over or through materials-use walkways. Watch for and avoid muddy, wet, icy areas when walking, Use “three
point” rule when mounting and dismounting equipment.

Severe weather

conditions (e.g.

lightning, high
winds)

Terminate outdoor field activities if high winds, electrical storms, heavy rains, visibility-impairing conditions pose
potential safety hazard.

Remain alert for warnings, alerts, or signs of impending tornadoes and the location of the closest shelters.

Provide shelter or cover, as feasible, and non-slip safety matting in slippery open areas.

Secure all equipment and material during high winds.

Install and inspect mobile trailer tie-downs.
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Table B4-1. Task Hazard Analysis, continued

Work Task Hazard SMS Control Measures
Surface Excavation Burns, Wear proper PPE (hardhat, faceshields, ear plugs, rubber apron, gloves, steel-toed boots, Tyvek® coverall)
lacerations, Never point nozzle at personnel.
. . contusions, eye Operate only within prescribed decon area.
L] Clearmg a grubblng injury during
e Remove 12 to 18 inches of | decontamination
soil of equipment
o Load haul trucks using steam or
o pressure washers
* Ha.nd dlggl_ng Traffic/Vehicles | 19,32 | Implement traffic control plan.
*  Soil sampling Haul truck drivers to have CDLs.
¢  Equipment decontamination Inspect work and travel area to verify that it will support heavy equipment traffic.
Establish marked parking area for personal vehicles and visitors.
Follow only the designated traffic routes.
Obey all traffic signs and controls.
Do not drive over 15 mph in the work area.
Cone or barricade work/storage areas.
Wear seat belts in moving vehicles at all times.
Do not ride in truck beds.
Wear traffic safety vests.
Underground 34 | Prior to performing excavation, clear and flag utility locations.
utilities Hand-probe locate utilities prior to excavation.
Support exposed piping to prevent breakage.
Inhalation of 8,43 {Implement dust control plan.
airborne asbestos Material thoroughly wetted prior to transport.
fibers and total Covered loads.
particulates Monitor work area with DRIs prior to entry and throughout intrusive and removal work activities when ACM or
subsurface soils are exposed—exceedance of any specified Action Level (see Table 6-2) requires further dust
suppression and use of respirators as indicated in Section 5.2 of this HSP.
Truck operators to remain in truck cab, with window closed during loading and hauling.
Work or stand on the upwind side of contamination.
Heat Stress 18 | Monitor work site temperatures;
Monitor workers for early signs of heat stress, take body temperatures as necessary;
Follow heat stress work rest cycles per SMS.
Provide drinking water, work breaks, scheduling during cooler parts of day.
Noise 26 | Identify and post high noise level areas.

Avoid high noise areas, limit exposure to noise to short periods.

Wear hearing protection in areas where noise levels exceed 85dBA such as around heavy equipment (if you have to
shout within three feet to communicate, may exceed 85 dBA).

Enclose or muffle high noise equipment such as engines, pumps, and compressors.
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Work Task Hazard SMS Control Measures
Surface Excavation (cont.) Lifting/Back 45 | Conduct training on and practice safe lifting procedures.
Injury Get help when lifting heavy or awkwardly shaped objects.

Use mechanical devices for heavy loads.
Wear required PPE, including work gloves and steel-toed boots.

Heavy 19 [Be aware of the location of heavy equipment at all times.
Equipment Establish hand signals to communicate with heavy equipment operators.
Do not approach a piece of heavy equipment from behind, or without getting the operator's attention first to let him
know you are approaching.
Stay out of the swing radius of any equipment.
Do not work under lifted loads.
Never ride on the outside step of heavy equipment.
Never stand beside a dump truck while bed is being raised or lowered, never go under a raised bed unless it is blocked.
Never get in between a dump truck bed and an open bed door.
No horseplay when working around operating equipment of any kind.
Only authorized, qualified operators are to operate heavy equipment.
All equipment to be inspected prior to arrival on site, then daily.
Equipment maintained in good operating condition. Remove defective equipment from service.
Rollover Protection (ROP) as required.
Ten-foot minimum clearances from power lines as described in OSHA regulations must be followed or
the lines must be de-energized.
Wear the appropriate personal protective equipment including hardhat, eye protection, and steel-toe boots.
Orange safety vests required in all areas of operating mobile equipment.
Equipment must have functional back-up alarms, mirror, or spotters must be provided.
Park equipment on level areas, ground all extensions, set emergency brake or chock wheels.
Assume equipment is hot, don’t touch exhaust pipes, mufflers, radiators, radiator caps, hoses until equipment has
been allowed to cool.
Check cooling systems through overflow tank.
Shut down equipment in event of hydraulic system failure, contain fluid/fuel line leaks.
Leave hydraulic system servicing/repairs to trained mechanic.

Slips, trips, falls 21  [Locate trailers and storage areas on level ground.

Keep the work area free of miscellaneous materials and equipment.

Conspicuously mark areas where trip hazards are present.

Fill in holes or uneven terrain prior to the start of work.

Install and maintain proper stairways on trailers, Connexs, etc.

Keep stairs free of ice.

Practice good housekeeping at all times, always maintain clear view of walking path especially when on stairs, do not
walk over or through materials-use walkways. Watch for and avoid muddy, wet, icy areas when walking. Use “three
point” rule when mounting and dismounting equipment.
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Table B4-1. Task Hazard Analysis, continued

Work Task

Hazard

SMS

Control Measures

Surface Excavation (cont.)

Severe weather

conditions (e.g.

lightning, high
winds)

Terminate outdoor field activities if high winds, electrical storms, heavy rains, visibility-impairing conditions pose
potential safety hazard.

Remain alert for warnings, alerts, or signs of impending tornadoes and the location of the closest shelters.

Provide shelter or cover, as feasible, and non-slip safety matting in slippery open areas.

Secure all equipment and material during high winds.

Install and inspect mobile trailer tie-downs.
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Table B4-1. Task Hazard Analysis, continued

Work Task

Hazard

SMS

Control Measures

Back Fill and Compaction

Loading and hauling backfill
Grading backfill

Traffic/Vehicles

19,32

Implement traffic control plan.

Haul truck drivers to have CDLs.

Inspect work and travel area to verify that it will support heavy equipment traffic.
Establish marked parking area for personal vehicles and visitors.
Follow only the designated traffic routes.

Obey all traffic signs and controls.

Do not drive over 15 mph in the work area.

Cone or barricade work/storage areas.

Wear seat belts in moving vehicles at all times.

Do not ride in truck beds.

Wear traffic safety vests.

Noise

26

Identify and post high noise level areas.

Avoid high noise areas, limit exposure to noise to short periods.

Wear hearing protection in areas where noise levels exceed 85dBA such as around heavy equipment (if you have to
shout within three feet to communicate, may exceed 85 dBA).

Enclose or muffle high noise equipment such as engines, pumps, and compressors.

Lifting/Back
Injury

45

Conduct training on and practice safe lifting procedures.

Get help when lifting heavy or awkwardly shaped objects.

Use mechanical devices for heavy loads.

Wear required PPE, including work gloves and steel-toed boots.
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Table B4-1. Task Hazard Analysis, continued

Work Task

Hazard

SMS

Control Measures

Back Fill and Compaction

(cont.)

Heavy
Equipment

19

Be aware of the location of heavy equipment at all times.

Establish hand signals to communicate with heavy equipment operators.

Do not approach a piece of heavy equipment from behind, or without getting the operator's attention first to let him
know you are approaching.

Stay out of the swing radius of any equipment.

Do not work under lifted loads.

Never ride on the outside step of heavy equipment.

Never stand beside a dump truck while bed is being raised or lowered, never go under a raised bed unless it is blocked.
Never get in between a dump truck bed and an open bed door.

No horseplay when working around operating equipment of any kind.

Only authorized, qualified operators are to operate heavy equipment.

All equipment to be inspected prior to arrival on site, then daily.

Equipment maintained in good operating condition. Remove defective equipment from service.

ROP as required.

Ten-foot minimum clearances from power lines as described in OSHA regulations must be followed or

the lines must be de-energized.

Wear the appropriate personal protective equipment including hardhat, eye protection, and steel-toe boots.
Orange safety vests required in all areas of operating mobile equipment.

Equipment must have functional back-up alarms, mirror, or spotters must be provided.

Park equipment on level areas, ground all extensions, set emergency brake or chock wheels.

Assume equipment is hot, don’t touch exhaust pipes, mufflers, radiators, radiator caps, hoses until equipment has
been allowed to cool.

Check cooling systems through overflow tank.

Shut down equipment in event of hydraulic system failure, contain fluid/fuel line leaks.

Leave hydraulic system servicing/repairs to trained mechanic.

Slips, trips, falls

21

Locate trailers and storage areas on level ground.

Keep the work area free of miscellaneous materials and equipment.

Conspicuously mark areas where trip hazards are present.

Fill in holes or uneven terrain prior to the start of work.

Install and maintain proper stairways on trailers, Connexs, etc.

Keep stairs free of ice.

Practice good housekeeping at all times, always maintain clear view of walking path especially when on stairs, do not
walk over or through materials-use walkways. Watch for and avoid muddy, wet, icy areas when walking. Use “three
_point” rule when mounting and dismounting equipment.

Severe weather

conditions (e.g.

lightning, high
winds)

Terminate outdoor field activities if high winds, electrical storms, heavy rains, visibility-impairing conditions pose
potential safety hazard.

Remain alert for warnings, alerts, or signs of impending tornadoes and the location of the closest shelters.

Provide shelter or cover, as feasible, and non-slip safety matting in slippery open areas.

Secure all equipment and material during high winds.

Install and inspect mobile trailer tie-downs.
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Table B4-1. Task Hazard Analysis, continued

Work Task Hazard SMS Control Measures
Demobilization Hazardous 2 Remove hazardous chemical to of-site storage for future use.
e Movement of material and Chemicals Send MSDSs with chemicals. ‘ .
equipment offsite. Verify proper containers and labeling of chemicals prior to removal.
. . Train employees exposed to hazardous chemicals during site safety briefings.
e Take down of site trailer. Biological Identify personnel with allergies and make necessary accommodations. Use cabbed equipment whenever available.
*  Removal of site electrical. hazards If you are allergic to plant toxins, be alert and avoid those plants or use gloves and long sleeves when handling them.
e  Connex take down. Check work areas for snakes and spiders. Check items for spiders before donning them to avoid spider bites. Be alert
. for presence of snakes. Train employees in the recognition of poisonous snakes and spiders indigenous to area. Dust
*  Removal of fencing. suppression and PPE for work in areas where rodent feces is present.
o  Removal of personnel Traffic/Vehicles | 19,32 |Inspect work and travel area to verify that it will support heavy equipment traffic.
decontamination trailer. Establish marked parking area for personal vehicles and visitors.
e Removal of sanitary Follow only the designated traffic routes.
facilities. Obey all traffic signs and controls.
. Do not drive over 15 mph in the work area.
*  Take down of equipment Cone or barricade work/storage areas.
decontamination pads. Wear seat belts in moving vehicles at all times.
Do not ride in truck beds.
Wear traffic safety vests.
Ladders 28 | Inspect ladders before use; remove damaged ladder from service.
Use wooden or fiberglass ladders around electrical lines.
Place ladder on substantial base.
Do not place ladders in doorways or other locations where they may be knocked over unless barricaded.
Tie or block or provide a spotter to hold the ladder while in use.
Four to one vertical to horizontal angle.
Extend ladder three feet above landing.
Only on person on ladder at a time.
Maintain “three-point” contact with ladder at all times.
Follow proper ladder lifting and carrying procedures; get help when needed.
Noise 26 |Identify and post high noise level areas.

Avoid high noise areas, limit exposure to noise to short periods.

Wear hearing protection in areas where noise levels exceed 85dBA such as around heavy equipment (if you have to
shout within three feet to communicate, may exceed 85 dBA).

Enclose or muffle high noise equipment such as engines, pumps, and compressors.
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Table B4-1. Task Hazard Analysis, continued

Work Task Hazard SMS Control Measures
Demobilization (cont.) Electrical shock 12 | Temporary power removed per Code by qualified electrician.
or electrocution GFClISs on all temporary cords.
Check electrical cords for broken insulation and potential exposure to water/liquids.
Thorough training and demonstration of competence to operate equipment;
Three-pronged grounded plug or double-insulated tools
Unplug (turn off power) or disconnect power source when servicing equipment and lockout/tagout.
Lifting/Back 45 | Conduct training on and practice safe lifting procedures.

Injury Get help when lifting heavy or awkwardly shaped objects.
Use mechanical devices for heavy loads.
Wear required PPE, including work gloves and steel-toed boots.

Heavy 19 | Be aware of the location of heavy equipment at all times.

Equipment Establish hand signals to communicate with heavy equipment operators.

Do not approach a piece of heavy equipment from behind, or without getting the operator's attention first to let him
know you are approaching.

Stay out of the swing radius of any equipment.

Do not work under lifted loads.

Never ride on the outside step of heavy equipment.

Never stand beside a dump truck while bed is being raised or lowered, never go under a raised bed unless it is blocked.
Never get in between a dump truck bed and an open bed door.

No horseplay when working around operating equipment of any kind.

Only authorized, qualified operators are to operate heavy equipment.

All equipment to be inspected prior to arrival on site, then daily.

Equipment maintained in good operating condition. Remove defective equipment from service.

ROP as required.

Ten feet minimum clearances from power lines as described in OSHA regulations must be followed or

the lines must be de-energized.

Wear the appropriate personal protective equipment including hardhat, eye protection, and steel-toe boots.
Orange safety vests required in all areas of operating mobile equipment.

Equipment must have functional back-up alarms, mirror, or spotters must be provided.

Park equipment on level areas, ground all extensions, set emergency brake or chock wheels.

Assume equipment is hot, don’t touch exhaust pipes, mufflers, radiators, radiator caps, hoses until equipment has
been allowed to cool.

Check cooling systems through overflow tank.

Shut down equipment in event of hydraulic system failure, contain fluid/fuel line leaks.

Leave hydraulic system servicing/repairs to trained mechanic.
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Table B4-1. Task Hazard Analysis, continued

Work Task

Hazard

SMS

Control Measures

Demobilization (cont.)

Hand and Power
Tools

16

All hand tools and power tools shall be in good repair and will be used only for the task for which they were
designed.

All tools will be inspected prior to use and any tool that is damaged or defective will be tagged “out-of service” and
will be repaired or destroyed.

Surfaces and handles shall be kept clean and free of excess oil to prevent slipping.

Sharp tools shall not be carried in pockets.

Wrenches shall have a good bite before pressure is applied.

Only non-sparking tools will be used in atmospheres, which exhibit fire or explosive characteristics.

Cheater pipes will not be used.

Wear required PPE, including work gloves and safety glasses.

Thorough training and demonstration of competence to operate equipment.

Do not operate any controls when hands are wet.

GFClISs on all electrical cords.

Three-pronged grounded plug or double-insulated tools.

Check electrical cords for broken insulation and potential exposure to water/liquids.

Machine guards in place.

Machine guarding must not be removed for any reason except during necessary

Maintenance and repair.

Lockout/tagout prior to work on machinery.

Machine guards must be put back in place following maintenance and repair

work.

Warning signs will be posted at all machine guards indicating that personnel are not to operate the equipment unless
guards are in place.

Unplug (turn off power) or disconnect power source when servicing equipment and lockout/tagout.

Never exceed maximum pressure ratings (30 psi).

Never use compressed air to blow dust off of your body.

Slips, trips, falls

21

Locate trailers and storage areas on level ground.

Keep the work area free of miscellaneous materials and equipment.

Conspicuously mark areas where trip hazards are present.

Fill in holes or uneven terrain prior to the start of work.

Install and maintain proper stairways on trailers, Connexs, etc.

Keep stairs free of ice.

Practice good housekeeping at all times, always maintain clear view of walking path especially on stairs, do not walk
over or through materials-use walkways. Watch for and avoid muddy, wet, icy areas when walking. Use “three
point” rule when mounting and dismounting equipment.
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Work Task Hazard SMS Control Measures

Demobilization (cont.) Fire/Explosion | 14,15 | All electrical wiring, lights and other equipment in hazardous locations will be explosion proof.

Bonding and grounding will be utilized for the transfer of all fuels and flammable liquids.

Fire extinguishers will be kept immediately available during all fire risk activities (e.g. fueling).

Refuel equipment in designated areas from approved fuel trucks or storage tanks.

Stationary fuel storage tanks to be diked.

No matches, lighted or unlit cigarettes, cigars, cigarettes, pipes, or lighters will be taken into the area where work is
being done or in any fueling areas.

Approved safety cans used to store flammable liquids.

Implement an emergency action plan to include employee notification, evacuation routes, assembly areas, and
personne] accounting procedures.

Hot Work 20 | Complete Hot Work Permit and have it signed by the SHSO.

Inspect area for flammables and combustibles prior to Hot Work.

Test for flammable atmospheres; ventilate to less than 10% LEL.

Maintain 20-1b. A:B:C fire extinguisher in welding/hotwork area and a clear 35-foot radius around area free of
flammable/combustible materials.

Inspect equipment (e.g., cylinders, regulators, hoses, fittings) for leaks, keep fittings/equipment free of grease, oil or
lubricant.

Torches to be lit only with friction spark lighters, and never to be left unattended when lit.

Cutting torches will be outfitted with anti-flashback back devices.

Don proper PPE during welding (welding hood with shaded lenses, welding respirator; flame-retardant clothing,
welding/cutting goggles, gloves, chaps, aprons), and hearing protection during cutting/grinding activities; no
disposable protective clothing (e.g., Tyvek®).

Position work to avoid contact with hot metal, falling slag and waste material (i.e., start at the top and work to
bottom), do not weld or cut on concrete or gravel.

All grinders to be equipped with guards and not to exceed specified grinding disc RPM.

Inspect and “ring test” grinding wheels prior to use.

Secure all cylinders in upright position with valve caps in place and stored in protected area away from heat,
combustible and incompatible materials.

Station fire watch.

Inspect area immediately after Hot Work, 30 minutes later, and at the end of the shift to verify that there is not
smoldering material.

Pressurized gas 15 | Gas cylinder valves are to be closed when not in use

cylinders Hoses are to be periodically inspected and replaced when worn or damaged
Valve protection caps must always be kept on cylinders when they are being
removed, stored, or until ready for use.
Secure cylinders with chains or store in cylinder rack.
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Table B4-1. Task Hazard Analysis, continued

Work Task

Hazard

SMS

Control Measures

Demobilization (cont.)

Severe weather
conditions (e.g.,
lightning, high
winds)

Terminate outdoor field activities if high winds, electrical storms, heavy rains, visibility-impairing conditions pose
potential safety hazard.

Remain alert for warnings, alerts, or signs of impending tornadoes and the location of the closest shelters.

Provide shelter or cover, as feasible, and non-slip safety matting in slippery open areas.

Secure all equipment and material during high winds.

Install and inspect mobile trailer tie-downs.

Notes:

CDL
dbA
DRI
GFCI
LEL
mph
MSDS
OSHA
PiM
PPE
psi
ROP

oo

[T T | I O |

SHSO
SMS

Commercial driver’s license
decibel in A-weighted scale
Direct reading instrument

Ground fault circuit interrupter
Lower explosive limit

miles per hour

Material safety data sheet
Occupational Safety and Health Administration

Project Manager

Person protective equipment

pounds per square inch

Rollover protection

Revolutions per minute

Site Health and Safety Officer
Safety Management Standard
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Chemical Class/Compounds Uses Target Organs Potential Effects Medical Monitoring

Asbestos Thermal system Lungs Dyspnea; restricted pulmonary Occupational/general medical history
insulation; spray-on Eye function emphasizing prior exposure to asbestos.
insulation; transite panels Asbestosis; mesothelioma @ Medical examination with focus on
and material; mastic; Eye irritation lung. Chest x-ray.
brake linings; found in Pulmonary function test.
vermiculite ore at Libby,
Montana mine site.

Total Particulate Naturally occurring; Eyes Eye imritation; upper respiratory
associated with soil Respiratory System system irritation; accumulation
disturbance. in lungs.

@ Long-term effects generally manifest in 10 to 30 years.
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Table B4-3. Permissible Inhalation Exposure Levels

Contaminant OSHA - PEL/STEL ACGIH - TLV/STEL NIOSH REL IDLH
1 flee/
Asbestos 1f/ce (30 min.) .1 flce Al 1 flec Ca
3
15mg/m’ total 10 mg/m” total
Total Particulate 5 mg/m’ respirable 3 mg/m’ respirable NE NE
Notes:
Al = Confirmed human carcinogen
ACGIH = American Conference of Governmental Industrial Hygienists
Ca = "Ca" designation indicates that NIOSH recommends substance be treated as a potential human carcinogen and exposures reduced to lowest
feasible concentration. Non-enforceable standard.
flee = Fibers per cc
IDLH = National Institute for Occupational Safety and Health (NIOSH) “Immediately dangerous to life or health.” The exposure concentration
represents a condition that poses a threat that is “...likely to cause death or immediate or delayed permanent adverse health effects or prevent
escape from such an environment.”
NE = No level value established.
PEL Permissible Exposure Limit (29 CFR 1910.1000). Occupational Safety and Health Administration's PELSs, expressed as an 8-hour time-
(OSHA) weighted average (TWA) concentration.
STEL = Short-term exposure limit. OSHA and Cal/OSHA 15-minute TWA concentration that should not be exceeded unless otherwise noted.
TLV = Threshold Limit Value®. American Conference of Governmental Industrial Hygienists' TLVs are non-enforceable guidelines based on an 8-

hour TWA. “Al” designation indicates substance recognized by ACGIH as a confirmed human carcinogen; "A2" designation indicates
substance is a suspected human carcinogen; "A3" designates carcinogenicity in experimental animals; "A4" designates inadequate evidence to
classify substance as carcinogenic in humans or animals; "A5" designates non-carcinogenic in humans based on epidemiologic studies.

Sources: NIOSH 1997; ACGIH 1998; 29 CFR 1910.1000 et seq.




Although most spiders are harmless, there are two species that pose potential hazards: the
Brown Recluse or violin spider (Lox osceles reclusa) and the Black Widow (Latrodectus
mactans). Field personnel are reminded to exercise extreme caution when lifting sumps or other
covers and when working in dark, dank, enclosed, or heavily covered areas, since spiders are
typically found in such microenvironments. Spider bites, although rarely fatal, are often quite
painful. Symptoms may include severe pain in the area of the bite, profuse sweating, nausea,
abdominal cramps, and difficulty breathing and speaking. First aid procedures for minor insect
bites and stings include cold applications; use of soothing lotions (e.g., calamine); and for a bee
sting, removal of the venom, stinger, and venom sac. If the bite or sting is suspected to be from a
brown recluse or black widow or it produces a severe reaction, implement the following
procedures: 1) calm the victim and keep him/her from moving about, preferably in a prone
position; 2) remove the venom with a Sawyer extractor (which should be maintained in the first
aid kit); 3) immobilize the bitten extremity and keep it below the heart; 4) if necessary, provide
artificial respiration or CPR; 5) get the victim to a hospital immediately.

Ticks are common in wooded areas and may carry transmittable diseases. The most
common are Rocky Mountain spotted fever, transmitted by the wood tick, and Lyme disease,
carried by the deer tick. Recommendations for avoiding tick bites are to wear clothing to cover
the skin and walk in open areas rather than through brush. At the end of the day, check your
body for ticks, especially in areas where their movement might be restricted such as the ankles,
shins, and waist. If a tick is attached to the skin, gently pull it out with tweezers, being careful
not to squeeze the tick’s body. Clean the bitten area with antiseptic and watch for any rash. If
possible, save the tick in a bottle for later identification.

Poisonous snakes are found in most states. Snakes will usually be found on slopes and
rocks exposed to sunlight. When in “snake country”, look before you step, step on top of rocks
and logs, and look for snakes before stepping over these obstacles. In areas where poisonous
snakes may be present, a snakebite kit should be included in the first aid kit. Personnel should
remember that snake bites are preventable events. Most individuals who are bitten see the snake
but then take actions that put them at risk. Give snakes a wide berth—move away, and the snake
will not chase you. Always look before you step over an object, before you turn over a rock or
log, and before you place your hand in a crevice. Complete outdoor tasks during daylight hours.
Personnel should always wear protective clothing (heavy leather work gloves, thick leather
safety boots, long-sleeved shirts) when working in areas with tall grass or in a potential snake
habitat.
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Snakebites are serious and should be treated as though from a venomous snake, such as a
rattlesnake (triangular head; thick body; pits between the eyes and nostrils; generally 4 to 6 feet
long; blotched brownish, gray, or red coloration; characteristic rattles). Seek medical attention
immediately. Symptoms of venomous poisoning include swelling, pain, and tingling at the bite
site; tingling and a metallic taste in the mouth; fever, chills, blurred vision, and muscle tremors.
Even if the bite is not from a venomous snake, there is a real possibility of tetanus. The
following first aid steps should be followed while awaiting emergency medical services.

¢ Calm the victim and keep hydrated and comfortable,
+ Immobilize the affected area and keep at or below the level of heart,
e Remove rings, watches, and other constrictive items before swelling starts; and

e Gently clean the wound with an antiseptic soap and apply sterile dressing; do not
apply ice or attempt to cut the bite site or suck out the venom.

The goal of the treatment should be safe and rapid transport to the emergency room
without undue anxiety or activity that may accelerate absorption of the venom. A short walk is
acceptable if the patient feels up to it and if no alternative is available. A suction device, such as
a Sawyer Extractor, can be used to effectively remove up to 30 % of the venom if applied within
three minutes of the bite. An extractor, which is applied without incision, should be maintained
in the first aid kit and used when there may be a delay in securing emergency medical treatment.

Other animal hazards that could be encountered include wild and domestic animals,
primarily dogs. Most wild animals will be frightened away at sight, but the more domestic they
are, the less likely they are to run. Consequently, domestic dogs probably represent the greatest
threat. However, beware of skunks and porcupines that do not flee or that raise their tails
vertically; you could become a target for noxious excretions or quills. The following guidelines

are recommended to avoid animal attacks in the field:

e Avoid surprising animals by making noise and make a wide detour around any
animals acting abnormally;

o If dogs are present and pose a potential threat, return to the field trailer and notify the
SHSO;

» Carry a walking stick to fend off attacks from domestic dogs; and

e Avoid contact with rodents, because they frequently are hosts for Hantavirus and
fleas which carry typhus and the plague. Avoid direct contact or inhalation of dust
associated with rodent feces. Cleanup shall be conducted using a respirator with
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high-efficiency particulate air (HEPA) cartridges, gloves, and a Clorox® solution to
wet down nesting material that might contain rodent feces or urine. Dispose of fecal
material, nesting material, or dead rodents in a sealed bag.

One of the most prevalent hazards to field personnel is sensitivity to poison oak, poison
1vy, or poison sumac (members of the Rhus species). These plants are common throughout the
U.S. Sensitive individuals should avoid contact and if contact is suspected, promptly wash with
soap and water. Wear long sleeves and gloves to help avoid contact. Sensitivity varies
considerably, but exposure can result in a debilitating rash if not treated and/or allowed to
spread. Exposure to the irritating and sensitizing agent, urushiol, is also possible from the smoke
of burning Rhus plants. In addition, many plant leaves, bark, berries, or flowers are toxic if

ingested.

As indicated in Table B4-1, exposure to chemical hazards will be controlled via the
implementation of appropriate administrative and engineering controls (daily safety training,
good work practices, general safety rules, dust suppression, cover material), immediately
available emergency equipment (first aid, emergency eye wash, fire extinguisher, etc.), and the
use of appropriate chemical-resistant clothing and respirators when Action Levels are exceeded.
Exposure to contaminants is expected to be limited to intrusive activities when the underlying
contaminants could be exposed or contacted. The SHSO will brief all personnel assigned to the
work site of the potential hazards. Air monitoring of the work site and breathing zone of
potentially exposed workers will be conducted throughout the work shift when intrusive

activities are underway.

4.3 Physical Hazards

The Task Hazard Analyses in Table B4-1 identify the physical hazards of concern that pose a
potential risk to field personnel. The hazards include vehicle traffic, noise, electrical, hand and
power tools, fire/explosion, hot work, above and below ground utilities, heavy equipment
operation, material handling, extreme weather conditions (heat stress, lightning, high winds,
tornadoes), muscle strains, and slip/trip/fall hazards. Exposure to physical hazards, as indicated
in Table 4-1, will be controlled through the implementation of appropriate administrative and
engineering controls (daily safety training, good work practices, general safety rules, traffic and
site control), immediately available emergency equipment, and the use of appropriate PPE.
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5.0 Personal Protective Equipment and Controls

The following subsections identify the appropriate engineering and administrative control
measures and PPE for the Libby work sites. The PPE and control measures are designed to limit
the risk of exposure to known or potential hazards at the work site. Significant variations or
modifications to these requirements, or additional PPE/controls required to meet additional or
unexpected site- and task-specific hazards, will require revisions and/or addenda to this HSP,
approved by the SHSO and Project CIH.

5.1 Engineering/Administrative Control Measures

Field personnel will be reminded during the initial site-specific training, subsequent
follow-up training, and daily safety briefings to be aware of potential chemical and physical
hazards and to implement the hazard controls specified in the Task Hazard Analyses (Table B4-
1). Field personnel will immediately inform the SHSO, PjM, or other supervisory personnel of
any unsafe conditions or new hazards they may encounter. The SHSO is responsible for ensuring
that site control measures (e.g., marking, warning signs, placards, erecting barriers, securing and

controlling access) and decontamination procedures are implemented.

All hazardous materials and fuels will be stored in appropriately marked/labeled
containers, in accordance with the manufacturer's recommendations, and, as approved by the
SHSO, stored in secured areas of the work site or the fire locker. All containers will be regularly
checked for leaks, and must be clearly labeled, tagged, marked (e.g., signs, labels, Department of
Transportation [DOT] placards, etc.) indicating the name/type of hazardous chemical(s) and the
H&S hazards. All MSDSs for hazardous materials used on site will be available at the URS field

trailer.

Outdoor field activities will be scheduled for daytime hours. If evening or nighttime work
is required, lighting will be arranged so that any single lighting unit failure will not leave an area
in total darkness. Activities within work areas require a minimum intensity of 30 footcandles.
Areas outside of immediate work areas (exitways, walkways, etc.) may require substantially less

illumination, normally about 10 footcandles.

General safety rules, as presented in Table B5-1, will be in effect at the Libby work sites.
These rules are designed to minimize potential exposure to work site hazards.
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Table B5-1. General Safety Rules

Personnel and authorized visitors at Libby work sites will be required to sign in at the on-
site trailer. Visitor access within the work site will be limited to areas outside of
designated work zones, or EZ and CRZ. Personnel authorized to work in or enter the EZ
or CRZ will be required to meet training/medical surveillance requirements, review and
fully understand the HSP, and agree (in writing) to comply with its requirements.

Eating, drinking, chewing gum or tobacco, and smoking are prohibited except in
designated work site areas.

PPE will be used at the work site at the protective level specified in the HSP or as required
by the SHSO . The SHSO will ensure that personnel are medically qualified and trained in
the use of the PPE, and that the PPE is tested/inspected and found to be clean and in good
working order.

Authorized personnel with facial hair (i.e., over one day’s growth) will not be allowed in
the EZ whenever respiratory protection is required.

Personnel and authorized visitors shall remove and discard all disposable PPE prior to
leaving the work site.

Personnel and authorized visitors in the EZ must go through decontamination, including
showers, before leaving the site.

All personnel shall be trained in the site-specific emergency procedures, including the
location of emergency equipment, telephone numbers, and hospital route maps.

Field personnel must use the “buddy system” at all times while working in designated
work areas or EZs. If approved by the SHSO, an individual within the EZ may work alone
but must be in continuous visual or verbal contact (e.g., cellular phone or two-way radio)
with another authorized field team member.

Equipment shall be kept in proper working order and shall be kept free of accumulated
lubricants, contaminants, or other hazardous or flammable substances. '

Safety briefings will be held daily prior to the beginning of each shift.

Field activities are to be conducted during daylight hours whenever possible. Any work
conducted during evening or nighttime hours will require a minimum light intensity of 30
footcandles.

5.2

Dust Control
Throughout surface excavation, and material transport and disposal activities at Libby the

surface and exposed subsurface soils will be thoroughly wetted at all times to control dust
generation. A water truck will be used throughout these activities supplemented by sprinkler
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towers. Magnesium chloride will be sprayed on haul roads and ACM piles to suppress dust.
Detailed dust control information can be found in the Dust Control Plan for the Libby site.

5.3 Personal Protective Equipment (SMS 29,42)

The level of PPE required at a work site depends not only on existing conditions and
hazards but also on the specific work tasks to be performed. Per SMS 29, a PPE Hazard
Assessment has been conducted for the Libby project.

To avoid or control exposure to potential chemical and physical hazards, personnel will
be provided with, and required to use, PPE that is specific to the individual's work tasks and
potential work site hazards. The SHSO and PjM will ensure that the required PPE (e.g.,
protective footwear; and head, eye, face, hearing, and respiratory protection) is tested, inspected,
and maintained in serviceable and sanitary condition during the course of field activities. Any
defective PPE will be discarded or returned to the manufacturer.

Contaminant (asbestos) and airborne dust concentrations in open, well-ventilated areas of
Libby work sites where dust suppression is in place, particularly in the breathing space of field
personnel, are not expected to exceed PELs (see Table B4-3). However, airborne asbestos levels
during building decontamination will require respiratory protection that is specified in the AC
and S Building Abatement/Decontamination Plan. AC and S will monitor the breathing zone of
its personnel during building decontamination and report results to the SHSO. The SHSO, or
designee, will monitor the breathing space of field personnel during surface excavation and
ACM transportation and disposal (see Section 6.0) to evaluate the need for respiratory

protection.

Table B5-2 lists the required PPE for each of the work tasks at the Libby Site. These
may be modified by SHSO with concurrence of the Project CIH.

In addition to PPE, the following protective equipment will be on site:

o First aid kits with Sawyer Extractor for bites;
» Safety cans;

¢ Chemical spill kit;

o Lockout/tagout kit;

o GFClIs;
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Table B5-2. Task-Specific PPE Requirements

Task

PPE

Mobilization and Site Preparation

Cotton coverall, hardhat, safety glasses, steel-toe boots, ear plugs,
traffic safety vest, work gloves.

Furnish/Install/Operate and Maintain Sprung
Structure

Cotton coverall, hardhat, safety glasses, steel-toe boots, ear plugs,
traffic safety vest, work gloves, body harness and lanyard in aerial
lifts.

Building Decontamination

See AC and S Building Abatement/Decontamination HSP.

Transportation to and Disposal at Mine Site

Inner cotton coverall, hardhat, safety glasses, steel-toe boots, ear
plugs, traffic safety vest, nitrile surgical gloves, work gloves,
polypropylene coverall, rubber boot covers; half-face air purifying
respirators (APR) with HEPA cartridges if Action Levels exceeded.
Note: Haul truck drivers are exempt from these requirements when
they remain in truck with windows closed at all times.

Surface Excavation

Inner cotton coverall, hardhat, safety glasses, steel-toe boots, ear
plugs, traffic safety vest, nitrile surgical gloves, work gloves,
polypropylene coverall, rubber boot covers, half-face air purifying
respirators with HEPA cartridges if Action Levels exceeded.

Back Fill and Compaction

Cotton coverall, hardhat, safety glasses, steel-toe boots, ear plugs,
traffic safety vest, work gloves.

Equipment Decontamination

Cotton coverall, rubber apron, hardhat, faceshield, rubber steel-toe
boots, ear plugs, traffic safety vest, nitrile gloves.

Hot Work

Welding hood with shaded lenses, welding respirator; flame-retardant
clothing, (gloves, chaps, aprons), and hearing protection. No
disposable protective clothing (e.g. Tyvek®).

¢ Eyewash bottles in every vehicle;

« Fire extinguishers in every vehicle, at fuel areas, and during hot work;

e Tape, barricades, warning signs, and cones; and

e Cellular telephone or other two-way communication system.

If necessary, NIOSH —approved, half-face air-purifying respirator (APR) with HEPA
cartridge is immediately available at the work site:

Respiratory protection will be selected and maintained in accordance with the URS
respiratory protection program (SMS 42) and in conformance with OSHA’s revised Respiratory
Protection Standard (29 CFR 1910.134). URS’s Respirator Standard Operating Procedure (SOP)
form will be completed for each job task requiring respirators, prior to task start-up (see SMS
42). Each URS employee is fit tested for a proper facepiece seal using the quantitative fit test
protocol. The employee is then assigned the same NIOSH-approved brand (MSA, North, 3M,
etc.), type (half-face), and size respirator for their use. Personnel will be required to perform
positive and negative fit checks prior to donning the respirator at the beginning of the work day.
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The SHSO will instruct personnel in proper maintenance procedures, including daily cleaning,
and replacement of cartridges at the beginning of each shift. A change-out schedule is presented
in Attachment 42-4 of SMS 42.

If conditions are encountered requiring a further upgrade (see Action Levels presented in
Table B6-2), personnel would evacuate the work site and field activities would be halted until
such time as the PjM and SHSO, in consultation with the Project CIH, establish it is safe to
resume work.
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6.0 Air Monitoring (SMS 43)

6.1 Background Air Samples

Air monitoring for asbestos will be performed by KEH, an independent air monitoring
firm. Air monitoring will be performed prior to the initiation of building decontamination,
surface excavation, and material disposal to establish background levels of asbestos in the air.
KEH will place portable sampling pumps along the perimeter of the EZ established for each of
these tasks. Air samples will be collected according to NIOSH 7400 method and analyzed by
Phase Contrast Microscopy (PCM).

In addition to the KEH background air monitoring, URS will use direct reading
instruments (DRIs) to evaluate background levels of airborne total dust and fibers prior to
surface excavation, ACM transport, and disposal at the mine. DRIs include DataRAM™
Aerosol Monitor for total dust and FAM-1™ Fibrous Aerosol Monitor for airborne fibers.

6.2 Daily Air Monitoring

KEH will conduct daily air monitoring during building decontamination, surface
excavation, and material disposal to verify that asbestos fibers are not being released. KEH will
place portable air sampling pumps along the downwind perimeter of the EZ established for each
of these task. KEH will also collect air samples during building decontamination in the clean
side of the decontamination trailer, at the exhaust of any negative air machines, and at the
containment exit. Air samples will be collected according to NIOSH 7400 method and analyzed
by PCM.

During building decontamination, AC and S will collect daily personal air samples for
asbestos on its workers to document compliance with OSHA’s Asbestos Standard for the
Construction Industry (29 CFR 1926.1101). AC and S will collect time-weighted average
(TWA) samples from each worker in the abatement area and 30-minute excursion limit samples
from operations most likely to exceed the OSHA 30-minute Excursion Limit.

During surface excavation, ACM transport, and disposal at the mine, the SHSO will
collect daily personal air samples for asbestos on workers to document compliance with OSHA’s
Asbestos Standard for the Construction Industry (29 CFR 1926.1101). The SHSO will collect
time TWA samples from workers on the ground, heavy equipment operators, and haul truck
drivers, and 30-minute excursion limit samples from operations most likely to exceed the OSHA

30-minute Excursion Limit.
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6.3 Final Clearance Air Monitoring

At the conclusion of each building decontamination, KEH will collect final clearance
asbestos samples. At the conclusion of the project KEH will also collect asbestos samples at the
same locations as its initial background samples for the surface excavation, and material disposal
tasks for comparison to the background results.

6.4 Direct-Reading Instrument Monitoring

DRIs will be used by URS to evaluate airborne levels of total dust and fibers during
surface excavation, ACM transport, and disposal at the mine). DRIs include DataRAM™
Aerosol Monitor for total dust and FAM-1™ Fibrous Aerosol Monitor for airborne fibers.

Data obtained from the DRIs will be used to immediately assess the adequacy of dust
control measures; provide rationale for the selection or modification of respiratory protection;
and document potential exposures. Monitoring will be conducted by the SHSO or a designated
field team member fully trained and qualified in the use of the DRI. Monitoring will be essential

during intrusive activities in Libby work areas.

Initially, DRI monitoring will be conducted continuously to establish airborne
concentration ranges of total dust and fibers and thereafter as deemed necessary by the SHSO.
Monitoring should be initiated when there are changes in site conditions or work tasks.
Monitoring will be performed in the area of disturbance (i.e., excavation, haul roads during
transport, and disposal), in the breathing zone of the workers, and downwind at the excavation
and disposal areas exclusion zone boundary. Total dust and fiber Action Levels for additional
dust suppression, respiratory protection, or suspension of site activities are in Table B6-2 of this
HSP.
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Table B6-2. Monitoring Equipment Action Levels

Equipment

Reading®

Action

FAM-1 Total Fiber
Monitor

<0.05 f/cc in the
work area or
breathing zone

Continue operations with standard PPE for task.

>0.05 f/cc < 0.1 flee
in the work area or
breathing zone

Increase dust suppression.

>0.1 f/cc in the work
area or breathing
zone

Increase dust suppression.
Don half-face APRs with HEPA cartridges.
Initiate personal air sampling for asbestos.

>1 f/cc in the work
area or breathing
zone

Halt operations and evacuate the work site.
Notify SHSO and Project CIH for further direction.

<0.01 f/cc at the

Continue operations.

downwind perimeter
>0.01 f/cc at the Increase dust suppression.
downwind perimeter | Halt operations and evacuate the work site if levels do not

drop below 0.01 f/cc.
Notify SHSO and Project CIH for further direction.

<5mg/m3 in the work
area or breathing
zone

Continue operations with standard PPE for task.

>5 mg/m3 < 10
mg/m3 in the work
area or breathing
zone

Increase dust suppression.

RAM Total Dust >10 mg/m3 in the Increase dust suppression.
Monitor work area or Don half-face APRs with HEPA cartridges.
breathing zone
<1 mg/m3 at the Continue operations.
downwind perimeter
>1 mg/m3 at the Increase dust suppression.
downwind perimeter | Halt operations and evacuate the work site if levels do not
drop below 1 mg/m3.
Notify SHSO and Project CIH for further direction.
Notes:

@ Readings are above background.

<

>

APR

flce

HEPA
mg/m’

PPE
Project CIH
SHSO

less than
greater than

fibers per cc

| T (T (I

Air purifying respirator

High-efficiency particulate air
milligrams per cubic meter

Personal protective equipment
Project Certified Industrial Hygienist
Site Health and Safety Officer
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7.0 Site Control

71  Work Site Access And Security

Access to the Libby work site will be limited to one access point located at the URS
trailer. All personnel are to check in and sign in at the trailer before accessing the work site. The
access point will be posted with appropriate emergency numbers, OSHA poster, and warning,
danger, caution, and notice signs, in accordance with 29 CFR 1910.145. Access to Libby work
sites will be limited to authorized personnel. Only visitors who have received prior authorization
from the URS PjM will be permitted to enter the work site.

The SHSO will be responsible for coordinating site access control and security during
field activities. Authorized visitors will be advised of the potential hazards at the work site and
will not be allowed to enter designated work zones unless they meet all required training/medical
qualifications, have reviewed the HSP, and agree to adhere to its requirements. A visitor log will
be maintained at the field trailer, and authorized visitors will be required to sign in before

entering.

7.2 Work Zones

Work zones for building decontamination will be established in the AC and S Building
Abatement/Decontamination HSP. An EZ, CRZ and Support Zone (SZ) W111 be estabhshed for
those areas of the Libby work site with known or suspected contamination {§geiE
)| These include buildings undergoing decontamination, surface excavation areas,

and ACM dlsposal areas.

The EZ represents an area of the work site where there is the greatest likelihood of
exposure to physical or chemical hazards, and is generally limited to those areas where active
work is being performed and there is a potential exposure to toxic or hazardous chemicals
through inhalation, dermal/eye contact, and/or ingestion. The final size and shape of the EZ will
be determined by the SHSO based on potential hazards, site-specific conditions, site limitations,
and the nature of the work tasks to be performed. The SHSO will mark the EZ with appropriate
high visibility fencing and asbestos warning signs during building decontamination, surface

excavation, and ACM disposal tasks.

The CRZ will be established to provide a buffer zone where personnel can complete
personal and equipment decontamination. The personnel decontamination trailer and equipment
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decontamination pad will be located in the CRZ upwind from the EZ boundary & &

The SZ will constitute the clean safe area used for work site support, field trailer, sanitary
facilities (portable toilets, potable water, Connex), and administrative activities. The SZ will be
located in an area of the work site(s), upwind of the EZ and CRZ :

7.3 Buddy System
Personnel working within the EZ must use the “buddy system” at all times. Individuals

within the EZ must be in visual or verbal contact (e.g., cellular phone or two-way radio) with
another authorized field team member at the work site. The use of the “buddy system” will
ensure field team members have the assistance of a partner able to observe symptoms of
chemical exposure, illness, secure emergency assistance, notify management or response
agencies in the event of an emergency, and provide other assistance that may be necessary.
Enforcement of the buddy system will be the responsibility of the SHSO.

If approved by the SHSO, based on a review of work area conditions and operational
activities, verbal or visual contact with another authorized field team member located at the URS
field trailer but outside or away from the immediate work site may be sufficient to satisfy the
“buddy system” requirement and permit routine activities within the EZ to be conducted by one

individual.

7.4  Site Communications Plan

Radios will be with each work crew to communicate with the URS field trailer and each
other. Telephones will be available at the URS site trailer to communicate with agencies and
individuals outside of the work site throughout field activities. In addition, the SHSO will
establish emergency signals during the initial site safety briefing prior to initial field activities.
Examples include:

EMERGENCY, NEED HELP: grasping throat with hand;

LEAVE AREA IMMEDIATELY: grasping other employee’s wrist;
OK, 1 UNDERSTAND: thumbs up;

NO, 1 DON’T UNDERSTAND: thumbs down.

EMERGENCY, EVACUATE WORK SITE: continuous blast on compressed air horn
or alarm; and
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ALL CLEAR: two short blasts on air horn or alarm.
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8.0 Decontamination

The extent of decontamination will depend primarily on the nature and extent of the
contamination at a work site. Potential contact with hazardous substances or wastes (e.g., toxic,
corrosive, reactive, etc.), require more extensive and thorough decontamination. The SHSO can
modify procedures, as necessary, thereby adapting them to actual site conditions (e.g., changes in
the nature and extent of contamination, PPE level, work tasks, etc.).

8.1 Personnel Decontamination

Personnel and equipment decontamination requirements for building
abatement/decontamination are addressed in the Building Abatement/Decontamination Plan.
- Following decontamination at the building, AC and S and other building
abatement/decontamination personnel will don rubber boot covers to walk through the surface
excavation areas. No excavation work will occur while these personnel are exiting. Personnel
will exit through the boot wash at the personnel decontamination trailer, washing and removing

the rubber boot covers, and placing them on a drying rack.

A negative-pressure personnel decontamination trailer will be provided at the Export
Plant site and the Mine disposal site for personnel decontamination during surface excavation
and ACM disposal tasks. The trailer will contain a clean area, showers, and dirty area. All
personnel will be required to shower before leaving the site. A washer dryer will also be

provided to launder cotton coveralls.

All disposable PPE and other equipment will be properly disposed of in plastic trash
bags. Any reusable PPE (e.g., outer work gloves, hardhats, safety glasses, rubber boot covers,
respirators) that has been on contact with hazardous substances will be decontaminated before

being reused.

The following doffing and decontamination sequence will be followed, a flow chart of
which will be posted in the decontamination trailer for employees to refer to:

Exit EZ through the boot wash outside the decontamination trailer;
At the boot wash, clean rubber boot covers using a stiff brush and water;

Enter the dirty side of the CRZ decontamination trailer;

A

Hang rubber boot covers on rack provided;
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5. Remove outer work gloves, hard hat, safety glasses, traffic safety vest, and steel-toed
boots, wipe down with a damp cloth, and set aside on clean shelf or bench;

6. Remove polypropylene protective coveralls using the inside-out method and place in
a lined trash can in the dirty area;

7. Wipe down the outside of the respirator and cartridges (if used), KEEP IT ON;

Remove inner cotton coveralls and place in lined container in dirty area for
washing/drying on site;

9. Remove inner surgical gloves and dispose of in lined trash can or plastic bag;

10. Wearing respirator enter shower area carrying work gloves, hardhat, safety glasses,
traffic safety vests, and steel-toed boots and place on clean shelf or bench;

11. Shower then remove respirator by loosening straps and gently pulling the respirator
over the top of the head leaving cartridges on during the workday but remove
cartridges and dispose of in a lined container in the shower area at the end of the shift;

12. Carry respirator, work gloves, hardhat, safety glasses, traffic safety vests, and steel-
toed boots to the clean area;

13. Store work gloves, hardhat, safety glasses, traffic safety vests, and steel-toed boots in
lockers provided in the clean area;

14. Don street clothes;

15. At the end of the shift disassemble, clean, disinfect, and dry respirator in sink
provided in clean area, place in clean plastic bag, and store in locker; and

16. Exit the decontamination trailer.

8.2 Equipment Decontamination

Heavy equipment, haul trucks, and other vehicles that have come into contact with
potentially asbestos containing soil or vermiculite, will be decontaminated prior to leaving the
Libby site. A bermed decontamination pad with a high-pressure washer and splash curtains to
contain overspray will be provided in the CRZ at the Export Plant site and the Mine disposal site
for the building decontamination, surface excavation, and ACM disposal tasks. Contaminants
and dirt will accumulate within the undercarriage, tracks, sprockets, axles, and tires of equipment
and trucks. Consequently, it will be necessary to scrape, broom clean, and pressure wash this

equipment before it leaves the CRZ.

Reusable equipment and tools will be cleaned either by steam cleaning or by a series of
washings using generous amounts of water and a non-phosphorous surfactant detergent. If
reusable sampling equipment is used, it will be decontaminated using a decontamination solution

and followed by a series of distilled water rinses.
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8.3 Disposition of Project-Derived Wastes

All disposable PPE, equipment, plastic sheeting, and other items will be placed in plastic
trash bags for disposal. Spent washwater, rinsewaters, and rinseates will be discharged through a
filter into tanks for subsequent chemical analyses. The analytical results will determine the
ultimate disposition of these solutions in accordance with state and federal regulatory
requirements (Resource Conservation and Recovery Act and Comprehensive Environmental
Response, Compensation, and Liability Act [CERCLA]). Decontamination wastewater may be
disposed of at the mine site disposal area or into a sanitary sewer. The Construction Quality
Control (CQC) Representative will ensure that wastes are properly containerized, secured,

stored, and characterized.
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9.0 Emergency Response Procedures (SMS 3, 49)

9.1 Introduction

In the event of any on-site emergencies at the Libby work sites, the URS SHSO will have
the responsibility and authority for coordinating emergency response activities until proper
authorities arrive and assume control. All URS and subcontractor personnel will follow the HSP

emergency procedures .

In the event of an accident or incident, the SHSO will notify the PjM and the Project CIH
as soon as possible (see SMS 49). The SHSO will determine the need to evacuate field
personnel off site to a safe place of refuge, and notify the appropriate emergency response
agencies. Specifically, spills or fires resulting from the mishandling of petroleum products or
fuels, and personal injury/illness resulting from exposure to physical hazards are the emergencies
most likely to be encountered at the Libby site. The local fire department and ambulance service
will be best suited to handle these emergencies and are located within a reasonable distance to
ensure adequate response time. The emergency response procedures presented in this section
have been prepared to conform to OSHA standards as specified in 29 CFR 1926.65(a), as
permitted by OSHA 29 CFR 1926.65(1)(1)(ii).

9.2 Pre-Emergency Planning
Pre-emergency planning activities associated with the Libby project activities include the

following:

o Meeting with the local emergency services and hospital personnel to ensure that
proposed emergency response activities are compatible with existing emergency
response procedures.

o Establishing and maintaining information at the URS field trailer for easy access in
the event of an emergency. This information will include the following, and it will be
the responsibility of the SHSO to ensure the information is available.

— Copies of the HSP,

— Aninventory of chemical substances used on site, with corresponding MSDSs,
— Emergency contacts (see Table B9-1),

— Site personnel records regarding medical treatment concerns (MDSs), and

— Log book identifying personnel present on the site each day.
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The provisions of the emergency response/contingency plan and emergency response
procedures will be included as part of the site-specific training. The response procedures,
evacuation routes, types and locations of emergency equipment (fire extinguishers, emergency
eye wash/drench shower, first aid kit, etc.) and spill response material (pads, absorbents, tools),
emergency alerting/alarm signals, and safe refuge location(s) will be discussed by the SHSO
during follow-up or daily safety briefings for specific Libby work sites.

9.3 Emergency Recognition And Prevention

9.3.1 Recognition

Emergency situations are generally recognizable by visual observation. An injury or
illness will be considered an emergency if it requires treatment other than first aid (i.e., requires
treatment by a physician or other medical professional). A fire, beyond the incipient (beginning)
stage, that cannot be put out with a fire extinguisher will be considered an emergency. A
chemical release or spill will be considered an emergency when it can affect unprotected on-site
personnel, off-site workers, and the public. The type(s) of materials that could pose a public or
environmental hazard if spilled include lubricating oils, hydraulic fluids, fuels, and waste waters.

9.3.2 Prevention

URS will prevent emergencies by observing and complying with the provisions and
requirements of the HSP, observing good work practices, proper maintenance of work site(s),
inspecting equipment prior to start-up and throughout capping activities, daily safety inspections
of the work site and drums/containers, and the use of approved and labeled DOT
drums/containers to store fuels or other hazardous materials.

9.4 Safe Distances and Places of Refuge

In the event that the work site must be evacuated, all personnel will immediately stop
activities and report to a designated upwind muster point in the SZ. Upon reporting, personnel
will remain there until directed otherwise by the SHSO. The SHSO or designee will take roll at
this location, using the log book, to confirm the location of all field personnel.

9.5 Evacuation Routes and Procedures

An evacuation must be initiated whenever a fire/explosion or significant spill occurs or
there is an imminent threat of such an occurrence, or when personnel show signs or symptoms of
overexposure to potential site contaminants. In the event of an evacuation, personnel will
proceed immediately to the upwind muster point in the SZ, unless doing so would further

jeopardize the welfare of workers.
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Evacuation procedures will be discussed daily prior to the initiation of any work at the
site. Evacuation from the site depends on the location at which work is being performed. In
general, the evacuation routes will be based on wind direction, which could change daily. It will
be important for personnel to move crosswind until out of the path of smoke or vapors, to not
evacuate in the same direction the wind is blowing, and to travel upwind to the predesignated

muster point.

9.6 Decontamination Procedures/Emergency Medical Treatment
Decontamination procedures will be performed only if doing so does not further
jeopardize the welfare of site workers. It will not be performed if it would further endanger the

lives of workers through a delay in obtaining medical treatment, or from the potential hazards

due to performing decontamination procedures at or near the site.

9.7 Emergency Alerting And Response Procedures

Because URS and subcontractor field personnel will be working in close proximity to
each other, hand signals and voice commands will be sufficient to alert site personnel to an
emergency. If necessary, the following hand signal communications will be used during

activities at the site:

EMERGENCY, NEED HELP: grasping throat with hand.

LEAVE AREA IMMEDIATELY: grasping other employee's wrist.
OK, I UNDERSTAND: thumbs up.

NO, I DON’T UNDERSTAND: thumbs down.

EMERGENCY, EVACUATE WORK SITE: continuous blast on compressed air horn
or alarm.

ALL CLEAR: two short blasts on air horn or alarm.

9.8 Spills, Accidental Releases

9.8.1 Response Procedures

The materials likely to be used or stored at the Libby site in quantities that could present
a potential hazard to field personnel or the environment if released or spilled include fuels
(gasoline, diesel), lubricating oils, hydraulic fluids, magnesium chloride, and decontamination
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wastewater. The following spill prevention measures and procedures will be implemented by the
SHSO and site personnel in the event of a significant release or spill exceeding 25 gallons:

¢ Notify the SHSO and PjM immediately;

o Take immediate measures to control and contain the spill within the Libby site
boundary, away from storm drains, drainage ditches, and water courses;

¢ Remove and keep unnecessary personnel away from the spill, and isolate and define
the extent of the spill or hazardous area;

o Ifthere are vapors, gases, fumes, particulates, dust, or other airborne hazardous
substances present, ensure that personnel remain upwind, and keep them out of low-
lying areas where the gases or vapors can concentrate; and

¢ Prohibit the use of flames, sparks, smoking, or other sources of ignition in the area of
the spill, and keep combustibles away from the spilled material.

For small dry spills, the SHSO or designee will shovel the ACM into dry containers,
cover, and label the container. For small liquid spills, the SHSO or designee will apply
absorbent material or pads to the spill and place the absorbent in a labeled container. All
reusable tools and equipment used in any cleanup activity must be decontaminated before reuse.
Asbestos containing disposable equipment or materials (sorbents, rags, dirt, etc.) must be

discarded in appropriately labeled containers.

The SHSO must file a written report on the Accident/Incident Report form and submit the
form to the PjM and Project CIH within 24 hours of the time of a spill. Gasoline or diesel spills
greater than 25 gallons from an aboveground storage tank (any amount from an underground
storage tank) must be reported to the Montana Department of Environmental Quality (see Table
B9-1).

9.8.2 Spill Prevention Measures

The SHSO, in concert with subcontractors, will implement or ensure that the following
spill prevention measures are implemented to minimize the potential for spills of fuels, fluids,
oils, or other hazardous materials:

o All drums/containers brought on site for storing or containing fuels, fluids, oils, or
hazardous materials or wastes must meet DOT standards for their intended uses. The
SHSO will inspect drums or containers prior to use, and any personnel using or
transporting such containers onto the Libby site will be responsible for visually
inspecting them prior their use.
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¢ All drums/containers will be properly labeled as to their contents. Unlabeled
containers will be assumed to contain hazardous materials, until confirmed otherwise,
and will be subject to appropriate handling.

» The SHSO and PjM will work with subcontractors to minimize the number of
containers used and transported on site.

» Personnel responsible for drum/container handling activities must be informed of the
potential hazards presented by the operations and the importance of spill prevention
during site-specific training.

o Damaged or weakened drums/containers that could rupture or leak must be
overpacked, or the contents transferred into another DOT-approved or appropriate
container.

» Stationary fuel storage tanks to be diked.

o The SHSO will conduct regular inspections of operational areas to identify existing or
potential spill or release conditions and ensure that appropriate corrective actions are
implemented.

9.9 Fires

In the event of an explosion, large fire, or small fire that cannot be extinguished by the
fire extinguishers available at the Libby work site, the SHSO will notify the local fire department
immediately and evacuate all unnecessary personnel from the work site to a safe upwind refuge
area. The SHSO or senior on-site URS field member will work with and advise the fire Incident
Commander of the location, nature, and identification of fuels, or hazardous materials stored on

site.

For small fires (fires that can be extinguished with a 20-pound ABC fire extinguisher),
the SHSO will evacuate all unnecessary personnel from the immediate area threatened by the fire
and attempt to extinguish the fire using the on-site fire extinguishers or by smothering the fire.
The SHSO will then notify, as needed, local emergency response assistance (fire department,
ambulance, emergency medical team).

9.10 Work Site Injury Or lliness

The SHSO has the responsibility and authority to coordinate emergency medical response
activities until proper emergency medical services (EMS) arrive at the work site. In the event of
a minor injury, routine first aid procedures will be used immediately, particularly if blood is
present. Medical follow-up exams may be required, depending on the nature of the injury or
exposure. First aid kits will be maintained at Libby work sites for treating minor injuries. In the

event of a serious injury or illness, field personnel will immediately notify the EMS by dialing
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911. The SHSO and one other member of the field team will have current certifications in first
aid or CPR and will, if necessary, be able to provide emergency care before EMS arrives.
Workers with suspected back or neck injuries are not to be moved. If there is evidence of serious
trauma or unknown chemical exposure, the employee should be stabilized while awaiting EMS.
The SHSO will determine whether there is sufficient presence of asbestos to warrant removal of
garments and/or spraying the victim with water.

In the event of respiratory exposure, dermal or eye contact, or ingestion of a potentially
toxic substance, the following procedures will be followed.

Respiratory Exposure (Inhalation)—Move to fresh air immediately. Any loss of
consciousness or exposure to elevated levels of toxic substances, even if the individual appears
to have fully recovered, requires immediate treatment and/or surveillance by a qualified

physician.

Dermal Contact—Wash/rinse affected area for at least 15 minutes. An emergency drench
system will be available at the decontamination trailer. If clothing is contaminated and the extent
of the injuries permit, remove the clothing and flood the skin with potable water. If necessary,
the potable water supply provided at the site can also be used to immediately flush skin or eyes.
Ensure that the worker is immediately transported to the local hospital

Eye Contact—Flush eye(s) with emergency eyewash bottles in vehicles. Transport to
decontamination trailer and flush continuously for 15 minutes using portable emergency
eyewash, then transport worker to the local hospital. Follow-up treatment or examination by a
qualified physician is required.

Ingestion—Immediately transport to the local hospital. If the victim cannot be
immediately transported to the emergency facility, call the EMS at 911. It may also be necessary
to call the Regional Poison Control Center for instructions while waiting for EMS.

Emergency telephone numbers are provided in Table B9-1.
9.11 PPE and Emergency Equipment

Emergency response equipment and PPE will be maintained at the URS field trailer and

decontamination trailer. The equipment will include at a minimum:
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o Telephone or appropriate communication network to allow immediate contact with
the fire department, ambulance, and URS supervisory personnel;

o Two 20-pound ABC fire extinguishers;

» Spill kit (sorbent materials, pads, booms, pillows and other materials and equipment
appropriate to neutralize or contain the types of chemicals/substances present at the
work site),

e First aid kit;
o Emergency eye wash/drench station, and/or a potable water source capable of

providing sufficient water to flush exposed skin or eye(s) for a period of 15 minutes;
and

« Extra sets of PPE consisting of rubber aprons; chemical resistant gloves and
coveralls; rubber steel-toed boots, half-face respirator with combination organic
vapor/P100 (HEPA) cartridges; safety glasses; hard hat with face shield; and ear

plugs.

9.12 Emergency Contacts

Table B9-1 provides a list of emergency telephone numbers and contacts. This list will
be conspicuously posted in the URS field trailer and at work sites near the communication
system, making it available to all field personnel. The list will be updated and be revised as
necessary to ensure the correct telephone numbers for all appropriate emergency assistance

personnel, URS, and local resources are always readily available to field personnel.

9.13 Recordkeeping

In addition to OSHA recordkeeping requirements contained in the Project Safety and
Health Manual, URS will maintain a file of H&S-related events occurring at Libby work sites.
Any exposure or potential exposure is to be recorded, as well as accidents or incidents that
require the filing of an Accident/Incident Report (e.g., injuries, illnesses, accidental damage to
property, or "near miss" occurrences that could have resulted in personal injury). A copy of an
Accident/Incident Report form may be found in SMS 49.

URS will maintain a Project Safety and Health Manual for Libby project activities. The
manual will include this HSP, all training logs, medical clearances, respirator fit tests, daily
safety logs, monitoring logs, inspections, and accident/incident reports covering the
implementation of the HSP, and MSDSs. A seven-day progress report will be submitted and will
include significant safety and health incidents, air monitoring results, and safety and health
issues related to upcoming work. A Final Project Report will include a summary of safety and

health items from the Progress Reports.
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Table B9-1. Emergency Telephone Numbers

St. Johns Lutheran
350 Louisiana Avenue
Libby, Montana

Libby Fire Department 911
Libby Police 911
Libby Ambulance 911
Hospital:

(406) 293-7761
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10.0 HSP Approval, Review and Documentation

URS and subcontractor field personnel will review the HSP during the initial Libby
project briefing. The field team member(s) must sign the HSP Acknowledgment of
Understanding form. The forms will be maintained as part of the project H&S file.

The SHSO is responsible for informing all site personnel of any changes to the HSP and
describing the specific details of the changes during safety meetings.

Field personnel will be informed in writing of the results of any monitoring or sampling
conducted during remedial and other field activities, or any other information indicating possible
work site exposure(s). Any data or other documentation indicating possible employee exposure
to chemical hazards exceeding PELs will be forwarded to the employee and, at the employee's

request, to his/her personal physician.
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BUILDING DECONTAMINATION HEALTH AND SAFETY PLAN
EXPORT PLANT REMOVAL ACTION
LIBBY, MONTANA

PREPARED BY ACand S, Inc.

1.0 GENERAL INFORMATION
This task specific Health and Safety Plan (HSP) provides safety-related information and
requirement specific to the tasks and work locations described. Significant changes to this HSP
will be approved by the URS Project CIH and documented as a revised task-specific HSP. AC
and S Inc. will comply with all provisions of the URS HSP for Removal and/or Abatement of
Asbestos and Vermiculite at the Libby Asbestos Site Export Plant, Montana.

Project Name: Export Plant Removal Action

Task Name: Building Abatement/Decontamination

Performing Organization: ACandS, Inc.

Duration of Field Activities: Approximately 15 weeks
2.0 SCOPE OF WORK

Abatement of asbestos containing materials from the Pole Barn, Old Vermiculite Storage

Warehouse, Large Lumber Warehouse, Planer Shop, and the Small Shed and

decontamination of their contents. These structures are located at the Export Plant in

Libby, Montana. See the URS Building Abatement/Decontamination Plan for details.
3.0 PERSONNEL AND ASSIGNED RESPONSIBILITIES

Project Manager: Joe Wood

Site Superintendent: Charles Shaw

General Foreman: Jose Ibarra

Site Safety Officer and Competent Person: Charles Shaw

Regional Safety Manager: Mark Kennedy



4.0

POTENTIAL HAZARDS AND CONTROL MEASURES
The potential health and safety hazards and the control measures are summarized below.
The potential for encountering these hazards are ranked high, medium or low.

Category

Hazard
potential

Description of potential hazards

Control Measure

General

High

High

High

High

High

High

Slips, Trips and Falls

Lifting/Back Injury

Heavy Equipment

Traffic/Vehicles

Hand and Power Tools

Electrical shock or electrocution

Stage office and storage trailers on level
ground.

Always practice good housekeeping.
Install and maintain proper stairways.
Identify problem areas and repair or clearly
mark it.

Conduct training on and practice safe lifting
procedures.

Get help when lifting heavy or awkwardiy
shaped objects.

Use mechanical devices for heavy loads.
Wear required PPE, including work gloves
and steel-toed boots.

Inspect work and travel area to verify that it
will support heavy equipment traffic.

Obey all traffic signs and controls.

Follow only established routes.

Be alert to heavy equipment at all times.
Never approach equipment from the rear.
Wear traffic safety vest.

Never ride on the outside of equipment.

Establish marked parking area for personal
vehicles and visitors.

Follow only the designated traffic routes.
Obey all traffic signs and controls.

Do not exceed posted speed limits.

Cone or barricade work/storage areas.
Wear seat belts in moving vehicles at all
times.

Do not ride in truck beds.

Wear traffic safety vests.

All hand and power tools will be kept in
good repair.

Inspect tools before using.

Wear gloves and safety glasses at while
operating tools.

GFCl on all electrical cords.

3-pronged grounded plug or double-
insulated tools.

Machine guards in place.

Training in proper handling.

Temporary power installed per Code by
qualified electrician.

Three-foot clearance around electrical
boxes.

GFCls on all temporary cords.

Grounding of electrical circuits.

Check electrical cords for broken insulation




Category

Hazard
potential

Description of potential hazards

Control Measure

and potential exposure to water/liquids.
Thorough training and demonstration of
competence to operate equipment;
3-pronged grounded plug or double-
insulated tools

Unplug (turn off power) or disconnect
power source when servicing equipment
and lock out/tag out.

Noise

Medium

Heavy equipment
Pressure Washers
Pumps
Compressors

ldentify and post high noise level areas.
Avoid high noise areas, limit exposure to
noise to short periods.

Wear hearing protection in areas where
noise levels exceed 85dBA such as around
heavy equipment (if you have to shout
within 3’ to communicate, may exceed 85
dBA).

Enclose or muffle high noise equipment
such as engines, pumps, and compressors.

Utilities

High

Overhead Electrical Lines

Conduct a toolbox safety meeting prior to
operating boom lifts near overhead power
lines.

Radio communication between the boom lift
operator and ground watch person.

10" minimum clearance from power lines.

Chemical

High

Tremolite

Never handle material when it is dry.
Always wear proper PPE when handling
ashestos containing material including
respirators and full body disposable
coveralls.

Use the appropriate engineering controls
for the task at hand.

Always wet the ACM with amended water.

Weather

Medium

Low

Temperature Extremes

Catastrophic Weather

Follow the procedures outlined in the
ACandS safety procedures manual section
2.3.

Terminate outdoor activities if high winds,
heavy rains or electrical storms occur.
Remain alert and know where the closest
shelters are.

Tie down all trailers and temporary
structures.

Biological

Medium
Low
Low

Medium

Insect and Spider Bites
Snake Bite

Rabid Animal

Animal Feces

Identify personnel with allergies and make
necessary accommodations. Avoid letting
plants come in contact with skin. Educate
personnel on the types of spiders, snakes
and insects that are present in the area.
Inspect new work areas for animals, insects
and spiders. Employ dust suppression
when around animal feces.




Category

Hazard
potential

Description of potential hazards

Control Measure

Fire

High
Medium

Working on Wood Structures
Equipment Fuels

Fire extinguisher will be readily
available during all fire risk activities.
All containers that will be used for
fuel storage will be OSHA approved
and stored in a designated area

No cigarette or open flame near
refueling area will be allowed.
Implement and rehearse the
emergency evacuation plan.

Bodily Injury

High

Burns. Lacerations, contusions, eye
injury during decontamination with high
pressure washers

Mechanical/Electrical Hazards with
Planer

Wear proper PPE (hardhat,
faceshields, ear plugs, rubber apron,
gloves, steel-toed boots, Tyvek®
coverall)

Never point nozzle at personnel.
Operate only within prescribed decon
area.

Establish specific lockout/tagout
procedures for planer with operator
prior to decontamination.

Train personnel involved in planer
decontamination on safe work
practices, including lockout/tagout.
Turn off power or disconnect power
source prior to decontamination and
lockout/tagout.

Test planer prior to decontamination
to ensure that all residual energy has
been dissipated.

Keep blade and pinch point guards in
place during decontamination.

Block any raised blades to prevent
their dropping during
decontamination.

Falls

High

High

Working from Man Lift

Ladders

Only trained qualified personnel will
operate boom man lifts.

Review manufactures operation
instructions with operators prior to
use.

Train and certify personnel in basket
in personal fall arrest systems.
Keep hands inside of basket during
lift.

Personnel will be equipped with fall
arrest equipment.

Inspect lift daily.

The operator will walk the route the
lift will take prior to performing the
task.

10’ minimum clearance from power
lines.

Inspect ladder prior to each use.
Use fiberglass ladders only.
4:1 vertical to horizontal angle.




Hazard
potential

Category

Description of potential hazards

Control Measure

High

Scaffolding

Extend ladder 3’ beyond landing.
Place ladder on a firm base.

Tie or block or provide a spotter to
secure ladder.

Maintain three-point contact on
ladder at all times.

Scaffolding erected by qualified
personnel under direction of a
Competent Person.

Scaffolding must support four times
intended load.

Standard guardrail with toeboards
installed.

Competent Person conducts daily
inspection of scaffolding.

Maintain surface of planking clear of
debris.

Always wear a safety harness with
lanyard when working higher than ten
feet from the ground.

5.0

WRITTEN SAFETY PROCEDURES AND PROGRAMS

The following Procedures and Programs that are referenced below can be found in the
ACandS Safety and Health Procedures Manual under the sections indicated.

Procedure or Program
Hazard Communication
Aerial Lifts

Material Handling
Electrical Safety
Lockout & Tagout

Fall Protection

Fire Prevention

Hand & Power Tools
Heat Stress

Personal Protective Equipment

Applicable Section

Section 1.5
Section 4.3
Section 4.1
Section 7.1
Section 7.2
Section 5.2
Section 9.4
Section 6.1
Section 2.3

Section 3.1



Portable Ladders Section 5.1

Scaffolding Section 5.3
6.0 PERSONAL PROTECTIVE EQUIPMENT

The following Table indicates the appropriate Personal Protective Equipment to be used

for the given activity.

Eall
Activity Head/Face Feet Hands Respiratory Clothing Fall
Protection
General Hard Hat & Leather Work Cotton or None None Safety
Labor Safety Glasses | Boots Leather Gloves Harness &
as Needed Lanyard As
Needed
Field Hard Hat & Leather Work Cotton or None None Safety
Supervision Safety Glasses | Boots Leather Gloves Harness &
as Needed Lanyard As
Needed
Decontamina- | Hardhat, Steel Toed Nitrile Gloves North Half Disposable Safety
tion of faceshields, Rubber Boots or Latex Gloves | Face Full Body Harness &
Equipment Ear plugs under Cotton Respirator Coverall Lanyard As
Gloves With HEPA Needed
Cartridge
Abatement Hard Hat & Steel Toed Nitrile Gloves North Half Disposable Safety
Worker Inside | Safety Glasses | Rubber Boots or Latex Gloves | Face Full Body' Harness &
Containment under Cotton Respirator Coverall Lanyard As
Gloves With HEPA Needed
Cartridge
or
MSA Full-face
PAPR With
HEPA
Cartridge

7.0 TRAINING AND MEDICAL MONITORING REQUIREMENTS

7.1

Training Requirements

Asbestos Abatement Workers: All workers will be accredited as Abatement
Workers as required by the Asbestos Model Accreditation Plan, 40 CFR 763
Appendix C to Subpart E and 29 CFR 1926.1101. All Asbestos Abatement




8.0

7.2

Workers will be certified and accredited as Asbestos Abatement Workers as
required by the State of Montana Environmental Regulations.

Asbestos Abatement Contractor/Supervisor: The on-site superintendent will be
accredited as an Asbestos Abatement Contractor/Supervisor as required by the
Asbestos Model Accreditation Plan, 40 CFR 763 Appendix C to Subpart E and 29
CFR 1926.1101. The on-site superintendent will be certified and accredited as an
Asbestos Abatement Supervisor as required by the State of Montana
Environmental Regulations.

Other Training: All personnel involved in the building decontamination project
will be required to undergo Site Specific Safety Orientation and Site Specific
Hazardous Communication Training. All personnel will have been trained in the
AC and S Inc. Safety and Health Procedures in Section 5.0 of this HSP.

AC and S Inc. personnel expected to wear respiratory protection will have had a
respirator fit test within the previous six months.

Medical Monitoring

In compliance with the OSHA medical surveillance requirements in 29 CFR
1926.1101, each person entering a regulated work area will be required to
undergo an annual physical with an emphasis on pulmonary function. A
Physicians Written Opinion will be on file at the work site with the following
information:

e Whether the person has any detected medical condition that would place
the person at an increased risk of material health impairment from
exposure to asbestos.

e Any recommended limitation on the person or on the use of personal
protective equipment such as respirators.

e Statement that the person has been informed by the physician of the
results of the examination and any medical conditions that may result
from exposure to asbestos.

e Statement that person is able to wear and use the type of respiratory
protection proposed for the project.

PERSONNEL AIR MONITORING

Personal air monitoring as required to meet OSHA requirements in 29 CFR 1926.1101
for determination of a full shift Time Weighted Average and Excursion Limit fiber
counts for the type of respiratory protection provided will be performed by Cook
Environmental and the sampling protocol will be provided by them.



9.0

10.0

DECONTAMINATION

Personnel and equipment decontamination procedures are detailed in the URS Building
Abatement/Decontamination Plan. Following decontamination at the building, AC&S
and other building abatement/ decontamination personnel will don rubber boot covers to
walk through the surface excavation areas. No excavation work will occur while these
personnel are exiting. Personnel will exit through the boot wash at the personnel
decontamination trailer, washing and removing the rubber boot covers, and placing them
on a drying rack.

EMERGENCY NOTIFICATION PROCEDURES

The Emergency Notification Procedures outlined in the URS Health and Safety Plan will
be followed.



/ - NN N 1 KOOTENA!
L EXCLUSION AREA e N S
P /\ S / S B N o
LT / WP e oNT S
OF EXCAVATION F / N (() } .

>R
PROPERTY / b 0 \

/ ? 7S Pl N\
BOUNDARY {/ ) NG Z/ /! « @)\\ \\ \ NG EXPLANATION
/ / ~ P ’_’/ //$ // hn \\ \\ ¥ e U ..
e / / " // // ; ) | : &

LIMIT OF EXCAVATION
PROPERTY BOUNDARY

SILT FENCE ¢/ - e —_———
‘@ T / \\ ! éﬁ;/ O ~———0———0- ST FENCE
L X] ( T /’\ CONTAMINANT 2070 ~—————— GROUND ELEVATION CONTOUR
S ~ S TN REDUCTION ZON, (ELEVATION 1N FEET)
/ \ AN N [ exsine suoms

Py BACKGROUND AND PERIMETER / / ( e
/ SAMPLING _LOCATION-(TYP.) - A @;“ Bl ev recumes

7 / - I { / _ X

NN

NORTH
WASH PAD
\ WATER
STORAG
g 50 100
SCALE IN FEET

EXISTING
DITCH

Figure B-1. Proposed Locations of
A-1  Background and Perimeter
Sampling Locations

"DRAWING NAME. DATE, DR. BY
1ib00Q73.dwg 28 June 2000 JLC




APPENDIX C

BUILDING DECONTAMINATION FEASIBILITY PLAN



1.0 Introduction

This Plan has been prepared as part of the Export Plant Removal Action Scope of Work
included in the EPA Unilateral Administrative Order for OU-1. The purpose of this Plan is to
support WR Grace's proposed building decontamination efforts pending at the Export Plant. WR
Grace congsidered two alternatives for the required removal action. Alternative number one was
to abate d demolish the buildings on the property. Alternative number two was to abate
ACM andTeturn the buildings to their original use.

2.0 Site Layout

There are currently five buildings on the property that are affected by the planned

abatement activities:

e Pole Barn (7,920 squared feet) - used for storage of lumber;

e 0ld Vermiculite Warehouse (4,000 square feet) - Used for storage;

e Large Lumber Warehouse (3,000 square feet) - garage and scale;

e Planer Shop (5,600 square feet) - office and operational lumber planing; and

o Small Shed (1,800 square feet) - storage of miscellaneous items.

Millwork West Company is a tenant on the property and runs the lumber planing and
building materials supply retail operation. The company receives rough cut lumber which is then
finished and shipped by rail to other retail locations. Millwork West also sells building materials
directly to retail customers from Libby. A second tenant stores materials in a small shed at the

site.
3.0 Description of Alternatives

Alternative No. 1 - Clean and Demolish
Under this alternative, WR Grace would inventory and appraise all equipment and

materials on-site. Equipment and materials would be identified as to be disposed or to be
cleaned and salvaged. Gross decontamination procedures would then be conducted on the
building interiors, including the removal OWW. Following the
decontamination, the buildings would be demolished using standard demolition techniques. The
building debris would then be transported to a selected disposal facility.
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It was assumed that under this alternative, replacement structures would be designed and
constructed by WR Grace so that materials and equipment owned by the tenant(s) could be
returned to the property and business activities could resume. Care would be taken during any

Alternative No. 2 - Clean, Test and Leave Buildings in Place
Under this alternative, WR Grace would use w_cgntamination procedures t
clean materials and equipment to be salvaged from within the buildings and remove them to

foundation replacement to not generate additional sources.

temporary storage. The non-salvageable equipment and materials would be removed and
disposed of in an approved site as regulated asbestos containing material. Once the buildings
were emptied, building abatement procedures including vacuuming, wet wiping, and power
washing would be used to clean the building interiors. Following this cleaning procedure, the
building interiors would be "sealed" using a spray-on encapsulant. Finally, each of the buildings
would be certified to be clean using visual inspections and aggresuswizefa/ir/ sampling protocols.
Once certification is complete, materials and supplies would be returned to their original

Y 40~

locations and the buildings put back to their original use.
4.0 Alternative Evaluation

For this expedited evaluation, four primary criteria were considered with respect to the

selection of the cleanup action:

e Protection of human health;
o Implementability;
o Regulatory compliance; and

e (Cost effectiveness.

Protection of Human Health

Both alternatives 1 and 2 are considered to be equally protective of human health.
Alternative 1 would provide for new structures on the property that by definition would be
considered free of ACM. Alternative 2 would involve ACM abatement following strict
regulatory protocols for cleaning, encapsulation, and aggressive testing as specified in 29 CFR
1919.1001. Such procedures are standard practice nationally and are accepted techniques for
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meeting human health-based testing criteria. Thus, there is no technical or health related reason

for preferring either alternative under this criteria.

Implementability

Alternative No. 1 would involve displacing the existing tenant business for an extended
period of time while the buildings are demolished and new structures are designed and
constructed. Additional worker safety concerns would also need to be addressed due to the
equipment and procedures used for demolishing the buildings. In addition, there would be a
greater risk of generating wind-blown particulates due to the demolition activities.

Alternative No. 2 would provide for a means of keeping the tenant lumber planing
business in operation while the abatement is occurring. Furthermore, the tenant(s) would not be
displaced for a significant length of time since materials, equipment and inventory will be put
back in the existing buildings once the cleanup is complete. Thus, it is likely that the tenant
would be subject less potential "loss of business" under this alternative, than under Alternative 1.

Alternative No. 2 is the preferred alternative under this criteria.

Regulatory Compliance
Both alternatives would be equally compliant with federal and state regulations related to

building abatement. EPA's long standing regulations regarding asbestos abatement in buildings
are clear. Demolition is rarely necessary. In fact, asbestos need not necessarily be removed from
buildings at all, since today’s technology allows the asbestos to be managed in place. Under the
Asbestos School Hazard Abatement Reauthorization Act (ASHARA), management of asbestos

in place is often preferable from an exposure standpoint.

Alternative No. 2 would follow the regulations put forth in 29 CFR 1910.1001, as
described in the Building Decontamination Plan. Procedures will involve building containment,

maintaining negative air pressure, using HEPA vacuums, power washing, wet wiping,

encapsulation, aggressive air sampling, and TEM analyses. In some respects, the combination of
all these procedures go above and beyond what is generally required for building abatement.

Cost Effectiveness

Alternative No. 2 is a more cost effective alternative since it does not involve the
demolition, design, and construction of new structures. Furthermore, it is expected that the
economic impacts on the existing tenant business would be less under Alternative 2.

Libby, Montana Asbestos Site C-3 28 June 2000
Removal and/or Abatement of Asbestos and Vermiculite 805169



Based on this evaluation, WR Grace has selected Alternative No. 2, building cleaning,
testing, and reuse, as the preferred removal action under the UAO. Appendix D presents details
of the building abatement and decontamination procedures that will be used to implement this

alternative.
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APPENDIX D

BUILDING ABATEMENT/DECONTAMINATION PLAN



1.0 General

The following Decontamination Plan will be implemented for the decontamination of the
Pole Barn, the Old Vermiculite Storage Warechouse, the Large Lumber Warehouse, the Planer
Shop, and the Small Shed. While the buildings vary in size and composition, the same
procedures outlined below will apply to all of the buildings.

2.0 Decontamination Facilities

URS will construct three temporary decontamination (decon) facilities per building, to
include a male personnel decon, a female personnel decon, and a material/equipment decon.
Under this provision, the personnel decon units will be the only means of worker ingress and
egress to the work area. All material and equipment will exit the work area through the material
decon unit. While the dimensions will vary in each building, the basic layout described in this
plan will be used on all of the buildings, and all decon units will be contiguous to the work area.

2.1 Personnel Decontamination Unit

The Personnel Decon Unit will consist of a serial arrangement of five connected rooms
designated the Clean Room, the Air Lock, the Shower Room, the Air Lock, and the Equipment
Room. The floor-to-ceiling height will not be less than 6 feet, 6 inches. Access to each of these
five connected rooms will be protected by constructing overlapping layers of 6-mil polyethylene
(poly) plastic sheeting to form a triple flap to each room. Construction materials will include
two-by-four lumber; plywood, metal shower pan, and opaque poly sheeting.

211 Clean Room

The Clean Room will be visually separated from the rest of the building for the purpose
of allowing personnel to change into protective clothing. The Clean Room will also act as a
storeroom for employee’s street clothing, respirators, towels, protective clothing, etc., and as an

information center for posting required documents and emergency information.

To prevent fiber migration from the outside area into the Clean Room, URS will create
positive pressure in the clean room by exhausting a HEPA-equipped negative air machine into
the room. The filtered air entering the room will also become the makeup air for the work area.
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2.1.2 Air Locks

There will be Air Locks installed on both sides of the shower. The purpose of these two
rooms are to provide an additional measure of protection, preventing asbestos fibers from
escaping the contaminated areas of the decon and entering the clean areas.

2.1.3 Shower Room

URS will provide a completely water-tight operational shower to be used for transit by
cleanly dressed workers heading for the work area from the Clean Room and for showering
workers heading out of the work area after undressing in the Equipment Room. The Shower
Room will be constructed in a “pass through” design, a configuration that will require the worker
to pass from the contaminated Equipment Room, through the shower, and into the Clean Room
without stepping back into an asbestos containing material (ACM) area. Each male decon unit
will be equipped with three showerheads, and each female decon unit will be equipped with one

showerhead.

For sanitary reasons, a free-draining floor will be constructed on top of the shower pan,
and the showerheads will be mounted so as to cause the water running down the wall to drip into
the shower pan. Each showerhead will be equipped with both hot and cold, which can be
adjusted by the person taking the shower. Soap and towels will always be present. The Shower
Room will be cleaned and disinfected at the end of each shift.

Each shower pan will be equipped with a wastewater filtering system. Wastewater
generated on this project will be filtered down to five microns before being discharged into a

sanitary sewer.

2.1.4 Equipment Room

This is a change and transit room for personnel who have had access to the ACM work
area. All work equipment, footwear and additional contaminated work clothing will be left in
this room. The Equipment Room will have two exits, one leading to the ACM work area and the
other leading to the overlapping poly flaps leading into the Air Lock located between the Shower
Room and the Equipment Room.

2.1.5 Air Flow Through the Decon
The positive pressure in the Clean Room and the negative pressure in the work area will
maintain a constant inward flow of air from the Clean Room through the Air Locks and Shower

Room, and into the Equipment Room.

Libby, Montana Asbestos Site D-2 28 June 2000
Removal and/or Abatement of Asbestos and Vermiculite 805169



2.2 Material Decontamination Unit

The Material Decon Unit will consist of a serial arrangement of five connected rooms,
designated the Clean Room, the Air Lock, the Cleaning Room, the Air Lock and the Dirty Room.
The floor-to-ceiling height will not be less than 6 feet, 6 inches. Each of these five connected
rooms will be separated by constructing overlapping layers of 6-mil polyethylene (poly) plastic
sheeting to form a triple flap to each room. Construction materials will include two-by-four

lumber, plywood, metal shower pan, and opaque poly sheeting.

2.2.1 Material Decontamination Area

The Material Decon Unit will be constructed at a location where it is most practical to
decontaminate the materials and remove it from the building. As with the personnel decon,
positive pressure will be created in the clean room by exhausting a HEPA-equipped negative air

machine into the Clean Room.

The Cleaning Room will be equipped with HEPA vacuums, amended water, towels,
miscellaneous hand tools, and a shower pan to capture any wastewater generated in the material
decontamination process. After all material has been decontaminated and removed from the
decon unit, the decon unit will be used as a waste load out facility.

3.0 Negative Pressure Enclosure System

3.1 Disable Ventilating Systems

All ventilating systems or any other system bringing air into the work area will be
disabled. Disconnecting power wires and/or removing circuit breakers or fuses to prevent
accidental premature restarting of the equipment will accomplish this.

3.2 Lockout Power to the Work Area

Switching off all breakers or removing all fuses that service the work area will lock out
all power to the work area. The circuits will be labeled “DANGER circuit being work on.” The
panel will then be locked, and all keys will be under the control of the project superintendent. A
“tick-tester” will be available at all times in the work area to verify that all wires have been de-

energized.

Libby, Montana Asbestos Site D-3 28 June 2000
Removal and/or Abatement of Asbestos and Vermiculite 805169



3.3 Install Temporary Electrical Service

URS will provide a weatherproof, grounded temporary electrical service and distribution
system panel. The panel will consist of a three-phase, 100-amp load center equipped with
sixteen 110-volt single-phase GFCI receptacles, one 220-volt single-phase receptacle, and one
240-volt three-phase receptacle. This panel has sufficient capacity to power the negative air
machines, temporary lighting, airless sprayers, power washer, water filtration system,

manometer, water heater, and the necessary air sampling equipment.

3.4 Pre-cleaning

The items that cannot be moved from the work area will be cleaned with a HEP A-filtered
vacuum cleaner, wet wiped, and then covered with 6-mil poly sheeting and sealed with duct tape
and left in place. All surfaces where a critical barrier will be installed will be HEPA vacuumed

and/or wet wiped prior to installing the barrier.

3.5 Critical Barriers

Critical barriers will be installed at all exits or openings including doorways, duct
systems, manholes, floor openings, drains, wall penetrations, etc., to ensure that the work area is
isolated from the outside air. Small critical barriers will consist of 6-mil poly sheeting, spray
adhesive, two-inch duct tape and staples as necessary. Large critical barriers that will be
exposed to the elements will be constructed to withstand weather without collapsing, tearing or
causing a breach in the containment. The large critical barriers will consist of 10-mil Dura-
Scrim HUV reinforced poly sheeting, 2” duct tape, spray adhesive, staples and one-inch by two-
inch by eight-foot furring strips fastened to the substrate with deck screws. As all surfaces
within the buildings are to be considered impacted and will have to be cleaned, poly sheeting

will not be installed on those surfaces.

Electrical conduit, junction boxes, and load centers will be sealed with two layers of 6-
mil poly sheeting and duct tape. Care will be taken to ensure that all circuits are dry prior to re-
energizing the buildings. />
3.6 Floor Preparation

The concrete floors within the work area will be HEPA vacuunged and covered with 40-
mil EDPM roofing membrane for the purpose of capturing water used to decontaminaty buildi
surfacemvwoqd‘ﬁoors will be fetnoved and the subsurface @ ‘

TThe——

p—

be removed before covering. Alternate sealing/capping procedures may be performed to close

exposed earth and fill.
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3.7 Negative Air Machine Requirements

For the purpose of this Decontamination Plan a Negative Air Machine (NAM) is defined
as a self-contained filtering machine capable of producing air flow of 2000 cubic feet of air per
minute (cfm) while pulling the air through a series of filters including a primary filter, a
secondary filter, and a HEPA filter.

3.7.1 Pole Barn

« 190,080 cubic feet of work area / 4 air changes per hour = 12,672cfm; and
o 12,672cfm/2,000cfm NAM capacity = 7 NAMs required.

3.7.2 Old Vermiculite Storage Facility:

« 140,000 cubic feet of work area / 4 air changes per hour = 9,333cfm; and
« 9,333cfim / 2000cfm NAM capacity = 5 NAMs required.

3.7.3 Large Lumber Warehouse:

« 105,000 cubic feet of work area / 4 air changes per hour = 7,000cfm; and
+ 7,000cfm / 2,000cfm NAM capacity = 4 NAMs required.

3.7.4 Operating Planner Shop:

« 134,400 cubic feet of work area / 4 air changes per hour = 8,960cfm; and
o 8,960cfm /2,000cfm NAM capacity = 5 NAMs required.

3.7.5 Small Shed:

« 63,000 cubic feet of work area / 4 air changes per hour = 4,200cfm; and
e 4,200cfm /2,000cfm NAM capacity = 3 NAMs required.

Additional NAMs will be used as air scrubbers inside the work areas and to assist in air

circulation.
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3.8  Pressure Differential Monitoring

URS will continuously monitor and record the pressure differential between the work
area and the area outside the work area with a manometer equipped with a strip chart-recording
device.

3.9 Warning Signs
URS will post a sufficient number of warning signs to notify all persons in the vicinity of
the work area of the dangers involved. The warning signs will be 20 inches high and 14 inches

wide and will contain the following wording:

DANGER

ASBESTOS
CANCER AND LUNG DISEASE HAZARD
AUTHORIZED PERSONNEL ONLY
RESPIRATORS AND PROTECTIVE
CLOTHING REQUIRED IN THIS AREA

3.10 Pre-abatement Visual Inspection

After the items listed previously have been properly completed and the negative pressure
has been verified, the Asbestos Abatement Supervisor will request that the on-site Asbestos
Inspector conduct a pre-abatement visual inspection. When the Asbestos Inspector determines
that the containment is complete and functioning properly, decontamination of the building

contents will begin.

4.0 Removal of Inventoried Material

41 Decontamination of Salvageable Inventory

All items determined to be salvageable will be passed from the Dirty Room of the
Material Decon Unit through the Air Lock and into the Cleaning Room. All items will be HEPA
vacuumed, wet wiped with amended water, and passed through the Air Lock into the Clean
Room, where each item will be visually inspected by the on-site Asbestos Inspector. If the item
is determined to be clean, it will be loaded onto a forklift to be transported to the material
holding area. If the item does not pass the visual inspection, the cleaning process will be
repeated until the item is clean.
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4.2 Removal of Non-Salvageable Inventory

All items determined to be non-salvageable will be wrapped in one layer of 6-mil poly
sheeting or put into a printed 6-mil disposal bag and sealed with duct tape while still in the work
area. The item will then be passed from the Dirty Room, through the air lock into the Cleaning
Room where it will be wet wiped, wrapped in another layer of 6-mil poly sheeting or bag and
properly labeled before being passed through the Air Lock and into the Clean Room. The
material will then be transported to the mine disposal site.

5.0 Decontamination Of The Buildings

5.1 Gross Removal

The Large Lumber Warehouse and the Planer Shop have vermiculite insulation
sandwiched between the walls. It will be necessary to remove the interior of these walls to
access the insulation. The air will be constantly misted with amended water while the wall
demolition is taking place. As soon as the material is accessible, it will be thoroughly wetted,
scooped up with plastic shovels, and dumped into printed, 6-mil disposal bags. After all of the
gross debris has been bagged, the bags will be handled in the same manner as the non-
salvageable inventory. ~

o s -

5.2 HEPA Filtered Vacuuming

With exception of two areas listed previously, the decontamination of the buildings will
begin by vacuuming all horizontal surfaces as well as vertical cracks and seams. A variety of -
vacuum attachments, some commercially available and some custom made, will be utilized with
a variety of picks to dislodge and capture the dust and debris that has accumulated over the years.
The air will be misted constantly with amended water through airless sprayers during the course

of this process.

5.3 Pressure Washing

Two types of power washers will be utilized to decontaminate the buildings. Airless
pumps equipped with malleable tip extensions will be used to blast hard-to-reach areas such as
seams between wood siding and wood framing. The same techniques will be used for the seams
between metal siding and wood framing. This system uses about 0.5 gallons per minute (gpm)
and involves a 215 airless tip with 3,000 psi at the orifice that quickly dissipates the farther away

from the surface it gets.
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The bulk pressure washing will be accomplished using a power washer that can produce
up to 4,000 psi with a number 2, 25 degree pressure washing tip. This system generates about

1.5 gpm with constant use.

The pressure washing procedure will be started at the top of the structures and proceed to
the bottom. Once the bottom is reached, the procedure will be repeated. After all wastewater
has been removed and filtered, the 40-mil roofing membrane will be lifted from the floor,
properly packaged, and disposed of as contaminated waste. The floor will be decontaminated
using low-pressure nylon brushes and wet-vacuums. Filtered water will be collected and
disposed of to the sanitary sewer. All water generated and captured during the builii@
abatement will be filtered using 5-micron filters and disposed in the sanitary sewer

The outside of the structure will be closely monitored for over-spray during the pressure

washing process. Over-spray will be dealt with using spill procedures.

5.4 Feasibility of Decontamination Between Siding and Wood Framing

If a linear gap is present between the wood or metal siding and the wood framing, the
possibility exists that fiber migration to those locations has occurred. The gap can be
decontaminated by directing the pressure washer nozzle into the gap.

If a linear gap does not exist, it is reasonable to assume that fiber migration to the
surfaces between the siding and framing has not occurred. Siding has a tendency to either
remain tightly secured to the substrate or pull away from the substrate. It is not likely that the
siding pulled away from the substrate at some point in time, long enough for ACM to occur, and
somehow refasten itself to the substrate.

5.5 Specific Building Notes

5.5.1 Pole Barn

Sections of the corrugated metal roof will be removed as directed by the on-site Asbestos
Inspector in order for the Asbestos Inspector to obtain a representative sampling of the asphalt
roof to determine if the shingles are contaminated. If necessary, all of the corrugated metal will

be removed.
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5.5.2 Old Vermiculite Storage Warehouse

Sections of the corrugated metal roof will be removed as directed by the on-site Asbestos
Inspector in order for the Asbestos Inspector to obtain a representative sampling of the wood
roof to determine if the wood is contaminated. If necessary, all of the corrugated metal will be

removed.

The wood floor will be removed and disposed of as ACM waste. The subsurface will be

cleaned, capped or covered during cleaning as determined after removal.

5.5.3 Planer Shop
Power washing is an acceptable practice around machinery if the proper precautions are
taken to ensure that the machinery is pre-cleaned, sealed, and a rigid cover is constructed prior to

the power washing operation.

It is our intent to accomplish the Planer Shop decontamination between the periods that

the planer will be in operation.

5.5.4 Small Shed
The roof is metal over tar paper. A section of metal will be removed and inspected. If no
asbestos is noted by the inspector, the roof and paper need not be removed.

5.6 Visual Inspection, Encapsulation and Clearance Air Testing

At the time of the second cleaning, all tools and equipment remaining in the work area
will be decontaminated and removed from the area, and all decon facilities will be “final
cleaned.” Once this is completed, the area will be ready for the final visual inspection by the
Asbestos Inspector. If the results of the inspection are satisfactory, the Asbestos Inspector will
release the area for encapsulation. Post removal ensapsulant will then be applied with an airless
sprayer to all surfaces within the containment. After the encapsulant has had sufficient time to
dry, the Asbestos Inspector will conduct final aggressive clearance air testing (see Sampling
Plan). If all clearance criteria are met, it will be safe to seal the intake side of the NAMs and turn
them off.

5.7 Post Removal Action

URS will install two NAMs with clean filters, directing and sealing the exhaust to the
inside of the building. The decon facilities will be dismantled and the opening sealed with Dura-
Skrim sheeting. The NAMs used during the decontamination process will be removed and the
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openings sealed. The critical barriers and two NAMs will be left in place until the soil
excavation is complete. The positive pressure will prevent fiber migration to the inside of the

clean buildings.

6.0 Waste Disposal

6.1 Truck Liners
All trucks hauling contaminated waste will be lined with one layer of 6-mil poly sheeting.
After the truck has been filled, its contents will be covered with one layer of 6-mil poly sheeting

fastened with spray adhesive and duct tape.

6.2 OSHA Warning Labels
All asbestos waste containers will be labeled with the following information:

DANGER
CONTAINS ASBESTOS FIBERS
AVOID CREATING DUST
CANCER AND
LUNG DISEASE HAZARD
WARNING
DO NOT BREATH ASBESTOS FIBERS

6.4 Generator Labels
All asbestos waste packages will be labeled with the required generator information that

includes the owner’s name and the location at which the waste was generated.

6.5 DOT Transportation Label

All waste packages will be labeled with the two required DOT labels. The first label is
the 9 diamond placard with vertical black and white stripes on the upper half of the diamond and
9 on the lower half. The second label reads as follows:

RQ HAZARDOUS SUBSTANCE
SOLID, N.O.S. (ASBESTOS)
ORM-E, NA-9188
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APPENDIX E

TRAFFIC CONTROL PLAN



1.0 Introduction

This traffic control plan describes procedures that will be followed during the
transportation of materials from the Export Plant to the designated mine disposal site near the
Vermiculite Mountain Mine (Disposal Site). This plan has been established in accordance with
appropriate local regulations and requirements and will be maintained throughout the duration of
remedial activities at the Export Plant. Traffic control is necessary on the roadway between the
Export Plant and Disposal Site due to potential interactions with other vehicles and restricted
access on portions of the roadway. If a different disposal location is utilized, the plan will be
addended.

To implement this plan, URS will employ three “flaggers” and one Traffic Control
Foreman. This plan describes the responsibilities of each of these individuals and their part in
maintaining a safe, efficient transportation of waste material from the Export Plant to deposition

at the Disposal Site.

WR Grace anticipates that up to 30,000 cubic yards of debris and soil may be removed
from the Export Plant. This estimates that a 12-inch cut of surface soil will be removed across
the property. URS will employ six to eight trucks for hauling the material to the mine disposal
site. Each truck has a capacity of 20 cubic yards and will make approximately three round trips
per day. Thus, an estimated 20 truck loads will be moved per day, over a three month period of

time.

Mobilization and demobilization activities involve limited staggered vehicular traffic, and
will be performed under present Department of Transportation (DOT) regulations and local

traffic control measures.

2.0 Export Plant

The Export Plant is located on the northern edge of Libby, Montana and is bounded on
the north by the Kootenai River; on the south by the Burlington Northern Railroad track; on the
east by Highway 37; and on the west by the State of Montana Property. The site may be
accessed from Highway 37 North, by turning west onto the City Service Road, just South of the
Kootenai River Bridge. See Figure E-1 for a detailed site layout.
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Figure E-1. Site Layout
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Access to the Export Plant will be restricted during the removal action and remediation
activities (see Work Plan for details). Designated clean parking areas will be maintained for
personnel and authorized visitor vehicles on the north side of the Export Plant near property
center, between the access and egress roads and adjacent to the City Service Road. This area is
delineated on Figure E-1. Designated equipment parking areas will be maintained within the
restricted zone. This area will be on the east side of the Export Plant, near Highway 37, between
the railroad tracks and city service road. All vehicles parked in this area will be decontaminated
before leaving the site (see Work Plan for details).

Vehicles utilized for waste transportation will enter the Export Plant site from the west
entrance, or “second drive,” off the City Service Road. Prior to entering the Export Plant site at
the start of a work shift, each driver will be outfitted in a Tyvek® suit and fitted with a half-face
respirator. This PPE will be worn during all driving operations, until both the vehicle and driver
are decontaminated. Also, each truck bed will be lined before crossing into the restricted zone
and receiving waste product for transportation to the Disposal Site. All waste transportation
vehicles will have their loads covered (as per Building Decontamination Plan, Appendix D) and
will be decontaminated at the wash pad by washing wheels and undercarriage, as needed. The
vehicles will be inspected to prevent tracking of material onto the highway and roads. The wash
pad will be located near the east exit, or “first drive,” off the City Service Road prior to leaving
the Export Plant. As a result of potential traffic congestion, limited space, and roadway
conditions, vehicle traffic speeds will not exceed five miles per hour (mph) in this area.

3.0 Transportation Route

Waste transportation vehicles will exit the Export Plant site and travel north on Highway
37 across the Kootenai River Bridge. The Kootenai River Bridge is under construction through
October 2000, and one lane of the bridge will be closed throughout this time. The first flagger,
Flagger #1, will be located just south of the Kootenai River Bridge and will coordinate inbound
and outbound waste transportation vehicle traffic so that impacts on the local community and
potential conflicts with highway bridge repair may be minimized or eliminated.

Presently, traffic control lights at each end of the Kootenai River Bridge control traffic
over this bridge. Once the traffic light is green for northbound traffic, Flagger #1 will contact the
waste transportation vehicle ready for travel to the Disposal Site, holding local traffic on the
south side of the bridge until that vehicle has passed. Vehicles returning from the Disposal Site
will contact Flagger #1 via radio to hold northbound traffic for the wide turn necessary for return
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vehicles to reenter the Export Plant. Waste transportation vehicles will travel north
approximately seven miles to Rainey Creek Road, a gravel road that leads to the mine disposal
site (Figure E-2). It is anticipated that there will be no additional traffic control requirements
along Highway 37 to and along Rainey Creek Road until vehicles reach Flagger #2°s position
(Figure E-3). Flagger #2 and #3 control ingress and egress traffic within the former Vermiculite
Mountain Mine Site.‘

4.0 Disposal Site

The Disposal Site presently planned for use is located within the former Vermiculite
Mountain Mine at Hole #23. Access to the mine is via Highway 37 and Rainey Creek Road,

which narrows to a single-lane, gravel access road (Figure E-3).

Primary Disposal Site traffic ingress and egress control activities will be associated with
the single-lane, gravel access road leading to the mine Disposal Site. Access to the Disposal Site
will be restricted to personnel associated with operations at the Disposal Site. The roadway from
the mining gate to the Disposal Site is a single-lane gravel road with grades as steep as five
percent. In addition, the road has several blind curves with steep drop-offs. As a result of these
potential dangers, the road between the mining gate and the Disposal Site will be utilized as a
single/reversible lane, controlled through radio contact between Flagger #2 and Flagger #3.

Flagger #2 will be located just west of the mining gate, as illustrated on Figure E-3. This
flagger will control inbound waste transportation vehicles prior to the road narrowing to a single
lane and will halt inbound traffic while traffic is exiting the Disposal Site. This location is
important for regulating all traffic, which may include Disposal Site workers, Export Plant waste
transportation vehicles, and EPA vehicles. Accurate accounting of the number of vehicles on the
single-lane road between Flagger #2 and Flagger #3 will allow for tracking of all vehicle

locations and eliminate potential collision dangers.

Flagger #3 will be located at the Disposal Site at a point where the road widens to two
lanes, and splits at a “Y” for inbound and outbound vehicles. Flagger #3 will direct inbound
waste transportation vehicles to disposal site #23 and vehicle returns that arrive northbound after
washing. Any inbound waste transportation vehicle will be given priority whenever possible.
Outbound traffic from the Disposal Site will be decontaminated prior to leaving the site (see
Work Plan for details). Outbound traffic will be held until coordination between Flagger #3 and
#2 confirms “IN” or “OUT” one-way passage.
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Figure E-2. Route from Export Plant to Mine Site
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Figure E-3. Traffic Route at Mine Site
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5.0 Traffic Operations Foreman

The Traffic Operations Foreman will monitor all radio communications and note waste
transportation vehicle task completions and route progress on a Daily Traffic Control Report
(Figure E-4). This report will serve as a useful tool to track material transported, vehicle speed
and spacing, needs for increased or decreased trucking requirements, and as a backup monitoring
of traffic on the single-lane gravel road between Flagger #2 and Flagger #3 near the mine
disposal site. Additional responsibilities are dust control at each site and along Rainey Creek

Road, coordination of refueling, radio maintenance, and flagger placement and rotation.

6.0 General Guidelines

To maintain safe transportation practices, a number of general guidelines have been
established and will be shared with all participants involved in waste transportation activities.
All personnel will comply with these guidelines. The following is a discussion of speeds not to
be exceeded by waste transportation vehicle personnel, barricades and signs, radio

communication practices, and vehicle maintenance.

6.1 Speed Limits
« Export Plant Site: less than 5 mph;
e Highway 37 between Export Plant and Rainey Creek Road: as posted (not to exceed
45 mph or 60 mph);

e Rainey Creek Road (two-lane gravel): 20 mph. Rainey Creek is to be restricted from
other traffic in the area of the mine during operating hour per agreement with the
Forest Service;

e Mining Gate to Disposal Site (single-lane gravel): 15 mph (use lower gears - steep
down grades); and

o Disposal Site: less than 5 mph.

6.2 Barricades, Signs, Protective Equipment

Barricades and signs will be placed at the Highway 37 and Rainey Creek Road
intersection and along side Rainey Creek Road at intersecting logging roads to inform others of
additional truck traffic and to direct the waste transportation vehicles to the second mining gate
to the disposal site. Flaggers will be equipped with a hard hat, orange traffic vest, Stop/Slow
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sign, radio, and clipboard for tracking inbound and outbound traffic. A DOT required sign will
be posted on Highway 37 ! feet prior to flaggers warning of temporary traffic conditions ahead.

6.3 Problems
The flaggers will use radios to maintain constant communications with each other, the

Traffic Control Foreman, and the waste transportation vehicles. All vehicles will be equipped
with radios in good working order so that any problems encountered on the road may be reported
immediately. Any problems encountered will be reported to the Traffic Control Foreman.

6.4 Fuel
Waste transportation vehicles will report fuel levels at the end of each day to the Traffic

Control Foreman. Refueling will be conducted while waiting to be loaded at the Export Plant site

and/or local service stations.

Additional traffic control procedures will be documented in writing as an addendum to

this Traffic Control Plan, as required.
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APPENDIX F

DUST CONTROL PLAN



1.0 Introduction

The URS Dust Control Plan provides fugitive dust control measures to be utilized during
work activities associated with Export Plant remediation. URS will maintain the project site so
as to mitigate visible dust during URS activities, in compliance with this Dust Control Plan, and

will comply with contractor requirements.

2.0 Site Location

The project site is the Export Plant at Libby, Montana. The work site encompasses the
Export Plant’s existing buildings, roads, and support areas, transportation routes to the former
Vermiculite Mine disposal area and related mine areas presently identified for disposal
(Hole No. 23). Alternate disposal locations, if used, would be addressed by addendum to this
plan.

3.0 General Requirements

The general requirements of this plan ensure that adequate resources will be available to
control dust 7 days per week and 24 hours per day. These requirements also detail the means
and methods that URS will use to implement dust control measures during remediation and
removal activities. URS plans to control dust during weekends, holidays, and other hours when
work is not in process relying heavily on Best Management Practices, as follows. We plan to
haul debris to the appropriate landfill on the same day it is accumulated. If a debris pile remains
after normal working hours, the pile and surrounding areas will be moistened with water and
covered before personnel leave the site. Pile covers will be poly or tarp and secured by
sandbags, rope and stakes as necessary to prevent blowing. Water will not be allowed to run off
from the staging area. To ensure that URS has total control of the resources needed to respond to
an unforeseen off-hour dust problem, we will have a water truck on site at all times. The
Construction Foreman will be responsible for dust control during times when work is not in
progress. If the Foreman is not available, he or she will assign responsibility to the Project
Manager or the Health and Safety Officer. URS will have at least two qualified employees on
call to operate trucks and hoses during off-hours. Attachment B contains the names and contact
numbers of URS management personnel for off-hours response. URS dust control measures are
designed to control visible dust. The Foreman will be responsible for daily weather tracking to
prepare for high wind and/or dusting conditions. Weather information will be recorded on the
URS Daily Control Report. URS will monitor weather conditions prior to leaving the site and
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during off-hours to get an indication of whether dust controls may be necessary. These
administrative, engineering, and physical controls will include but will not be limited to:

o Wetting surfaces with water;

o Applying dust suppressants, where applicable (magnesium chloride on Rainey Creek
Road);

« Minimizing soil, road, and surface disturbances;

¢ Minimizing dusting exposure periods and wind erosion before dust-abatement
measures are applied;

o Curtailing work activities during high wind conditions (to be field determined and set
based upon location — Export Plant or mine site);

e Minimizing drop heights when dumping or transferring material;
o Controlling vehicle speeds on unpaved surfaces and haul roads;
e Restricting traffic to designated roads and corridors;

o Selecting the appropriate equipment; and

« Suspending loading or removal operations if an adequate water supply is not
available.

4.0 Dust Control Measures

As specified in URS Dust Control Plan, Section 3.0 General Requirements, URS will
control all visible dust. This includes dust control during removal activities, sizing and loading
materials, and hauling materials to the appropriate landfills. URS proposes to use water to
suppress visible dust during operations. Water will be URS main resource for dust control.

URS will keep all work areas, including haul roads and access points within the Export
Plant, and disposal area No. 23 at the mine, thoroughly wet during our work activities at the
Export Plant and mine. This will be accomplished using water trucks. URS will use the existing
hydrant and city water sources presently under utilization agreement outside the exclusion zone
at the Export Plant, the existing well and a holding tank at the mine, and water trucks as
necessary to accommodate multiple operational sites. Each water truck will be equipped with
spray bars for wetting haul and access roads. Each water truck will be fitted with a power train
operation (PTO) pump capable of supplying water in a quantity and at a pressure sufficient to
efficiently control dust in remote areas where water truck spray bars may not be used. Excess

water use will be avoided to minimize runoff and erosion of adjacent soils.
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4.1 Loading and Debris Transportation

During loading, unloading, and material transfer operations, URS will minimize material
drop heights to reduce emissions of visible dust. Trucks loaded with debris and soils will be
covered. After debris is loaded into the truck beds, URS will cover all loads before the vehicles
leave the loading areas. During debris loading, additional water will be sprayed to control

fugitive dust emissions.

4.2 Dust Suppressants

Water will be the primary dust control measure used. However, other approved dust
suppressants may be required during periods when the application of water is inadequate.
Magnesium chloride solution will be applied to Rainey Creek Road prior to initiation of disposal
truck activities and reapplied to areas as necessary. See Section 8.0 for dust control materials.

4.3 Area Controls
URS will use designated loading areas for each removal location to minimize soil and

road disturbances and to control material transfer operations.

5.0 Dust Control Equipment

URS will utilize the following equipment for dust control:

s Water truck(s) equipped with spray bars and pressurized hoses;
e Fire hoses (approximately 500 feet of 1- to 1.5-inch hose will be available on site);
e Valves; and

« Fittings for remote area water application/spraying.

6.0 Working Hours Per Day

URS anticipated work schedule for the duration of the project is Monday through
Saturday, 10 working hours per day.
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7.0 Freeze Protection

As the work is presently scheduled, temperatures low enough to freeze water tanks, water
trucks, or hoses and fittings are highly unlikely in the Libby, Montana, area. Even so, to ensure
that tanks, hoses, and fittings do not freeze, water use will be supervised so that, if freezing is
anticipated, the elevated tank and the water trucks will be empty. Hoses and valves will be left

empty and open.
8.0 Materials for Dust Control

The primary material used for dust control will be non-potable water (provided by the
City, under use permits, and the mine owner). In the event that water alone is not sufficient,
magnesium chloride will be added to the water trucks per the manufacturers’ recommendations.
Attachment A contains information and a material safety data sheet MSDS on our proposed dust
suppressant. Magnesium chloride application will be used on the mine site road as necessary.

9.0 Application
URS will stabilize dust and control visible dust emissions using the following methods:

« Suppressing dust before, during, and after soil excavation, abatement and any
approved demolition of a structure;

o In cases where structures are to be dropped, saturating the targeted drop area prior to
the demolition of the structure;

» Suppressing dust during material sizing and loading operations;

» Covering loads of materials and debris hauled between the Export Plant and the
disposal areas;

o Applying water or other approved dust control measures to the work areas and roads;

e Controlling material drop heights during loading, unloading and material transfer
operations;

¢ Minimizing and controlling material handling operations;
o Applying other approved methods for controlling dust during specific activities; and

e Avoiding saturation of the surrounding soils whenever possible to reduce the
potential for erosion.
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10.0 Field Quality Control

URS will inspect work areas continually to assess the need for dust control measures.
Dust control activities and inspections will be documented and reported on URS Quality Control

Reports.
11.0 High Wind Conditions

During high wind conditions, resources will be concentrated on problem dust areas. If
high winds are expected, approved dust suppressants may be applied. Work performed in high
winds will comply with the HSP and Air Monitoring Plan. If visible dust is observed and
suppression measures are unable to eliminate it, work operations will cease until high winds
subside. A meteorological station to access wind conditions at the Export Plant will be located

adjacent to the site support trailer.
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Material Safety Data Sheet

Effective Date January 1, 1992
Compound Structure MgCl2 23.8-31.25% solution Magnesium Chloride

Product make up (typical values not spacifications)

MgaCi2 (Magnesium Chioride) 23.8- 31.26%

Ma(NO3)2 (Magnesium Nitrate) 0%

CaCi2 (Calcium Chloride) 4.2-8.76%

NaCl (Sodlum Chloride) less than 1%

NH4ClI {Ammonium Chloride) 0%

Xso04 (Sulfates) 0%

Other 0-.3%

Ph 3-6%

Density 10.61-11.28 Ib./gal

Section 1 - Physical Data

Boiling Point: 230-280F, 110-112C Sol. In water: Compietely miscible
Vap Press: 7-15 mmHg @ 77F/25C Sp. Gravity: 1.28- 1.43 @ 77F/25C
Vap Density (Air=1) Not Applicable % Volatile by Vol. 60-70 {(Watar)

Appearance and Odor: Clear to straw colored liquid.

Section 2 - Fire & Explosion Hazard Data
Flash Point: Not Applicable Flame Limits (STP in Alr)
Method Used — T LFL, Not Appllc. - UFL Not Applic.
Extinguishing Media: Non-Combustible Special Fire Fighting Equip. &
Hazards: None

Section 3 - Reactivity Data

Stability —

Incompatibllity: Metals may slowly corrode in aqueous solution. Aluminum
{and it's alloys) and yellow brass not suitable for use

Hazardous Decomposition Products ~-
Hazardous Polymerization: Will not occur.

Section 4 - Spill, Leak, and Disposal Procedures
Action to take for spills { use appropriate safety equipment): Flush area
with plenty of water. May be slick on hard surfaces. Disposal method:
Dispose in accordance with local, state and federal environmental Regs.




Section 5 - Health Hazard Data

Ingestion: Low sgingle dose oral toxicity.

Eye Contact: moderate irritation and possible transient corneal Injury.

Skin Contact: Single short exposure - no lrritation likely. Repeated,
prolonged exposure - moderate - gevere irritation or minor chemical burn.

Skin Absorption: Not likely to be absorbed through the skin in toxic
amounts. :

inhalation: TLY 10mg/im3 for Magnesium Chloride. 8 hours time welghted
average.

Effects of Overexposure: Moderate to severe irritation or even minor
chemical burm.

Section 6 - First-Aid Note to Physician

First-Aid Procedures:

Eyes: Irrigation of the eye for five minutes with water is rgcommended

8kin: In case of contact, flush thoroughly with clean water while removing
contaminated clothing, consuit physician if irritation or burns appear.
Wash contaminated clothes before re-using.

Inhalation: Ramove to fresh air if effects occur. Consult Physiclan.

Ingestion: If swallowed, induce vomiting immediately by giving two giasses
of water and sticking two fingers down throat. Consult Physician.

Note to Physictan:

Eyes: May causa corneal injury or burmn. Stain for evidence of corneal
injury. If cornea is burned, instill with antibiotic steroid preparation
freaquently. Consult ophthalmologist.

Skin: May cause moderate irritation. Treat as contact dermatitis. If burn is
present, treat as chemical burn.

Respiratory: May cause mild irritation.
Oral: Low toxicity.

Genaral: Consult standard fiterature. No specific antidota. Treatment
should be based on the sound judgment of the physician and the individual
reactions of the patient.



Section 7 - Special Handling information

Ventilation: If needead, use general or local ventilation ta control mists and
aerosois.

Respiratory protection: None normally needed. if requirad, use approved
acid mist respirator.

_Eye Protection: Safety gilasses with side shields; for severe exposure,
chemical workess goggles. Eye Fountain near work area.

Protective Clothing: Clean . body covering clothing. Hands and face
covering may be required dapending upon sevarity of exposure.
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EROSION CONTROL PLAN



1.0 Erosion Control Plan

Erosion control measures described in this plan pertain to temporary erosion control and
sediment control measures during activities associated with the removal action at the Export
Plant in Libby, Montana. These measures (including but not limited to the installation of
sediment barriers [such as silt fence or hay bales], ditches, and drainage controls will ensure that
erosion of soils will be minimized, silting or muddying of drainage channels, the Kootenai River
or Rainey Creek will be minimized, and impact to adjacent lands will be minimal. The URS
contractor will install all major temporary erosion and sediment control features prior to the start
of any land disturbances (Table G-1). The enclosed Erosion Control Plan Figures (G-2, G-3, and
G-4) will be used as a guide to installing erosion and sediment control measures. EPA and Soil
Conservation Service guidelines were reviewed for general erosion control information. The
following sections discuss erosion and sediment control best management practices that will be
used during the Export Plant Removal Action.

1.1  Detailed Plan

The Export site is generally flat and runoff from storm events would be minimal relative
to infiltration. Silt fencing will be installed along the southwest and north perimeters of the site
(Figure G-1). Hay bales will be installed at the discharge end (west) of the Railroad drainage
swale. The silt fencing will be constructed to tie into the west slope of Highway 37 on the east
side of the site. Silt fencing will be extended as necessary to mitigate sediment discharge to the
adjacent property and the Kootenai River. Any drainage deficiencies surrounding the former
Export Plant site will be adjusted to tie in with the existing drainage control structures. Either
modifications to existing drainage ditches or newly constructed drainage ditches may be required
during the removal action and will be addressed during the construction process (Figure G-5).
Additional containment berms may also be required during the removal action and will be
addressed during the construction excavation process.

The following procedures will be followed to minimize mud on public roads:

» Install gravel entrances at the junction of the construction site and public roadways.
Gravel entrances will be constructed of a clean two-inch minus quarry rock or
equivalent; and

o Install a decontamination wash pad facility where all construction equipment and
vehicles can be driven onto a pad and washed with water to remove visible signs of
soil and mud from the exterior of the equipment or vehicle before leaving the Export
site. The details of this facility and associated operating procedures are outlined in
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the Decontamination and HSP plans. Similarly, if the mine is to be used for disposal,
an exit wash pad will be utilized for trucks leaving the upper mine area. This pad will
be adjacent to the existing well. Again, disposal Hole #23 is flat and stormwater
infiltrates. A secondary line silt fence will be installed at the outer southern edge of
the disposal area.

Rainey Creek road will be inspected for points of runoff to Rainey Creek and adjacent
slopes. Silt fence and hay bale will be installed at select spots to collect fines mobilized by
stormwater and the higher traffic impact. During heavy rains trucking will be restricted.

1.2 Structural Practices
The following structural erosion and sediment control practices will be used at the Export

Plant site:

» Silt fence or staked hay bales will be keyed in place between the sediment source and
areas just downgradient, within the construction area, before intrusive construction
and excavation activities begin and as necessary;

e Sediment-laden water will be filtered using erosion and sediment control measures
such as staked hay bales or staked geotextile silt fence placed in natural or man-made
drainageways. Hay bales and silt fence will be placed in such a manner as to prevent
sediment from going around or under them;

e Temporary drainage ditches to divert surface water run on and run off around the site
will be constructed as necessary before intrusive construction activities begin. The
drainage ditches will either be a V-type or a flat-bottom type, with an average depth
of one foot and side slopes of two-to-one. The length of any new ditch will be field
determined when field personnel are on site;

o Fill stockpiles will be visually monitored during and after precipitation events. The
stockpiles will be secured by covering with plastic when not in use. If sediment laden
runoff develops, silt fence will be used to runoff; and

e Temporary berms of compacted soil may be keyed into existing surface and used to
safely manage surface water run on and run off in and around the construction areas.

1.3 Inspections

The contractor shall ensure that qualified personnel visually inspect all the construction
areas for erosion daily (more frequently during heavy precipitation) during operations and report
as part of the weekly information, action and corrective actions. The inspections will report
evidence of sediment entering drainageways and ensure that all best management practices are
functioning properly. Any deficiencies (e.g., a silt fence down or clogged, a seeded area washed
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out, etc.) observed and/or reported on a feature must be repaired as soon as practicable. Records
of all inspections will be maintained. Areas to be inspected include:

o Disturbed areas of the construction site shall be inspected for evidence of erosion;

o Disturbed areas and areas used for storage of materials (topsoil stockpiles, etc.) that
are exposed to precipitation shall be inspection for evidence of erosion;

» Locations where vehicles enter or exit the construction site shall be inspected for
evidence of off-site sediment tracking;

» Disposal and traffic areas at the mine site prior to disposal area restoration
completion; and

o Erosion barrier silt fences and hay bales shall be checked for signs of deterioration
and sediment accumulation.

1.4 Maintenance
Maintenance of erosion- and sediment-control measures will be conducted as necessary
to ensure they are functioning properly. Maintenance procedures include:

¢ Sediment deposits will be removed from behind silt fences, hay bales, and other
controls when they reach a height of one-half of the barrier. Accumulated sediment
will be removed and placed with the materials being transported to the disposal site;

e Erosion-control devices will be replaced, repaired, or repositioned, as necessary; and

e Removal areas will be finished with compacted gravel or topsoiled and seeded as
soon as possible after final site grading has been completed.

All repairs and maintenance activities should be implemented as soon as practicable after
the inspection, but no later than seven calendar days following the inspection.

1.5 Record Keeping

An inspection and maintenance report form must be completed during each site
inspection (at least once every seven-calendar days). A copy of a standard form can be found as
Figure C3-6. Copies of completed inspection reports must be kept on site.

A copy of this plan will be kept at the construction site from the start of construction
through the final construction inspection.
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Table G-1. W.R. Grace & Co. Libby, Montana, Site

INSPECTION AND MAINTENANCE REPORT FORM

TO BE COMPLETED EVERY 7 CALENDAR DAYS AND WITHIN 24 HOURS AFTER ANY
PRECIPITATION OR SNOWMELT THAT CAUSES EROSION.

Inspector: Date:
Signature:
Days since last rainfall: Approximate amount of last rainfall:

Disturbed? | Stabilized?
Area (Yes/No) (Yes/No) Stabilized with? Condition

Stabilization and/or maintenance required:

To be performed by: On or before:
STRUCTURAL CONTROLS
Control in
Satisfactory Maintenance or
Condition? Corrective Action Date
Structural Control {Yes/No) Needed Corrected Comments
Libby, Montana Asbestos Site G-4 28 June 2000
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Insert CAD drawings here (5)
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APPENDIX H

DOCUMENTATION CONTROL WORK PLAN



1.0 Introduction

This document presents a Work Plan for activities associated with the control of all
documents produced during the project involving the Export Plant removal action. This Work
Plan provides the methodology, collection, and Quality Assurance/Quality Control (QA/QC)
procedures for tracking documents related to and generated during the execution of the project.

2.0 Document Control

2.1  Security and Document Release Procedure
Only the QA/QC manager and PjM will have access to all files (original and copies).
These individuals will retain the key able to lock and unlock the secure area where files will be

stored.

The QA/QC manager and PjM are the only individuals authorized to release documents
to internal or external persons. Release will require written approval by the WR Grace
Coordinator. A transmittal letter from either of those individuals stating the approval of the

document release must accompany each document release.
2.2 Responsibilities Related to Document Control

2.2.1 QA/QC Manager
The QA/QC manager is responsible for the security of all files (original and copies). As
stated in Section 2.1, only this individual and the PjM have a key able to lock and unlock the file

storage area.

At the beginning of each day, the QA/QC manager will distribute log books to the
appropriate field managers who are also on site. At the end of each day, the QA/QC manager
will retrieve the log books from the field managers. After the log book pages have been assigned
document control numbers, copied, and filed (see Section 3.2), they will be locked in the secure

storage area with the other files.

The QA/QC manager will assign document control numbers to all documents produced
(see Section 2.3). After document control numbers are assigned, each document will be entered
into a database (see Section 2.4). The QA/QC manager will also be responsible for generating
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various reports related to the document control database, as specified by project management

individuals.

2.2.2 Project Manager
With respect to document control, the PjM will have authorization to release documents

as stated in Section 2.1.

2.2.3 Field Managers

The field managers are the following persons: construction manager, site
supervisor/SSHO, abatement manager, and traffic control manager. These individuals will have
the responsibilities related to document control as noted below.

Each field manager is responsible for retrieving the appropriate log book at the beginning
of each workday from the QA/QC manager. Throughout the day, the log book will be filled out
according to Section 3.0. When a form is required, it should be stamped into the log book and
completed (see Section 3.1). At the end of the workday, when the field manager returns the log
book to the QA/QC manager, any corrections requested by the QA/QC manager will be made by
the field manager as outlined in Section 3.2.

2.2.4 Offsite Personnel
Any original documentation generated between off-site personnel will be forwarded to
the QA/QC manager in order for it to be properly filed it according to this Work Plan.

2.3 Document Control Number System

Each piece of paper produced during the project will be assigned a document control
number using a stamp depicted in Figure H-1. The document control number will have the
following format: project #.log#.file code.document #.

URS

Project No.

Building No.

File Code. Doc No.

Figure H-1. Document Control Stamp
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2.3.1 Project Number ‘
The project number is assigned by URS Corporation (URS).

2.3.2 Building Number
The building numbers are assigned as follows:

e 01 =Pole Barn;

e 02 =0Id Vermiculite Storage Warchouse;
¢ 03 =Large Lumber Warehouse;

e 04 = Operating Planer Shop;

¢ 05 = Small Shed;

e 06 = Building Slab (still to be located); and

s 07 =Soil Removal.

2.3.3 File Code
Figure C6-2 illustrates the various categories for which file codes will be assigned. The

subcategories listed under the categories may be added or deleted as deemed necessary by the
QA/QC manager.

2.3.4 Document Number
The document number will be assigned by the document control database as a sequential

number based on the order in which documents are entered.

2.4 Document Control Database
The QA/QC manager is in charge of tracking all documents produced. Hardcopies of
documents, access, and inventory are controlied by the QA/QC manager and the PjM.

Upon entering each day’s set of documents into the filing system, the log for each file
will be updated. If items are released, a transmittal document will be utilized for information and

tracking.
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Figure H-2. Standardized Filing System for Environmental Services Performed at

the WR Grace - Libby, Montana Site

Contract No.
URS Project No.
1.0 ADMINISTRATION 2.0 QAQC 3.0 CORRESP/MEMOS/FAX/TELECONS
1.0 Contract 2.0 Client Reviews/Comments/URS Reponses 3.0 URS/W.R. Grace
1.1 Project set-up 2.1 Ind. Peer Review (IPR)/Responses 3.1 W.R. Grace/URS
1.2 Statement of Work 2.2 Lab Audit Reports/Responses 3.2 URS/URS
1.3 Work Plan/Appendices 2.3 Site Audit Reports/Responses 3.3 Subcontractor/URS
1.4 Organization Chart 2.4 Data Validation Requests/Corresp./ Reports | 3.4 URS/Subcontractor
1.5 Schedules 2.5 Audit Schedule 3.5 EPA/URS
1.6 Budgets/Insurance/Permits/Bonds 2.6 Project QA Plans-Combined Forms 3.6 URS/EPA
1.7 Disputes/Claims 2.7 Miscellaneous 3.7 Labs/URS/
1.8 Conflict of Interest 3.8 Meeting Minutes/Agenda
1.9 Miscellaneous 3.9 Misc./Transmittals
4.0 HEALTH & SAFETY 5.0 NON-URS & REFERENCE INFO 6.0 PROJECT DELIVERABLES/REPORTS

4.0 H&S Draft/Review

4.1 H&S Plan

4.2 Monitoring Plan

4.3 Monitoring Logs/Summary

5.0 News, Magazines Articles

5.1 Maps

5.2 Data Summaries

5.3 Old Reports (other companies)

6.0 Worksheets

6.1 Data Tables

6.2 Progress Reports
6.3 Draft/Final Reports

4.4 Accident Reports 5.4 Releases 6.4 Final Reports (ROD, BRA, RI/FS, ARAR,
4.5 Monitoring Results 5.5 Photos Substantial Completion Report)

4.6 Training/Certification 5.6 Non-URS Reports 6.5 Specifications

4.7 H&S Reports 5.7 Background Info. 6.6 Designs

4.8 H&S Correspondence 5.8 ROD Amendments 6.7 Disks

4.9 Miscellaneous 5.9 Miscellaneous 6.8 Miscellaneous

7.0 CONSTRUCTION/DESIGN 8.0 FIELD 9.0 SUBCONTRACTING

7.0 Design Documents/Plans 8.0 Field & Instrument SOPs 9.0 Contract/Agreement

7.1 Cost Estimates

7.2 Plans/Drawings

7.3 Manuals/Specification

7.4 Addendum to Specifications
7.5 Bid Documents

7.6 Miscellaneous

8.1 Calibration and Maintenance Records
8.2 Permits/Consent for Access

8.3 Survey Data

8.4 Photos/Maps

8.5 Change Orders/Change Order List

8.6 Log Bool/Inspection Reports/Log List
8.7 Sampling and Analysis Plan

8.8 Field Orders/Non-Conformance Reports
8.9 Miscellaneous

9.1 Contract Modifications
9.2 Contract Invoices

10.0 LABORATORY (SAMPLES)

11.0 COMMUNITY RELATIONS

12.0 FIELD FORMS

10.0 Preliminary Lab Results

10.1 Lab Data Report

10.2 Lab SOP’s

10.3 C-of-C/Freight/Air Bills/Freight
10.4 Lab Support Documents

10.5 Sample Control Log

10.6 Lab Scheduling

10.7 Waste Profile Sheets

10.8 Analytical Support Docs

10.9 Miscellaneous

11.0 Presentation Materials

11.1 Schedules/Minutes of Meetings
11.2 Mailing Lists

11.3 Miscellaneous

Libby, Montana Asbestos Site

H-4

Removal and/or Abatement of Asbestos and Vermiculite

28 June 2000
805169




2.5 Filing
2.5.1 Field Documents

2511 Daily
There will be a separate filing system consisting of folders having headings

corresponding to days of the week worked (i.e., Monday, Tuesday, Wednesday, etc.). After all
field documents are received by the QA/QC manager, a copy will be made and stamped as
“COPY.” The COPY will be filed in the appropriate day’s folder.

25.1.2 Weekly
At the end of each workweek, the daily folders will be shipped to the PjM for review of

the week’s activities and permanent filing.

2.5.2 Other Filing Categories
The same procedures will be used for filing documents that fall into the following
categories (see Figure C6-2):

e Administration;

e QA/QC;

» Project correspondence;

» Health and safety;

¢ Non-URS and reference information;
e Project deliverables;

e Construction/design;

» Subcontracting;

» Laboratory; and

o Community relations.

When the QA/QC manager receives a document, it will be assigned a document control
number. The document will then be copied and distributed if needed or filed. The original will
be stamped as “ORIGINAL,” while any copies made will be stamped as “COPY.” The original
version will be filed where appropriate, according to the document control number system. With
regard to e-mail, it will be electronically forwarded to the QA/QC manager, who will print it out
and treat it as any other document related to the project.
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3.0 Logbook

Each logbook will have pre-printed, consecutively number pages and dimensions of
approximately seven inches by 12 inches. The following individuals will be responsible for their

own log books:

o Project Manager;

¢ Construction Manager;

» Abatement Manager;

o Traffic Control Manager; and
o Health and Safety Manager.

The following items are required to be recorded in permanent ink in each log book each

workday:

o Initials and date at the top of every page;

o Start time;

e Weather;

« Decontamination methods (a previous day’s method may be cross-referenced if it is
identical);

« Personnel present on site;

o PPE level;

e Each entry will have the signature of the individual recording information;
e Equipment and/or procedures used;

e Sample descriptions (time, depth, volume, containers, preservatives, etc.);
o  QA/QC samples (field and laboratory);

o Observations;

o Field parameters;

e Maps and photos drawn or taken (and description);

e Lost/voided paperwork; and

o Time of each entry.

Libby, Montana Asbestos Site H-6 28 June 2000
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The following items are suggested to be included in the log book:

» Serial and model numbers on equipment used;
e Formulas, calculations, etc.;

s Useful phone numbers; and

o Site address.

Any deviations from planned procedures (and reasons for deviation) should be recorded
in the log book. If a page is accidentally left blank or there is unused space at the end of a day’s
entry, draw a diagonal line through the space and initial and date the line. There should be no
erasures in the field log books; errors should be crossed out, initialed, and dated.

31 Forms

To reduce the amount of loose paper accumulated during the project, the following forms
needed to complete the fieldwork will be made into rubber stamps in order to include them in the
log books (Appendix A):

o Daily Log;

e Daily Sign-In;

e Containment Log;

o Construction Safety Meeting Report;

o Supervisor’s Incident Investigation Report;

e Supervisor’s Incident Investigation Follow-Up Report;
¢ ACandS Respiratory Protection Fit Test Record;

« Confined Space Entry Permit;

e Qualified Operator Training Record,

e Information to Employees Regarding the Removal of Asbestos-Containing Material;
« Safety Training Record;

+ ACandS, Inc. Certified Employees;

o Electrical Ground Test Report;

» Scissor Lift Monthly Inspection Checklist;

+ Boom Lift (JLG’s) Monthly Inspection Checklist; and
o Heavy equipment daily operating checklist.
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When a form is needed, it will be stamped into the log book and completed. Each
manager will have control over the necessary stamps needed to document their respective

activities.

3.2 Daily Logbook Activity

As stated in Sections 2.2.1 and 2.2.3, the QA/QC manager will distribute log books to the
field managers at the beginning of the day, and the field managers will return the log books to
the QA/QC manager at the end of the day. Before the field managers are allowed to leave the
site, the QA/QC manager must verify the completeness of the log books. The QA/QC manager
will record the following items in the log book during his/her review:

¢ Date;

e Time;

Signature; and

Any comments, changes needed, etc.

If needed, the field manager will record the required corrections or changes in the log

book as follows:

» Date;
e Time;
e Signature; and

o Changes or corrections made and reasons for doing so.

Any changes will be marked such that it is apparent they were added after the day’s
activities were completed. After the review is finished, the field manager will sign and date the
bottom of the page containing the last entry for that day. The QA/QC manager will assign a
document control number to each page of the log book. Each page is copied at least twice, with
each copy stamped as “COPY.” One copy will be three-hole punched and inserted into either a
dedicated binder for that log book or behind a tab denoting that particular log book as a backup
in case of misplacement of the logbook. The second copy will be filed in the appropriate “day”
folder (see Section 2.5.1.1).
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URS

Radian
707 17™ Street, Suite 3400
Denver, CO 80202-3841

DAILY FIELD REPORT

(Attach Additional Sheets as Necessary)

Project #:

Page 1 of 10

Title & Location:

Date:

Day:

Report #:

Revision #:

PRIME CONTRACTOR/SUBCONTRACTORS; AREAS OF RESPONSIBILITY AND STAFF:

WEATHER
AM PM
Condition (CLE, CLO, PT. CLO.,, R, S)
Wind Direction (From W, E, N, S)
Wind Speed
Temperature (°F)
Precipitation
Lost time due to weather
LLABOR SUMMARY
Work Location & Description (See Project Manpower Summary Prev. * Hrs.
for Details) Employer # Trade Int. Hrs. Today
TOTAL 0 0

* From start date of 6/ /00




Radian
707 17 Street, Suite 3400
Denver, CO 80202-3841
JOB SAFETY
Unknown N/A Yes No

Was a job safety meeting held this date?
(attach meeting minutes, if possible)

Were there any lost-time accidents this date?
(attach completed OSHA report, if possible)

Is the proper PPE being worn?
(if no, list actions taken below)

Was hazardous maternal/waste released into the
environment? (if yes, attach description of incident
and proposed action)

Dust Control Measures Taken?
(describe below)

Erosion Control Measures Taken?
(describe below)

OO0 OO0

OO0 OO
D0 OO0

List safety actions taken today/safety inspections conducted:

[]

Requirements
have been met

Equipment on site

Observations/Actions taken




Radian

707 17" Street, Suite 3400

Denver, CO 80202-3841

WORK PERFORMED
Description of Activities ,
Sequence of Photograph #
Activities/Time (Complete

for the day Description Photograph Log)




URS
Radian

707 17" Street, Suite 3400
Denver, CO 80202-3841

WORK PERFORMED, continued

Page 4 of 10

BUILDING DECONTAMINATION

Area of decontamination:

Type of waste generated (e.g., lumber, pots, etc.)

Waste segregation:

Yards of waste generated (estimate):

Yards of waste staged on-site today:

Yards of waste disposed off-site today:

Number of trucks leaving site:

Capacity of trucks:

Decontamination/containment methods used (e.g., pressure washer, plastic, etc.)

Sampling: (attach COC if possible)

Type # of Samples

Analvysis

Laboratory

Status

TOTAL 0

Equipment/Material Received Today:

Equipment on Job Site Today (Include hours used today):

Type # of Hours

Vehicles

# of Hours

TOTAL 0




URS

Radian

707 17™ Street, Suite 3400

Denver, CO 80202-3841

WORK PERFORMED, continued

Page 5 of 10

BUILDING DEMOLITION

Area of demolition:

Type of waste generated (e.g., insulation, floor tiles, contaminated building materials, etc):

Waste segregation:

Yards of demolition waste generated (estimate)

Yards of demolition material staged on-site today:

Yards of demolition material disposed off-site today:

Number of trucks leaving site:

Capacity of trucks:

Decontamination/containment methods used (e.g., pressure washer, plastic, etc.)

Type

Sampling: (attach COC if possible)

# of Samples

Analysis

Laboratory

Status

TOTAL

0

Equipment/Material Received Today:

Equipment on Job Site Today (Include hours used today):

Type

# of Hours

Vehicles

# of Hours

TOTAL




oy

URS et

Radian

707 17™ Street, Suite 3400
Denver, CO 80202-3841

WORK PERFORMED, continued

SOILS EXCAVATION

Yards excavated/managed (List estimate of cubic vards of material excavated):
Area of Excavation:

Waste Segregation:

Special Materials Encountered:

Yards staged on-site today:

Yards disposed off-site today:

Number of trucks leaving site:

Capacity of trucks:
Decontamination/containment methods used (e.g., pressure washer, plastic):

Sampling (attach COC if possible)

Type # of Samples Analysis Laboratory Status
0

Equipment/Material Received Today:

Equipment on Job Site Today (Include hours used today):
Type # of hours Vehicles # of hours

TOTAL 0




e

Radian

707 17" Street, Suite 3400
Denver, CO 80202-3841

WORK PERFORMED, continued

GENERAL




URS

Radian

7077 17" Street, Suite 3400
Denver, CO 80202-3841

SUMMARY

Page 8 of 10

Schedule and Performance Status:

Orders, Directives, Notices, Protests:

Additional/Extra Unanticipated Cost Factors:

Conditions Encountered (Subsurface, problems in work performance, etc.):

Delays Encountered:

Visitors on site:

Meetings:

Phone Calls

To:

From:

Regarding:




URS

Radian

707 17" Street, Suite 3400
Denver, CO 80202-3841

SUMMARY, continued

Page 9 of 10

Daily Work Description and Comments:




URS

Radian

707 17" Street, Suite 3400
Denver, CO 80202-3841

Page 10 of 10

PHOTOGRAPH/VIDEO LOG
Photo/
Disk Video Photograph/Video Description

Number | Number Date Time

(e.g., Location, Activity, Direction, View, Comments, efc.
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1.0 Introduction

The Appraisal and Property Valuation task will be conducted by E. Nelson Bowes, MAI,
CRE, PE and J. Virginia Messick, MAI of Denver, Colorado. It is expected that the appraisal
will take place during the week of 19 June 2000, with a report of the results completed by 7 July
2000. The appraisal will be conducted on the property known as the Export Plant, within Section
3 and 10, T.30N, R.31W of the Libby Quadrangle in the county of Lincoln. The Export Plant
site is approximately 12 acres and is bordered by abandoned athletic fields and the Kootenai
River to the north, Burlington Northemn railroad tracks to the south and Highway 37 to the east.

The property is owned by the City of Libby. The current tenants on the site are Millwork
West Company whlch operates a lumber planing operation and retail front and
L | occupying one building.. There are five buildings that are used as part

of the tenant operatlons and storage facilities. Some open space is used for stockpiles of rough

and finished lumber.
2.0 Appraisal Work Scope
All of the property will be itemized including:

e Inventory such as lumber, insulation, nails, miscellaneous building materials, etc.;
e Fixtures such as the planer and scale;
e Equipment such as forklifts, blade sharpeners, etc.; and

e Buildings including their size and type of construction.

All of the items will be valued including the land, buildings, building improvements,
machinery as well as inventory. The value will be apportioned to the leased fee and leasehold.

3.0 Report

A report presenting the results of the appraisal and valuation tasks will be prepared within
approximately 2 weeks of completion of the field work.
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1.0 INTRODUCTION

Restoration activities will be required as an integral part of the Export Plant
Removal Action, Libby, Montana. Excavation of soil and compacted roadbase will take
place at the Export Site, requiring restoration. Temporary structures, parking areas and
wash pads will be installed at the Export Site and former vermiculite mine, if used for
disposal. If a mine site (presently proposed at Hole #23) is utilized, grading and cover of
imported debris and soil will be required.

1.1 Export Site

An initial survey for a record of topography and present surface materials, gravel,
common fill and topsoil (vegetated area) is being performed as a premobilization task.
This record along with a final grading plan for erosion control will be utilized for
placement of backfill.

Restoration will consist of placement of approximately eight-inch loose six-inch
compacted layers of common fill to within 6-inches of final grade. The material will be

placed by a dozer.

Common fill in areas to be utilized as parking and traffic areas will be compacted
by padded drum compactor to 90% standard proctor. The top six inches will be filled
with road base/gravel and compacted to 90% standard proctor. A dozer will be used to
grade materials and water will be utilized for dust control and optimization of moisture
during installation. Local sources are being identified and verification of cleanliness and
criteria will be addended per source controls in place or to be specified.

Areas to be restored with vegetation will have the common fill placed in a
finished six-inch lift by dozer and tracked in without use of compactors. The top six
inches will be topsoil placed by dozer with minimal compaction. The revegetation will
be an application of native plants and seeds by hydroseeding. Seed mixture will be
identified by consultation with the Forest Service. The revegetation will be inspected in
the spring and reseeded where necessary.
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1.2 Temporary Facilities Areas

Areas utilized for temporary structures, parking and wash pads will have imported
materials removed and the surface will be restored with gravel or soil and vegetation per
the final grading plan for the Export Plant and Mine area.

1.3 Mine Disposal Area Restoration
Debris and soil removed from the Export Plant site is currently proposed for
disposal at Hole #23 at the Vermiculite Mine site.

This material will be delivered in lined dump trucks, leveled and compacted by
dozer daily. Mine site general fill may be used as needed, daily, to prevent blowing of
bagged materials and truck liners.

Upon receipt of final materials and soils, a survey will be performed at the
disposal area for use in preparation of a final grading and capping plan.

At present, a recontouring of Hole #23 with additional general fill from adjacent
mine areas is envisioned. Final quantities disposed will determine contouring needs for
erosion and stability requirements.

A one-foot minimum overall cover deposited over wastes consisting of existing
mine materials, contoured and hydroseeded with native plants and grasses indigenous to
the elevation is planned. The Forest Service will be consulted for planting mixtures.
Water will be applied to enable germination of seeds. Silt fence and/or hay bales used for
erosion control will be left in place. Inspections will be performed, weather permitting,
for one year on a monthly basis. If the area remains stable, no other work will be
performed in the disposal area. Full vegetation is not anticipated based upon mine soil

conditions.
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